

A schedule with action items and complete timeline for developing the FY2014 Priority List and Intended Use Plan is below.

Timeline:

October 15, 2012- Postcards are sent to systems and e-mails are sent to consulting engineers soliciting Letter of Interest for grants and loans.

October 15, 2012- LOIs and Rating Forms are available on www.deq.idaho.gov/loi-forms.

January 4, 2013- **Deadline:** LOI forms are due to the State.

January 11, 2013- Confirmation of all LOI submitted in your region will be sent to you by e-mail.

February 14, 2013- **Deadline:** for RO Engineers to Submit Completed Project Rating Forms back to the State Office via TRIM reference.

March 8, 2013- **Deadline:** peer review (Mike May and Michael Stambulis) of rating forms.

March 13, 2013- Draft IUPs and Grant Priority Lists are sent out to RO Engineers for review.

March 20, 2013- **Deadline:** Comments and edits of IUPs and Grant Priority Lists need to be in to Charlie Parkins.

March 22, 2013- IUP and Priority Lists are posted for Public Comment.

April 24, 2013- Mail out Final IUP and Priority List to board.

May 8-9, 2013 (est.)- Present IUP and Priority Lists to DEQ Board for Approval.

May14, 2013(est.)- Fundable and non-fundable letters sent.