

A schedule with action items and complete timeline for developing the FY2013 Priority List and Intended Use Plan is below.

Timeline:

- | | |
|---------------------|--|
| October 13, 2011 | Mailing List of wastewater and drinking water systems sent to Regional Offices for review. |
| October 19, 2011 | Deadline: Verification of contact information of mailing list is to be completed with list of changes or additions sent to MaryAnna Peavey. |
| October 27, 2011 | Draft of DW Rating Forms and DW LOIs sent to Regional Office staff for review. |
| November 2, 2011 | Deadline: Comments and edits of DW forms to be sent Mike May due. |
| October 31, 2011 | Draft of WW Rating Forms and WW LOIs sent to Regional Office staff for review. |
| November 4, 2011 | Deadline: Comments and edits of WW forms due to Mike May. |
| November 7, 2011 | Postcards sent to systems and e-mails are sent to consulting engineers soliciting LOIs for grants and loans. |
| November 9, 2011 | Deadline: Final draft of Rating Forms and Letter of Interest completed by Mike May. |
| November 14, 2011 | LOIs and Rating Forms available on www.deq.idaho.gov/water/loi-forms |
| January 6, 2012 | Deadline: LOI forms due to the State Office. |
| January 13, 2012 | Confirmation of all LOIs submitted in each region sent to Regional Offices by e-mail. |
| February 3, 2012 | Deadline: RO Engineers submit completed project Rating Forms to the State Office via TRIM reference. |
| March 5, 2012 | Draft IUP and Grant Priority List sent to RO Engineers for review. |
| March 7, 2012 | Deadline: Comments and edits of IUP and Grant Priority List due to MaryAnna Peavey. |
| March 12, 2012 | IUP posted for public comment. |
| May 3, 2012 | IUP and Priority Lists presented to DEQ Board for approval. |
| May 14, 2011 (est.) | Fundable and non-fundable letters sent. |