

# Upcoming Important Dates

- Project pre-application period
  - December 10, 2008 – Feb. 9, 2009
- Final application due
  - May 9, 2009
- Panhandle BAG ranking
  - June 16 – July 10, 2009
- Super BAG meeting
  - August 13, 2009
- DEQ receives grant from EPA
  - March 1, 2010

# 319 Program Schedule Shift

September 2008

Past project timeline

March 2010

537 days or 1 year 5 months 19 days

December 2008

Current project timeline

March 2010

446 days or 1 year 2 months 19 days

April 2009

Future project timeline

April 2010

356 days or 11 months 22 days

Goal

