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Chapter 1.  Introduction, Summary of the Lower West Branch TMDL, and  
     Basic Features of the Implementation Plan 
 
 

1.1  Introduction 
 
The Coeur d’Alene Regional Office of Idaho DEQ considers a TMDL Implementation Plan 
(TMDL-IP) as Phase 2 of the TMDL process.  Phase 1 begins with a Subbasin Assessment of a 
§303(d) listed waterbody and determination of beneficial use support status.  If a Not Fully 
Supporting status is determined (i.e., “water quality impaired”), then a TMDL for the listed 
pollutant of concern(s) is developed (sediment for the LWB).  The final TMDL document is 
submitted to EPA for approval.  Upon EPA approval, IDEQ initiates the TMDL-IP process.  Phase 
3 would be on-the-ground implementation of the actions specified in the plan. 
 
The EPA views the TMDL implementation plan “as a description of the tools, methods, and 
authorities that will be used to achieve applicable water quality standards” (IDEQ 2003a).  The 
implementation plan will include measurable milestones set within a schedule for implementing 
the called-for actions.  Further, an implementation plan can be viewed as a mechanism for 
establishing specific plans to monitor progress toward water quality standards attainment and 
correcting the TMDL. 
 
TMDLs tend to be a broad subbasin or watershed approach of estimating current load of the 
pollutant of concern from numerous categories of nonpoint sources, and in some watersheds, point 
sources.  For example, in estimating sediment load from a forested road network, calculated load 
estimates may be applied to hundreds of miles of road and hundreds of stream crossings, based on 
a small or best moderate sample size of the road network in the watershed. 
 
The TMDL-IP process leads to identification of specific projects or policy changes to meet the 
load reduction goals of a TMDL.  The TMDL-IP process affords a second, more focused 
examination of pollutant load estimates.  Within a forested road system, projects may be identified 
such as culvert upgrades with larger pipes, addition of road prism relief culverts, or adding gravel 
to the road surface.  It is important to prioritize a list of projects, in part by cost-benefit in terms of 
tons of sediment reduced/unit cost.  With a smaller scale to work with on a project specific basis 
of a TMDL-IP, and more specific information, calculation of pre-project and post-project 
sediment loads should be more refined. 
 
The bottom line of the TMDL process is eventually to observe and document restoration of the 
impaired beneficial use(s).  In the LWB, the impaired beneficial use is cold water aquatic life and 
salmonid spawning.  TMDLs are focused on accounting for reduction levels of the listed pollutant 
of concern from current loading level toward the estimated Load Capacity.  While the Lower West 
Branch TMDL-IP will certainly identify projects and policies for sediment load reduction, the 
process will also consider other contributing factors to the observed biological impairment 
including hydrologic modifications, elevation of water temperature, in-stream fish habitat 
degradation, introduction of non-native salmonids, and the lingering effects of legacy land use 
practices. 
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Figure 1.  Location map of the Priest River Subbasin and Lower West Branch watershed. 
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Figure 2.  Streams of the Lower West Branch watershed. 
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There is no certainty in the LWB that current sediment load is the primary contributing factor to 
the observed biological impairment.  While it is clear that current land uses are contributing an 
unnecessary sediment load, and reductions can be identified and made in an economically 
reasonable manner, the TMDL-IP will also identify projects and policies aimed at areas such as 
fisheries management, shade increase, and in-stream habitat improvement. 
 
Finally, the TMDL-IP will be considered a “living document,” subject to annual review and 
modification.  This concept will be put into place by a “feedback loop,” consisting of: continuing 
the roles and involvement of a Watershed Advisory Group, tracking TMDL-LP project 
completion, conducting BMP effectiveness monitoring, and conducting in-stream biological 
monitoring. 
 

1.2  §303(d) Status of Lower West Branch 
 
The LWB watershed is 56,835 acres in size and resides in the Priest River Basin 4th order 
Hydrologic Unit (Figures 1 and 2).  Watershed lands are in Bonner County, Idaho and Pend 
Oreille County, Washington (36% of the watershed is in Washington).  EPA placed the Idaho 
segment of the LWB main stem on the 1994/96 Clean Water Act §303(d) list as “water quality 
limited” with sediment as the listed pollutant of concern.  The listed segment is from the Idaho - 
Washington State line down to the mouth where LWB discharges into Lower Priest River. 
 
In response to the §303(d) listing, IDEQ conducted a watershed assessment as reported in Priest 

River Subbasin Assessment and Total Maximum Daily Load (Rothrock 2001).  The listed stream 
segment was assessed as Not Fully Supporting (NFS) of the beneficial uses cold water aquatic life 
and salmonid spawning.  The NFS status resulted from IDEQ stream surveys in 1997 and 1998 
under the Beneficial Use Reconnaissance Project (BURP), in which sampling produced low 
biological index scores for aquatic insects and fish populations, and low habitat ranking scores.  In 
addition, placement of a temperature recorder in 2000 produced data that exceeded the Idaho State 
Water Quality Standards temperature criteria for cutthroat trout spawning and incubation for the 
period of mid June through July (IDEQ 2000).  On the draft 2002/03 IDEQ §303(d) list, heat has 
been added as a pollutant of concern for LWB (IDEQ 2003b). 
 
During the period of TMDL implementation, a restored condition of Full Support of cold water 
aquatic life beneficial uses would be detected through periodic stream surveys using a BURP 
equivalent protocol (see Section 1.15).  BURP data are currently assessed through procedures of 
IDEQ’s Waterbody Assessment Guidance, Second Edition (WBAG II) to determine support status 
(Grafe et al. 2002).  The LWB data from the 4 BURP sites in 1997 and 1998 has been transformed 
into WBAG II scores (Table 1).  This provides a reference point for future sampling. Non-passing 
scores from the BURP electro-fishing surveys in Idaho primarily related to zero occurrence of 
native salmonids (no cutthroat trout captured), and a low catch-per-unit effort of cold water 
individuals (brook trout and slimy sculpin). 
 
As a result of the NFS status of the Idaho main stem segment, a sediment TMDL was prepared for 
the entire LWB watershed in both Idaho and Washington.  EPA approved the TMDL in March 
2002. 
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Table 1.  Results of IDEQ Beneficial Use Reconnaissance Project (BURP) Sampling within the  
     Lower West Branch, as Scored by the Waterbody Assessment Guidance, Second Edition. 

 
 
 
BURP site 

Aquatic insects 
SMI score & 

(condition rating) 

Electro-fishing 
SFI score & 

(condition rating) 

Instream habitat 
SHI score & 

(condition rating) 

Average 
condition 

rating score 

 
1997 lower, ID 

 
43 (1) 

 
20 (MT) 

 
56 (1) 

 
MT 

 
1997 middle, ID 

 
52 (1) 

 
62 (1) 

 
55 (1) 

 
1.0 

 
1998 upper-mid, WA 

 
37 (MT) 

 
no data 

 
35 (1) 

 
MT 

 
1998 upper, WA 

 
55 (1) 

 
no data 

 
44 (1) 

 
1.0 

 

 SMI = Stream macroinvertebrate index 
 SFI =  Stream fish index 
 SHI = Stream habitat index 
 
 Condition Rating (CR) Breakpoints 

 SMI:  <39 = Minimum Threshold  39-56, CR = 1 57-64, CR = 2 ≥65, CR = 3 

 SFI:   <34 = Minimum Threshold  34-66, CR = 1 67-80, CR = 2 ≥81, CR = 3 

 SHI:  No Minimum Threshold     <58, CR = 1 58-65, CR = 2 ≥66, CR = 3 
 

 Mean CR ≥ 2.0 = Full Support of cold water aquatic life beneficial use (2 or 3 indexes calculated), 
 Mean CR < 2.0, or SMI or SFI equals MT = Not Fully Supporting of cold water aquatic life beneficial use. 

 
 

1.3  Summary of Lower West Branch Sediment TMDL 
 
Calculation methods used for Priest River Subbasin TMDLs are fully described in Section 4.1 of 
Priest River Subbasin Assessment and Total Maximum Daily Load (Rothrock 2001).  The LWB 
sediment TMDL is presented in Section 4.3.1.  While it is not the intent to repeat the full information 
presented in the TMDL, a brief summary and calculation tables are included in this current report for 
convenience of reference to TMDL-IP sediment reduction projects. 
 
The sediment TMDL is partitioned by the ownership/management patterns of the watershed 
(Figure 3).  LWB is a mixture of federal lands and private ownership with a small acreage of 
Idaho State ownership.  Land under USFS management totals 42,223 acres, around 32% in 
Washington.  Most of this land is managed for timber production, and there is a substantial 7,895 
acres in grazing allotments.  Industrial timber holdings total 3,517 acres in the watershed.  Within 
Idaho there are 9,213 private acres which are not industry owned.  Most land use on these private 
holdings has been given a general designation of agriculture zone with hay cropping and grazing. 
Small-scale non-industrial timber operations occur on these private lands.  In recent years there 
has been an increase in 5 to 20 acre rural homesteads.  In Washington there is another 1,119 acres  
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Figure 3.  General land use and ownership in the Lower West Branch watershed.  
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Table 2.  Sediment Calculations for Lower West Branch Watershed by Ownership/Management Categories 

 
 
 

Categories of Sediment Loading 

 
 

USFS 

 
Private  
Idaho 

 
Private 

WA 

 
Timber 

Industry 

 
Idaho 
State 

 
County

Roads

 

Totals

 
Natural Sediment Load 

 
 

 
 

 
 

 
 

 
 

  

 
Watershed area: square miles 

 
66.7 

 
15.4 

 
3.0 

 
2.3 

 
1.1 

 
0.3

 
88.8

 
Weighted mean tons/mi2 

 
20.8 

 
22.5 

 
19.3 

 
23.8 

 
22.8 

 
21.8

 
21.1

 
Tons/year – 100% delivery  

 
1,387 

 
347 

 
57 

 
54 

 
26 

 
6

 
1,878

 
Current Sediment Load 

 
 

 
 

 
 

 
 

 
 

  

 
1. Forested area 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
    Forested area minus roads & crops (mi2) 

 
63.9 

 
8.7 

 
2.3 

 
2.2 

 
1.1 

 
0.0

 
78.3

 
    Weighted mean tons/mi2 

 
20.8 

 
22.5 

 
19.3 

 
23.8 

 
 22.8 

 
21.8

 
21.1

 
    Tons/yr with 100% delivery 

 
1,330 

 
196 

 
 45 

 
 52 

 
    25 

 
  0

 
1,649

 
2. Unpaved roads    

 
 

 
 

 
 

 
 

 
 

  

 
    Mean tons/stream crossing from CWE score 

 
0.39 

 
0.39 

 
0.34 

 
0.20 

 
   0 

 
0.52

 
0.40

 
    Number of stream crossings 

 
141 

 
48 

 
 3 

 
 5 

 
   0 

 
23

 
220

 
    Tons/yr at stream crossings 

 
54 

 
19 

 
1 

 
1 

 
0 

 
12

 
87

 
    Miles of total roads - (minus stream crossings) 

 
318 

 
63 

 
16 

 
8 

 
3 

 
31

 
439

 
    Mean tons/mile of total roads from CWE score 

 
3.1 

 
 3.9 

 
4.0 

 
 2.9 

 
3.1 

 
3.5

 
3.4

 
    Tons/yr from total roads (minus crossings) 

 
1,017 

 
256 

 
65 

 
26 

 
8 

 
117

 
1,489

 
3. Failures at roads 

 
 

 
 

 
 

 
 

 
 

  

 
    Number of washouts at stream crossings 

 
3 

 
2 

 
0 

 
0 

 
0 

 
1

 
6

 
    Tons/yr from stream crossing washouts 

 
65 

 
43 

 
0 

 
0 

 
0 

 
22

 
130

 
    Number of typical road prism failures 

 
6 

 
 2 

 
0 

 
   0 

 
   0 

 
0

 
8

 
    Tons/yr from typical road prism mass failures 

 
721 

 
240 

 
0 

 
0 

 
0 

 
0

 
961

 
    % assigned to tons/yr atypical mass failure 

 
75% 

 
15% 

 
0 

 
0 

 
0 

 
10%

 
100%

 
    Tons/yr from atypical failures 

 
360 

 
72 

 
0 

 
0 

 
  0 

 
48

 
480

 
4. Hay land and grazing 

 
 

 
 

 
 

 
 

 
 

  

 
    Acres of improved hay land and pasture 

 
   0 

 
3,838 

 
305 

 
 0 

 
     0 

 
0

 
4,143

 
    Tons/yr from agricultural improved land 

 
0 

 
155 

 
12 

 
0 

 
0 

 
0

 
167

 
5. Stream bank erosion 

 
 

 
 

 
 

 
 

 
 

  

 
    % assigned to tons/yr stream bank erosion 

 
75.2% 

 
17.6% 

 
3.4% 

 
2.6% 

 
1.3% 

 
0%

 
100%

 
    Tons/yr from stream bank erosion 

 
639 

 
150 

 
29 

 
22 

 
11 

 
0

 
851

 
Total current tons/yr 

 
4,186 

 
1,131 

 
 152 

 
 101 

 
46 

 
199

 
5,816a

 
Percent of total 

 
72.0% 

 
19.4% 

 
2.6% 

 
1.7% 

 
0.8% 

 
3.4%

 
100%

 
a = Sediment load table does not include 800 tons/yr assigned to both natural and current loads from lower canyon mass failures  
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of private non-industrial land where there is hay cropping, grazing, and timber operations.  State 
owned land totals 763 acres. 
 
Table 2 presents sediment load calculations for natural background condition, and for categories 
of current land use conditions.  Calculated sediment loads are separated by general ownership/ 
management groups.  The table also includes a category for county maintained roads. 
 
The sediment calculation table does not include a landslide prone area of steep canyon from the 
Peninsula Road Bridge upstream for about 5 stream miles (Figure 2, the lower main stem reach 
between Cuban Creek inflow to just past Pine Creek inflow).  This area has a documented history 
of large slumps at canyon walls directly into the main stem.  TMDL calculations assigned an 
annualized current load of 1,600 tons/yr along this canyon.  Documented landslides are in part a 
natural phenomenon, but at least one mass failure was directly attributed to a vegetative clearing 
on a steep slope followed by a thunderstorm and subsequent slide.  Sediment load from slides was 
not allocated among the ownership/management groups.  However, this canyon area should 
receive some Site Specific BMPs in the Forest Practices Implementation Plan (Section 2.1). 
 
Table 3 is the sediment TMDL in a summarized, tabular form.  The first column, Sediment 
Allocation, assigns the Loading Capacity (LC) to ownership/management groups.  The LC is 50% 
above estimated background load.  The second column repeats the current sediment load 
calculations of Table 2, and the third column, Sediment Reduction Required, is simply  
Current Load minus LC. 
 
 

Table 3.  Sediment Load Reductions Required to meet TMDL Goals for the Lower West Branch 
 

 
 
 
 
 
Ownership/Management 

 
Load 

Capacity 
sediment 
allocation 
(tons/yr) 

 
 
 

Calculated 
current sediment 

load (tons/yr) 

 
 
 

Sediment 
reduction 
required 
in tons/yr 

 
 
 

Percent of 
sediment 
reduction 

 
USFS 

 
2,081 

 
4,186 

 
2,105 70.2

 
Industrial Timber 
Lands, ID & WA 

 
81 

 
101 

 
20 0.7

 
Private Forest and 
Agricultural Lands, WA 

 
86 

 
152 

 
66 2.2

 
Private Forest and 
Agricultural Lands, ID 

 
521 

 
1,131 

 
610 20.4

 
Idaho State 

 
39 

 
46 

 
8 0.3

 
Bonner & Pend Oreille 
County Maintained Roads 

 
10 

 
199 

 
189 6.3

 
Totals 

 
2,818 

 
5,816 

 
2,998 100%

 
Canyon wall mass failures 

 
1,200 

 
1,600 

 
400 --
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1.4 TMDL Implementation Plans as Referenced in Idaho Code and IDEQ Guidance, and  
 Responsibilities for Plan Development 
 
Under Section 303(d)(1) of the Clean Water Act, states are required to prepare a list of waters not 
meeting state water quality standards.  For waters on this “303(d) list,” such as Lower West 
Branch, States must prepare pollution control plans that allocate acceptable pollutant loads or load 
reductions to point and nonpoint sources contributing to the water quality violation.  These plans 
are referred to as Total Maximum Daily Loads (TMDLs).  The requirement of IDEQ to prepare 
TMDLs is established in Idaho Code 39-3611. 
 
Idaho Code 39-3611 cites the development of “pollution control strategies for both point sources 
and nonpoint sources” (i.e., an implementation plan) as part of the TMDL process.  Most TMDL 
documents prepared by IDEQ and submitted to EPA since 1999 have not incorporated an 
implementation plan, including the Lower West Branch TMDL.  IDEQ has taken the track of 
developing an implementation plan as a separate document, guided by an approved TMDL.  A 
target goal established in IDEQ guidance is to develop an implementation plan within 18 months 
of TMDL approval (IDEQ 1999a). 
 
Development of implementation plans rely on existing local, state, and federal authorities, and in 
no way creates new enforcement authorities or results in more enforceable TMDLs (IDEQ 2003b). 

 

Generally, implementation plans are to be developed in partnership with the IDEQ, the local 
Watershed Advisory Group (WAG), if one has been established, and other state “designated 
agencies” (IDEQ 2003b).  The WAG (or other individuals responsible for developing the 
implementation plan) will recommend specific control actions and will then, with the Basin 
Advisory Group (BAG), review the implementation plan before submitting it to IDEQ for 
approval.  Implementation plans are approved by the IDEQ State Office, Surface Water Program 
and submitted to EPA for their information and record keeping.  Implementation plans are not 
submitted to EPA for approval as part of the TMDL.  Once approved by IDEQ, TMDL 
implementation plans become incorporated as part of the State Water Quality Management Plan. 

 

The designated state agencies are responsible for assisting with the preparation of individual 
source plans and in many cases, the implementation plan, particularly for those sources for which 
they have regulatory authority or programmatic responsibilities.  Idaho’s designated state 
management agencies are specified in Idaho Code §39-3601 et seq., and are: 

 

 Idaho Department of Lands for timber harvests and mining activities,  
 Idaho Soil Conservation Commission for grazing and agriculture activities, 
 Idaho Transportation Department for design and construction of public roads, 
 Idaho Department of Agriculture for aquaculture, 
 Idaho Department of Environmental Quality for all other activities. 

 

Implementation plans should be developed with the participation of federal partners, fisheries 
management agencies, county and city governments, service districts, tribal councils, and private 
landowners in the watershed.  The integration of these groups for the LWB watershed is described 
in Section 1.5 below, where a non-designated WAG has been formed.  In Idaho, the designated 
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designated state agencies, along with other state partners and federal agencies, are charged by the 
Clean Water Act to lend available technical assistance and other appropriate support to local 
efforts/projects for water quality improvements (IDEQ 2003b).  Some of the important roles 
provided include federal consistency with State program objectives, and making select funding 
sources available for implementation activities. 
 
The public, through the WAG process, should be provided with opportunities to be involved in 
implementation plan development to the maximum extent practical.  Public participation will 
significantly affect public acceptance of the document and the proposed control actions.  The 
public, landowners, local governing authorities, taxpayers, industries, and land managers, are the 
ones who know the pollutant sources best and will be responsible for implementing the control 
actions identified in the plan.  Experience has shown that the best and most effective 
implementation plans are those that are developed with substantial public cooperation and 
involvement (IDEQ 2003b).  Local ownership is a prerequisite for a successful TMDL 
implementation plan. 
 
Finally, useful guidance on the purpose of an implementation plan is stated in the Idaho Nonpoint 
Source Management Plan (IDEQ 1999b), with similar language echoed in Idaho Code 39-3611.  
This guidance states: “The primary purpose of any implementation plan under the TMDL process 
is to identify and describe the specific pollution controls or management measures to be 
undertaken; the mechanisms by which the selected pollution control and management measures 
will be put into action; and, the authorities, regulations, permits, contracts, commitments, or other 
evidence sufficient to ensure that implementation will take place.  The plan also describes when 
implementation will take place, identifies when various tasks or action items will begin and end, 
when mid-term and final objectives will be met, and established dates for meeting water quality 
targets.” 
 

1.5  Formation and Work History of the Lower West Branch WAG (non-designated) 
 
In the fall of 2002, IDEQ began a series of telephone calls and letter writing to form a Watershed 
Advisory Group for the Lower West Branch TMDL-IP.  It must be emphasized that at the time of 
writing this draft TMDL-IP, the watershed group thus formed is not an officially designated WAG 
as established in Idaho Code §39-3616 (i.e., the IDEQ director has not named and designated the 
Lower West Branch WAG).  The direction that will be sought from the IDEQ Coeur d’Alene 
Regional Office is to eventually form a designated WAG for the entire Lower Priest River 
drainage, a 220,000 acre subset of the Priest River Subbasin, 4th order Hydrologic Unit (Figure 1). 
 There are additional TMDL-IP plans required in the Lower Priest River drainage besides LWB. 

 
The initial WAG meeting was held on October 9, 2003 in the city of Priest River.  The group 
included government representatives from both Idaho and Washington.  While the §303(d) listed 
segment of LWB falls only within the Idaho border, improvement of beneficial use status will 
need sediment reduction efforts not only in Idaho, but also within the upper watershed lands in 
Washington (the sediment TMDL allocations does encompass the entire watershed).  Included in 
the WAG were private landowners, environmental groups, industrial timber, and the Kalispel 
Tribe.  The initial meeting was primarily a summary presentation of the Subbasin Assessment and 
TMDL results, along with an examination and discussion of the components of a TMDL-IP. 
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One important discussion resulting from the first WAG meeting involved sediment reduction 
credits given to recently completed work within the watershed.  Land management agencies felt 
strongly about receiving acknowledgment for monies spent on completed improvement projects. 
The WAG decision was to incorporate into the TMDL-IP, projects that went back 5 years, or from 
1997.  This will fit satisfactorily into the TMDL allocations since most land use data for the 
TMDL estimates were collected in 1998 and 1999. 
 
At the first meeting, the WAG also suggested additional groups that should become part of the 
TMDL-IP effort.  A second meeting was set for February 5, 2003 and included some additional 
WAG members.  The established WAG for the LWB is shown in Table 4. 
 
At the February 5th meeting, the USFS, Priest Lake Ranger District, presented a list of numerous 
improvement projects on forest service roads accomplished between 1997 – 2002.  Other 
presentations were given on land use activities and jurisdictions within the watershed.  The group 
also identified several “hot spots,” areas of well-known sediment erosion problems that needed 
remediation. 
 
An important point brought up in the meeting is the need to track and account for new and 
continuing land use activities in the watershed that contribute net positive sediment yields, 
increased canopy openings, loss of stream shade, and stream bank damage.  These activities might 
include new timber sales, clearing for rural homestead development, and more hobby farms with 
large animal grazing.  Accounting for new and continuing land use development is addressed in 
Section 1.11. 
 
In July 2003, IDEQ sent out a request package to WAG members.  This package was a request for 
state designated agencies, and the non-designated federal, state, and local government partners, to 
supply narrative, proposed projects, and/or policy changes which essentially would become the 
material for Chapter 2 of this draft TMDL-IP.  Guidelines and suggestions of content were given 
by IDEQ in the request package.  The deadline to forward material back to IDEQ was October 
2003. 
 
The first cut of the draft TMDL-IP was completed in March 2004.  The draft document was 
mailed to WAG members for review and comment.  The WAG held a meeting on May 15th to go 
over the review comments, and to provide further information to the draft.  IDEQ compiled the 
results of this meeting into the draft TMDL-IP that will be advertised for a public review and 
comment period. 
 

1.6  Public Involvement in the Process 
 
Besides having private landowner representation on the WAG, other efforts have been made in the 
area of public education and involvement.  As a beginning effort, IDEQ identified the names and 
addresses of all private landowners within the watershed in both Idaho and Washington (nearly 
250 landowners).  IDEQ prepared and mailed out a letter to the landowners (February 2003, see 
Appendix A) explaining: the §303(d) listing, the subbasin assessment and TMDL process along 
with results, and announced the initiation of the implementation plan.  This letter was followed by 
a public information meeting held in the city of Priest River on March 19, 2003, along with an 
information article in the Priest River Times. 
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Table 4. Agencies and Private Landowners of the Lower West Branch Watershed Advisory  
  Group (not a designated WAG) 

 
 
Entity Represented      Contact Name 

 
Idaho Department of Environmental Quality  Glen Rothrock, Coeur d’Alene 

Idaho Department of Lands    Scott Marshall, Coeur d’Alene 

Idaho Department of Lands    Bill Love, Ed Robinson, and Tom Johnson, Sandpoint 

Idaho Department of Lands    Mick Schanilec and Jim Nolen, Priest Lake 

Idaho Soil Conservation Commission   Mark Hogen, Coeur d’Alene 

Idaho Department of Transportation   David Karsann, Coeur d’Alene 

Idaho Department of Fish and Game   Mary Terra-Berns, Coeur d’Alene 

U.S. Forest Service, Priest Lake Ranger District Kathy Murphy and Jill Cobb, Priest Lake 

U.S. National Resources Conservation Service Jeff Stewart, Sandpoint and Dick Yetter, Lewiston 

U.S. Fish & Wildlife Service    Scott Deeds, Spokane WA 

Bonner Soil and Water Conservation District  Linda O’Hare, Sandpoint  

Idaho Assoc. Soil & Water Conserv. Districts  Jamie Davis, Sandpoint 

Bonner County Road Department   Chuck Spickelmire, Sandpoint 

Bonner County Planning Department   Claire Marley, Sandpoint 

Washington Department of Ecology   Dennis Murray, Spokane WA 

Washington Department of Fish & Wildlife  Jeff Lawlor, Spokane WA 

Washington Department of Natural Resources  Marc LeClair and Jill Jones, Colville WA 

Pend Oreille Conservation District   Russ Fletcher, Newport WA 

U.S. National Resources Conservation Service Mark Simpson, Newport WA 

Pend Oreille County Road Department   Ron Curren, Newport WA 

Stimson Lumber Company    Wade Pierce, Newport WA 

Forest Capitol (prior Crown Pacific lands)  Kevin Boling, Coeur d’Alene 

Kalispel Tribe of Indians     John Gross and Michele Wingert, Usk WA 

Kootenai Environmental Alliance   Barry Rosenberg, Coeur d’Alene 

Selkirk Conservation Alliance    Mark Sprengel, Priest River 

Idaho private landowner (agriculture)   Allen Cary, Priest River 

Idaho private landowner (timber)   Jim Linton, Priest River 

Idaho private landowner     Bruce Brockway 

Washington private landowner (agriculture)  Bill Egolf, Priest River 
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After the introductory letter was mailed, IDEQ received several telephone calls from landowners 
requesting site visits to discuss participation for improvement projects on stream sections running 
through their property.  Site visits were made by IDEQ. 
 
When the draft TMDL-IP is completed in June 2004 (following WAG review and comment), a 
second letter will be mailed announcing the report for a public review and comment period, along 
with a follow-up article in the Priest River Times.  It may be that the final TMDL-IP will include 
provisions for a watershed newsletter, published and mailed annually, to keep area residents 
abreast of initiated projects, and to present ideas and methods for land stewardship projects. 

 

1.7  Structure of the Lower West Branch TMDL-IP 
 
Chapter 2 of this document is structured as six separate implementation plan Sections based on 
categories of land use, ownership/management jurisdictions, and/or regulatory jurisdictions.  Each 
implementation plan section will contain proposed improvement projects, along with narrative of 
BMP choices and approaches to land use management policies.  The implementation plan 
Sections are: 
 
 2.1 Integrated Summary Table of Action Items 
 

 2.2 Forest Practices Implementation Plan 
 

 2.3 Agricultural Implementation Plan 
 

 2.4 County and State Road Implementation Plan 
 

 2.5 Bonner County Planning, Zoning and Development Implementation Plan 
 

 2.6 Fisheries Management Implementation Plan 
 

 2.7 Environmental Regulation and Oversight Implementation Plan 
 
 

1.8  Priorities and Goals of Implementation 
 
Activities proposed and listed for implementation in Chapter 2 will require examination by the 
WAG, and a system for prioritizing and ranking projects for level of implementation action and 
scheduling.  The IDEQ document, Technical Guidance and Policy Recommendation for 

Preparing an Idaho TMDL Implementation Plan (IDEQ 2003a), presents useful guidelines for 
determining watershed priorities for proposed pollutant control measures.  These guidelines are 
listed below and were shared with WAG as a checklist for prioritization. 

 

) Load and yield coefficients:  land uses with the highest sediment unit loads or yield 
coefficients (estimates of load from a land use in mass/time/area).  Load coefficients, coupled 
with information about proximity to waterways and delivery efficiencies, will allow 
prioritizing of projects to target areas with the greatest potential to reduce sediment loading to 
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to the impaired waterbody.  Agencies may want to refine or readjust the sediment load 
calculations presented by IDEQ in the Priest River Subbasin Assessment and TMDL 
(Rothrock 2001). 

 

) Cost effectiveness:  projects with the lowest cost per unit of sediment reduction.  In 
evaluating cost effectiveness of projects it is important to consider the life of the project, the 
pollutant form addressed, and previous load reduction efforts. 

 

) Multiple benefits:  projects that provide additional water quality benefits, especially if they 
can be linked to reduction of other pollutants addressed by a TMDL.  For example, stream 
bank projects that reduce sediment loading, and also improve stream shading, might be 
considered as higher priority. 

 

) Landowner/community acceptance:  projects with willing landowners can help demonstrate 
feasibility and cost effectiveness. 

 

) Availability of funds:  some projects may only be viable if special funding is available.  For 
example, agriculture BMPs may only be affordable if cost-share funds are available.  Local 
government projects may depend on budget appropriations for outside funding support. 

 

) Ease of implementation:  projects that are easy to install because of willing landowners, easy 
access, relatively easy design, construction, and maintenance considerations. 

 
 

1.9 Prioritization and Accounting – Load and Yield Coefficients, Cost Benefit, and 
Activities not Directly Related to Sediment Load Reduction 

 
As part of the prioritization guidelines listed above, a method needs to be selected to assign 
sediment yield reductions to proposed projects.  Also, a selected method would assign sediment 
load reduction credits to projects completed between 1997 - 2003 (Section 1.5).  Then there is the 
matter of assigning a priority rank to activities such as in-stream habitat enhancements that do not 
reduce sediment directly but may improve the biological condition. 
 
Table 5 in Section 2.1 is a tabular summary of proposed actions within the implementation plans 
submitted to IDEQ, and Table 8 in Section 2.2.2 is a submittal by the USFS for LWB projects 
completed between 1997 – 2002.  At this point in the development of the draft TMDL-IP, or Draft 
Version 1, neither table includes sediment load coefficients and associated project cost estimates. 

 
Table 6 in Section 2.1 presents a blank spread sheet that IDEQ proposes as an accounting or 
tracking table for each proposed or completed project.  For a proposed sediment reduction project, 
an estimated pre-project and post-project load is calculated. Project costs are estimated, and then a 
cost effectiveness ratio is calculated as dollars/ton/yr.  For example, an insloped 1,000-foot road 
segment, with moderate traffic, approaching down gradient and crossing a stream, is bladed and 
freshly graveled (2 – 4” depth, ¾” minus gravel) for a cost of $1,000.  The calculated effectiveness 
of reducing fine sediment yield from this road segment is 1 ton/yr for five years.  This equates to 
$1,000 per 1 ton per over 5 years, or $200/ton sediment reduction/yr.  A priority ranking assigned 
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A priority ranking assigned by the WAG not only would include the cost-effectiveness calculation, 
but the other priority considerations listed in Section 1.8 if applicable. 
 
A practical importance exists for land management agencies to receive sediment reduction credits 
for each completed project.  The agencies want to track their sediment reduction efforts against the 
allocations of Load Capacity assigned within the TMDL.  There is an expressed concern that if the 
watershed Load Capacity is met without an observed restoration of the biological beneficial uses, 
then agencies will be required to further their reduction requirements with no end in sight. 

 
In Section 2.2.1, IDL proposes the formation of a WAG subcommittee, a Forest Practices 
Working Group.  This group will need to select a preferred method to calculate sediment reduction 
for forestry related projects (see Section 1.10 below). 
 
Another issue of discussion and decision by the WAG and the Forest Practice Working Group is 
whether to account for routine maintenance procedures or application of standard BMPs on forest 
roads (i.e., only account for projects “above and beyond” the routine procedures of doing business 
or providing a service).  For example, road blading is beneficial in reducing fine sediment runoff 
by smoothing out developed ruts, and reestablishing the proper in-slope or out-slope grade.  If the 
USFS blades 3 miles of a well-established and used timber haul road, does this routine 
maintenance qualify for TMDL reduction credit? 
 
And finally, how are credits established for streamside shade improvement and in-stream fisheries 
enhancements?  An example would be placement of large wood structures to create pools, 
increase habitat complexity, and meter or store moving sediment.  Another example might be 
fisheries management manipulations to favor native cutthroat trout over introduced brook trout.  It 
may be decided that in-stream projects have, overall, a greater benefit toward restoration of 
beneficial uses than sediment reduction projects.  How is this weighed in a prioritization scheme? 

 

1.10 Consideration and Examples of Sediment Load Estimation Methods 
 
The Forest Practices Working Group that IDL will convene (Section 2.2.1) should examine the 
variety of sediment load methods available for pre-project and post-project loading estimates.  As 
suggested by IDEQ in Section 1.1, the TMDL-IP phase is a good opportunity to refine the TMDL 
estimates at a project specific level.  A stated desire of the WAG is to select one method to be 
used across the board for road projects on forested land of federal, state, private industrial timber, 
private non-industrial timber, county, and residential, ownership/management.  It is assumed by 
IDEQ that there will be at least one site visit to a proposed project.  At this site visit, project area 
descriptions and measurements can be collected for use in the estimation method.  For completed 
projects, a site revisit may be needed to collect the specific information. 
 
There are four sediment load estimation methods, which result in tons/yr, that might be 
considered, along with an IDL concept of calculating a percent reduction.  These methods are: 
 

) the method used for Lower West Branch TMDL calculations was the IDL road inventory 
protocol under the Cumulative Watershed Effects (CWE) process (IDL 2000).  The 
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disadvantage of using already collected CWE data (in 1999) is that the data were often 
collected on a spatially wide-scale, and lacks area specific information.  Calculations are 
easily accomplished with a simple spread sheet application. 

 

) the USFS Water Erosion Prediction Project (WEPP) soil erosion model, WEPP:Road.  One 
attractive advantage of this method is that it can be used interactively over the internet.  
Thus for example, a group of WAG members can sit around a computer and run through 
multiple WEPP:Road scenarios with load values given instantaneously. 

 

) the Watershed Analysis procedure from the Washington Forest Practices Board manual 
(WFPB 1997).  Calculations are easily accomplished with a simple spread sheet application. 

 

) computer runs from the USFS – WATSED model.  WATSED is used for examining 
management scenarios under various project alternatives in the Idaho National Panhandle 
Forests.  A disadvantage is the reliance on USFS personnel to make WATSED model runs, 
and model runs would have to be made on non-federal managed lands. 

 
To get a feel on differences of output from these various methods, two examples are given below. 
 These examples are taken from USFS completed projects between 1997 - 2003. 
 
Example 1 
 
Item number 15 in Table 5 was a significant USFS project on Forest Road 57A (see Figure 5 road 
map).  This road goes east off Johnson Cutoff Road through flat meadow lands, and then slopes 
down as it approaches the LWB main stem.  The road terminates at the stream’s edge.  Local 
residents use the road for stream access and camping.  Four-wheel drive vehicles have crossed the 
stream and continue driving on the opposite shore.  During spring soggy conditions, vehicles 
formed large ruts in the road which are direct conduits to the stream (Figure 4, left).  The road 
segment is not graveled, and was eroding.  There are no ditches or cut/fill banks.  Most eroded 
sediment heads directly down the road toward the stream.  This road segment was flagged during 
the CWE inventory as a Significant Management Problem. 
 
Specifications used in pre-project sediment load estimations were: a road approach of 500 ft with 
a 5% slope, a road tread of 14 ft and deeply rutted, no ditches and cut/fill banks, and 100% 
delivery of sediment to surface water.  Pre-project results of the methods are: 
 

CWE =    1.6 tons/yr 
WEPP:Road =  2.6 tons/yr 
Washington FPB =  3.9 tons/yr 
WATSED =   not yet available 
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Figure 4.  Forest Road 57A as it approaches Lower West Branch (left, pre-project); and the Road 57A 
approach to LWB after large rock was applied (right). 

 
 
 
The USFS project included laying down a thick layer of 4” minus rock over the last 100 feet of the 
road approach (Figure 4, right).  This prevented auto and truck traffic from driving down to the 
streams edge.  At the upgradient end of the rock layer on the road, additional rock was used to 
create an effective berm to intercept water and sediment flow from the upper portion of the road. 
This project was considered a 100% sediment reduction effort, and long lasting. 
 
Example 2. 
 
Item number 133 in Table 8 was ditch line and road surface improvements on Forest Road 318 
which runs above and parallel to Bear Paw Creek (Figure 5).  Several perennial and intermittent 
tributaries to Bear Paw Creek run underneath this road.  On one, in-sloped road segment 
approaching down gradient to a perennial stream crossing, the inside ditch was recontoured and 
then lined with rock.  The road was also graded.  Further, a relief culvert was placed in the road 
tread 60 feet up from the stream crossing.  This culvert transferred ditch water and sediment runoff 
down a vegetated fill slope and flatter vegetated buffer before reaching the stream. 
 
Specifications used in pre-project sediment load estimations were: a road approach of 500 ft with 
a 5% slope, a road tread of 14 ft, in-sloped with a bare drainage ditch, vegetated cut and fill banks, 
and 100% delivery of sediment to the upstream end of the stream crossing culvert. 
 

Pre-project  Post-project  Post-project 
with rocked ditch  including relief culvert 
and graveled 

 
CWE =    3.7/t/yr   1.0/t/yr   0.2/t/yr 
WEPP:Road =  2.5/t/yr   0.4/t/yr   0.1/t/yr 
Washington FPB =  4.9/t/yr   2.3/t/yr   0.2/t/yr 
WATSED =   not yet available 
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1.11 Net Positive Gains in Sediment and Water Yields, and Net Loss of Shade 
 
There will be new and continuing land use activities in the LWB watershed, both identified within 
the TMDL-IP and outside of the TMDL-IP, that will result in sediment yield to streams, canopy 
openings, loss of riparian vegetation, and stream bank damage.  As the TMDL-IP is initiated and 
moves forward, these activities need to be accounted for in the balance sheet of the TMDL that 
has a goal of a downward trend of net sediment yield, and a net improvement of shade (Section 
1.12). 
 
Improvement projects by the USFS are often financed from the proceeds of timber sales.  There 
will be features of a timber sale that will result in at least a short-term gain in sediment yield.  An 
estimate of the sediment yield gain needs to be identified and entered in the TMDL accounting as 
a realistic offset to the net decrease afforded by mitigation improvements. 
 
A constant debate in forested watersheds is the affect of canopy openings by timber harvesting.  
Some would debate that clear-cut harvests in headwater lands leads to accelerated spring runoff 
volume and velocity, over and above the long-term clearing pattern created by the historic fire 
regime.  It is further argued that this accelerated energy in turn damages stream bank integrity 
leading to direct sediment yield.  It seems that this suggested hydrologic disequilibrium cannot be 
ignored and needs to be a focus of the TMDL-IP monitoring component. 
 
The rate of new rural homestead development within the LWB watershed is increasing.  This 
includes lot clearing, and building of access roads and driveways, some with stream crossings.  
While Bonner County Stormwater Ordinance #227 (1993) as revised by Ordinance #343 (1997) 
has erosion control and water runoff management provisions, it has been observed by IDEQ that 
the ordinance BMPs are not being strictly adhered to, or sometimes ignored.  Without a doubt 
there is an increase in sediment yield.  There are also observations of vegetative clearing within 
riparian zones as part of homestead development. 
 
While the ISCC and NRCS may develop programs with existing ranches for sediment reduction 
and shade increase, there will be new ventures of cattle grazing and hobby farms that will lead to 
stream bank trampling and loss of riparian vegetation. 
 
For industrial and non-industrial private timber harvests under the purview of the Idaho Forest 
Practice Act (FPA), there are conditional allowances for shade tree removal within the stream 
protection zone (SPZ).  Within the SPZ, if the existing standing trees per 1,000 feet exceed the 
FPA minimums, harvesting is allowed to a point of 75% of the current shade over the stream. 
 

1.12 Evaluation and Tracking of Effort Over Time 
 
In many cases, the problems leading to water quality impairments have accumulated over decades, 
and will likely require significant time to remedy.  It is important for the stakeholders to 
demonstrate an ongoing commitment to long-range implementation.  For the TMDL 
implementation plan to work, there must be maintenance of effort over time by all stakeholders 
including local citizens, tribes, state, federal, and county agencies.  Idaho Code §39-3601 et seq. 
specifies the State lead agencies responsible for TMDL implementation (see Section 1.4) and  
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requires an ongoing commitment from the lead agencies to devote the necessary resources to help 
restore beneficial uses. 
 
Maintenance of effort over time is not solely focused on physical restoration work, but will 
attempt to look at land use planning issues, revisions to agency standard operating procedures, 
conservation easements, and various other methods through which long-term benefits can be 
obtained. 
 
It is important to develop a tracking system for projects identified in the TMDL-IP, and 
completed.  This will entail good documentation of: 
 

) location (by GPS),  

) completion dates,  

) actual costs,  

) previously discussed pre-project and post-project sediment load estimates, or  

) values assigned for improvements in stream shade and fish habitat, and 

) GIS mapping of completed projects. 
 

Tracking is also needed for land use activities identified in Section 1.11 that result in net sediment 
gain and loss of shade.  This will be particularly difficult, and likely incomplete, for land use 
activities that will occur outside of the TMDL-IP effort. 
 

1.13 Integrated Schedule Milestones, and Responsible Parties 
 
Table 6 of Section 2.1, as a horizontal expansion of proposed implementation projects in the Table 
5 format, is meant to be a starting point for prioritizing projects with estimated costs, sediment 
load reduction estimates, and priority ranking for both sediment reduction and non-sediment 
reduction projects.  Table 6 can also serve to document project completion dates and actual project 
costs.  Listed projects would include the responsible parties for implementation.  The simple 
concepts of Tables 5 and 6 could be expanded to include integrated scheduling, and establishing 
intermediate steps of project schedule milestones. 
 

1.14 Identification of Funding Sources and Technical Assistance 
 
Funding for TMDL implementation projects may come from a variety of sources.  Funding should 
first come from within the designated State agencies and their partner agencies.  For example, the 
USFS completed project list from 1997 – 2002 (Table 8) was funded through maintenance budgets 
and through a percentage of timber sale dollars generated within the LWB watershed.  Where 
appropriate and possible, IDEQ will assist lead agencies in obtaining sources of funding and 
ensure collaboration between agencies for funding of related projects. 
 
Identification of potential sources of funding for TMDL implementation projects are listed in the 
Idaho Nonpoint Source Management Plan (IDEQ 1999), and Technical Guidance and Policy 

Recommendation for Preparing an Idaho TMDL Implementation Plan (IDEQ 2003a).  An updated 
list of these funding sources is presented in Appendix B of this draft LWB report.  In each of the 
LWB implementation plan Sections of Chapter 2, potential funding sources are also listed by the 
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listed by the agencies submitting draft plans.  Several of these funding sources require public 
participation in the way of committed match funds, and the IDEQ will be available to assist any 
parties that wish to seek funding for water quality projects within these watersheds. 
 
Besides project funding, there is often the need for technical assistance.  Examples include IDL 
assistance to non-industrial timber operators for proper application of forest practice BMPs, and 
NRCS guidance to ranchers for application of grazing BMPs. 
 

1.15 BMP Effectiveness Monitoring and In-stream Monitoring to Assess Support Status of 
Beneficial Uses 

 
Opportunities will exist for reasonable and practical BMP effectiveness monitoring.  As an 
example, Bonner County and Pend Oreille County (WA) road departments recently submitted a 
§319 Nonpoint Source grant package for FY 2005.  This project proposal is to install rock check 
dams within the Bear Paw Road ditch system that is delivering sediment to perennial streams 
crossing underneath the road.  IDEQ has committed to directly measure deposited sediment 
behind selected rock check dams to compare with calculated TMDL sediment yield estimates.  In 
addition, at selected stream crossings, water samples will be taken for Total Suspended Sediment 
(TSS) and turbidity, both within the ditch upgradient to the check dams, and of water spilling over 
the check dams and heading toward a stream crossing.  TSS and turbidity samples will also be 
taken within the selected streams both above and below the road crossing.  A suggested expansion 
of Table 6 would be inclusion of a BMP effectiveness monitoring scheme for selected projects. 

 
IDEQ has also been in contact with several private landowners who would consent to having 
ISCO automated samplers installed on access bridges to measure TSS and turbidity.  Suspended 
sediment trends appears to be a good surrogate for sediment abatement tracking in the LWB 
watershed.  Preliminary TSS sampling by IDEQ shows a relatively high suspended sediment 
concentration and turbidity during spring runoff compared to other area streams.  The turbidity 
values may even approach the Idaho Standards value of 50 NTU above background for cold water 
aquatic life (IDAPA 58.01.02.250.02.d). 
 
It would be important to establish stream flow gage stations within the LWB watershed.  There is 
very little information on flow characteristics and possible hydrologic disequilibrium from 
cumulative effects of canopy openings.  Measurement of flow characteristics needs to be coupled 
with continued surveys of bank stabilization and estimates of lateral recession rates.  It is 
envisioned that the USFS would be responsible for establishing and maintaining gaging stations, 
and the ISCC and NRCS would lead the effort on stream bank surveys. 
 
In-stream monitoring of cold water biota and salmonid spawning beneficial use status following 
implementation of sediment abatement projects, and other projects such as structural habitat 
improvements, is key to establish the final sediment load reduction required by the TMDL.  The 
bottom line for the Lower West Branch TMDL-IP is eventual restoration of the impaired 
beneficial uses.  A condition of Full Support of these beneficial uses will be detected through 
periodic stream surveys using the IDEQ Beneficial Use Reconnaissance Project (BURP) protocol, 
or BURP equivalent methods.  BURP data are assessed through IDEQ’s Waterbody Assessment 
Guidance procedures to determine support status (Grafe et al. 2002).  BURP in-stream sampling at 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

22 

stream sampling at 4 sites within the LWB occurred in 1997 and 1998, and it was this data that led 
to the Not Fully Supporting status. 
 
In-stream monitoring should be completed a minimum of every five years at randomly selected 
upper to lower sites within the main stem low gradient channel of LWB.  Monitoring should 
assess a stream reach length that is at least 40 times bankfull width, and include sampling for 
macroinvertebrates, and electro-fishing.  Surrogate targets established in the final TMDL-TP, such 
as percent fines, residual pool volume, or TSS, may also be monitored in a manner determined in 
the plan. 
 

1.16 Feedback Loop 
 
A feedback loop provides the needed information on how the TMDL-IP is working through time, 
and what modifications need to be made for improving the performance and goals of the  
TMDL-IP.  The feedback loop, and ultimate success of watershed restoration, will need the 
following features: 
 

) active long-term commitment and participation of the WAG, 
 

) long-term commitment of identified responsible agencies to carry out actions listed in the 
TMDL-IP, 

 

) a good tracking system of TMDL-IP projects completed, and an accounting method of new 
land use activities occurring outside the purview of the TMDL-IP, 

 

) a commitment to BMP effectiveness monitoring and in-stream monitoring, including good 
documentation of results and analysis, 

 

) annual progress reports, 
 

) review and comment of the annual progress reports by the WAG, and 
 

) annual meetings of the WAG with the intent of modifying the TMDL-IP plan based on 
information gained and documented through-out the previous year. 
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Chapter 2.  TMDL Implementation Plans  
 

Section 2.1  Integrated Summary Table of Implementation Plan Projects 
 
Sections 2.2 through 2.7 present six TMDL Implementation Plans based on categories of land use, 
ownership/management jurisdictions, and/or regulatory jurisdictions.  These Sections were 
primarily compiled from draft reports submitted in response to a July 2003 request package from 
IDEQ (see Section 1.5). 
 
In these TMDL-IP Sections, there is considerable narrative of programs, policies, regulations, 
recommendations, funding sources, etc.  Specific proposed Action Items have been culled out of 
the submitted reports and placed into tabular form as presented in Table 5.  Several of the 
proposed Action Items can be initiated immediately within the existing programmatic and 
financial resources of the respective government agencies.  Many of the Action Items will require 
additional funding, and need to go through a priority ranking system by the WAG, followed by an 
effort to seek and secure the needed funding.  Table 6 shows a proposed extension of Table 5 that 
could be used for tracking and assigning priority ranks (see Section 1.9). 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

24 

 
Table 5.  Summary Tables of Lower West Branch Implementation Plans in Sections 2.2 – 2.7. 
 

Table 5A.  Proposed Action items Identified in the Forest Practices Implementation Plan, Section 2.2 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by IDL in Section 2.2.1      

        
1 Watershed wide Forest 

Practices 
Working 
Group 
(FPWG) 

Develop SSBMPs; examine and modify 
existing policies & regulations, identify 
improvement projects. 

watershed wide varies 2004 ongoing IDL, USFS, WDNR, 
industrial timber, 
non-industrial timber 
(the FPWG) 

2 Pine Creek Road Gravel Unknown unk  2003 not sure 

3 Pine Creek Road New ditches, relief culverts Unknown unk  2003 not sure 

4 Pine Creek Road 6-8 culvert replacements on Class II 
streams 

Sections 26, 27, 28 8 CMPs 2004  FPWG, landowners, 
BCRD 

5 Pine Creek Road Improve road crossing approach  
on two perennial stream crossings 

Section 26 & 27 2 SCs 2004  FPWG, BCRD 

6 Pine Creek Fill slope Repair fill slope failure T56N, R5W, S5  2004  IDL 

7 Watershed wide Public I&E Develop brochure explaining SSBMPs  watershed landowners n.a. 2004  FPWG 

8 Watershed wide Public I&E Develop press release of SSBMPs watershed landowners n.a. 2004  FPWG 

9 Watershed wide Public I&E Field trip to demonstrate SSBMPs watershed landowners n.a. 2004  FPWG 

10 Watershed wide Audits Annual audits of SSBMPs watershed  2004 annual FPWG 

11 Watershed wide Inspections Level of routine FPA inspections will be ? watershed n.a. 2004 ongoing IDL 

12 Watershed wide Inspections BMP implementation monitoring watershed n.a. 2004 ongoing FPWG 

13 Watershed wide CWE Reapply CWE inventory watershed n.a. 2004 prop. 2008IDL, IDEQ 

14 Watershed wide Audits Internal IDL audits watershed n.a. 2004 ongoing IDL 
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Table 5A.  Continued 
 

Item Stream/ Project Project Units Date Date Participating 
No. Subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by USFS in Section 2.2.2    

15 Lower W. Branch  Road Armor road approach with 4" minus rock, 
create rock berm to intercept sediment 

57A 2 acres 2003 2003 USFS 

16 Lower W. Branch  Str. Cross. Place large boulders to stop 4-wheel 
access to stream crossing 

57A 2 SCs 2003 2003 USFS 

17 Rogers-Mosquito Cut Banks Willow cuttings, seed, and mulch ? 0.3 mi 2003  USFS 

18 Butch Creek Road Check dams to prevent erosion ditches to 1st order strs 20 CDs 2003  USFS 

19 Butch Creek Road Road obliteration FRds 2730B, 462H 1.0 mi 2003  USFS 

20 Lower W. Branch  Road Basic maintenance; blading,  
culvert clean out, ditch cleaning 

 FRds 416, 334,
and 2291: yearly

varies (mi) 2003  USFS 

21 Lower W. Branch  Road Basic maintenance; blading,  
culvert clean out, ditch cleaning 

FRds 305, 318,
and 1092: every 3 years 

varies (mi) 2003  USFS 

Additional Action Items Identified by IDEQ for Section 2.2    

22 Lower W. Branch Slopes Develop SSBMPs for forest practices on 
steep canyon slopes 

From Peninsula Road unk. acres 2003 ongoing FPWG 

23 Watershed wide Steam. banks Develop SSBMPs within FPA - SPZ in 
areas of eroding banks & shade protection 
need 

watershed wide unk. miles 2003 ongoing FPWG 

24 Tribs. crossing 
Bear Paw Road 

Road SSBMPs for timber access roads abutting 
Bear Paw Road 

Bear Paw Road unk. appr. 2003 ongoing FPWG 

25 Upper Lower 
W. Branch 

Road Examine culvert discharges for creation of 
1st order channelization of flow & sediment

FRd 305 in Secs. 11, 2, 
and 35

culverts 2003  USFS 

26 Butch Creek CB/Road Cut bank and road surface erosion  
identified in CWE inventory 

FRd 1142 in Sec. 4 unk. miles 2003  USFS 

27 Flat Creek Road CWE - SMP: combined road erosion  FRd 1095A unk. miles 2003  USFS 

28 Tributaries to Bear 
Paw Creek 

CB/Road Cut bank and road surface erosion  
identified in CWE inventory 

FRd 1113A in Secs. 23, 
and 26

unk. miles 2003  USFS 
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Table 5A.  Continued 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Additional Action Items Identified by IDEQ for Section 2.2    

29 Ojibway headwatersRoad Cut bank and road surface erosion 
identified in CWE inventory 

FRd 318F in Sec. 17 unk. miles 2003  USFS 

30 Tunnel Creek Str. Channel CWE - SMP: channel scouring from 
culvert discharge 

Spur road off FRd 1332, culvert 2003  USFS 

31 Tunnel Creek Road CWE - SMP: road erosion at crossing RFd 1332, Section 19 SC 2003  USFS 

 
 

Table 5B.  Proposed Action items Identified in the Agricultural Practices Implementation Plan, Section 2.3 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by Idaho Conservation Partnership (ICP) in Section 2.3.1    

32 Idaho watershed Public I&E Quarterly newsletter to LWB landowners watershed wide n.a. 2003 ongoing ISCC, NRCS,  
BS&WCD (i.e. ICP) 

33 Idaho watershed Programs Initiate Agricultural Waste & Nutrient 
Management recommendations in section 
2.3.1.i 

watershed wide unk. 2003 ongoing ICP, landowners 

34 Idaho watershed Programs Initiate Beaver Dam  
recommendations in section 2.3.1.ii 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG, IDFG 

35 Idaho watershed Programs Initiate Engineering Techniques 
recommendations in section 2.3.1.iii 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG, IDFG 

36 Idaho watershed Programs Initiate Wetland Enhancement & Creation 
recommendations in section 2.3.1.iv 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG, IDFG, ACOE

37 Idaho watershed Programs Initiate Erosion Control with Soil 
Bioengineering/Geotechnical 
Construction Techniques 
recommendations in section 2.3.1.v 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG, IDFG 
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Table 5B.  Continued 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by Idaho Conservation Partnership (ICP) in Section 2.3.1    

38 Idaho watershed Programs Initiate In-stream Fish Habitat Improvement 
recommendations in section 2.3.1.vi 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG, IDFG 

39 Idaho watershed Programs Initiate Livestock Management 
Recommendations in section 2.3.1.vii 

watershed wide unk. 2003 ongoing ICP, landowners 

40 Idaho watershed Programs Initiate Riparian Zone Management 
recommendations in section 2.3.1.viii 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG 

41 Idaho watershed Programs Initiate Roadside Erosion Management 
recommendations in section 2.3.1.ix 

watershed wide unk. 2003 ongoing ICP, landowners, 
FPWG, BCRD 

42 Moores Creek CCRP Cattle exclusion fencing along stream, 
riparian planting of shrubs & trees, 
improved stream crossings 

middle Moores Creek
agricultural & meadow 

lands

acres, 
stream mi, 
& 2 SCs 

2002 in  
progress 

ICP, landowner 

43 Snow Creek Agriculture Appropriate agricultural programs Snow Creek valley unk. 2003  ICP, landowner 

43 Tunnel Creek Agriculture Appropriate agricultural programs Tunnel Creek agric. lands unk. 2003  ICP, landowner 

44 Ole/Slough Creeks Agriculture Appropriate agricultural programs Ole/Slough agric. lands unk. 2003  ICP, landowner 

45 Lower W. Branch Agriculture Potential animal feeding operation LWB near Moores Creek
mouth

unk. 2003  ICP, landowner 

46 Moores Creek Agriculture Appropriate agricultural programs Upper Moores Creek unk. 2003  ICP, landowner 

47 Peewee Creek Agriculture Appropriate agricultural programs Identified Peewee Creek
agric. & meadow lands

unk. 2003  ICP, landowner 

Action Items Identified by Washington Conservation Partnership (WCP) in Section 2.3.2    

48 Flat Creek Agriculture An array of agricultural conservation  
practices 

Flat Creek agricultural
landowner, Section 12

acres & 
stream mi, 

& SCs 

2002 in  
progress 

NRCS & POCD 
(i.e. WCP), landowner

49 Bear Paw Creek Road Stabilize eroding road surface and cutbanks 
to stream crossings, improve crossings 

Bear Paw Creek
Section 19

2 SCs 2003 In 
progress 

WCP, landowner 
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Table 5C.  Proposed Action items Identified in the County and State Road Implementation Plan, Section 2.4 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by County Road Departments in Section 2.4.1    

50 Streams crossing 
Under Bear Paw Rd

Road 
Ditches 

Place rock check dams within Bear Paw  
Road drainage ditches 

Bear Paw Road Sections
18, 7, 6, 31, 19, 13 &

Snow Creek Rd. &
Johnson Cutoff Rd.

145 CDs 2003  BCRD, POCRD, 
IDEQ, NRCS 

51 Lower W. Branch Culvert Replace twin 4 foot culverts with either 
bottomless arch or large diameter culvert 

Bear Paw Road at
LWB crossing

1 SC 2003  POCRD, POCD, 
NRCS, USFS, WDFG

Additional Action Items Identified by IDEQ for Section 2.4    

52 Slough Creek Culvert Replace undersized culvert Bear Paw Road at
Slough Creek crossing

1 CMP 2003  BCRD 

53 PeeWee Creek Road CWE - SMP: road erosion at crossing Peterson Road, Sec. 24 1 SC 2003  BCRD 

54 Pine Creek Road Road & culvert improvements identified 
by IDL & CWE in items 3-5 

Pine Creek subwatershed SCs 2003  BCRD 

55 Streams crossing 
Under Hwy 57 

Road Maintenance procedures to minimize 
sediment input at stream crossings 

LWB and tributaries
crossing under Hwy 57

SCs 2003  IDT 

 
 

Table 5D.  Proposed Action items Identified in the Bonner County Planning & Zoning Implementation Plan, Section 2.5 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by IDEQ for Section 2.5    

56 Idaho watershed Erosion, 
stormwater 

Improved compliance of Bonner County 
Stormwater Ordinance #343 

Idaho watersheds n.a. 2003  BCP&Z, landowners 

57 Idaho watershed Public I&E Assistance provided to landowners 
for better erosion and stormwater control 

Idaho watersheds n.a. 2003  BCP&Z, landowners 

58 Pine Creek Road & Lot Erosion control on private land 
identified in CWE inventory 

Pine Creek, Section 27 n.a. 2003  BCP&Z, landowners 
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Table 5D.  Continued 

 
Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by IDEQ for Section 2.5    

59 Snow Creek Road CWE - SMP: road erosion at culvert 
cutbanks on private road 

Snow Creek, Section 20 1 SC 2003  BCP&Z, landowners 

60 PeeWee Creek Road CWE - SMP: road erosion at culvert 
crossing on private road 

Peewee Creek,
Section 26

1 SC 2003  BCP&Z, landowners 

 
 
Table 5E.  Proposed Action items Identified in the Fisheries Management Implementation Plan, Section 2.6 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by Idaho Dept. of Fish & Game in Section 2.6.1    

61 Watershed wide Project 
reviews & 
comment 

Review of timber sales, road construction 
projects, and stream alteration permits for 
demonstration of no net increase of the 
pollutant of concern. 

watershed wide unk. 2003 ongoing IDFG 

 

Action Items Identified by Washington Dept. of Fish & Wildlife in Section 2.6.2    

62 Washington 
watershed 

Public 
assistance 

In-stream improvements of fish habitat watershed wide stream 
feet 

2003 ongoing WDFW, landowners 

63 Washington 
watershed 

Technical 
review 

Hydraulic Project Approval for proposed 
projects within Ordinary HWL 

watershed wide unk. 2003 ongoing WDFW, POCRD, 
WCP, WDNR, 
landowners 

 

Additional Action Items Identified by IDEQ for Section 2.6    

64 Watershed wide In-stream 
habitat 

Identify willing landowners to cooperate 
for in-stream fish habitat improvements 
on waters traversing through their property 

watershed wide stream 
feet 

 

2003  IDEQ, IDFG, 
WDFW, landowners 
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Table 5F.  Proposed Action items Identified in the Environmental Regulation and Oversight Implementation Plan, Section 2.7 
 

Item Stream/ Project Project Units Date Date Participating 
No. subwatershed type Practices Location Treated Ident. Comp. Partners 

Action Items Identified by IDEQ in Section 2.7.1    

65 Watershed wide Project 
reviews & 
comment 

Review of timber sales, road construction 
projects, and stream alteration permits for 
demonstration of no net increase of the 
pollutant of concern. 

watershed wide unk. 2003 ongoing IDEQ 

66 Watershed wide Oversight Tracking and reporting pollution abatement 
projects and progress 

watershed wide n.a. 2003 ongoing IDEQ & WAG 

67 Watershed wide WAG 
Coordina-
tion. 

Working with the WAG to review TMDL-
IP progress, and through feedback, 
periodically modify the TMDL-IP 

watershed wide n.a. 2003 ongoing IDEQ & WAG 

68 Watershed wide Liaison Contact and liaison with landowners and 
agencies to explore improvement projects 

watershed wide n.a. 2003 ongoing IDEQ, WAG, 
landowners 

69 Watershed wide Funding Explore and assist with funding resources, 
opportunities, grant applications 

watershed wide n.a. 2003 ongoing IDEQ, WAG, 
landowners 

70 Idaho watershed Monitoring Periodic in-stream monitoring through 
Beneficial Use Reconnaissance Project, 
and TMDL-IP effectiveness monitoring 

watershed wide n.a. 2003 ongoing IDEQ 

Action Items Identified by WDOE in Section 2.7.2    

71 Washington 
Watershed 

Technical 
Assistance 

Provide technical assistance in meeting 
Idaho TMDL goals 

watershed wide n.a. 2003 ongoing WDOE & WAG 

72 Washington 
Watershed 

Funding 
assistance 

Explore and assist with funding resources, 
opportunities, grant applications 

watershed wide n.a. 2003 ongoing WDOE & WAG 

73 Washington 
Watershed 

Coordina-tionFacilitating and working with other  
Washington state agencies, POCD, NRCS, 
and WRIA 62 Planning Unit group in 
TMDL related issues 

watershed wide n.a. 2003 ongoing WDOE, WAG, 
WRIA 62 group 
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Abbreviations Used in Table 5 above, and Table 8 of USFS Completed Projects (Section 2.2.2) 
 

BL Road Bladed RCMP Removed Corrugated Metal Pipe SCBL Stream Crossing Block 

CD Check Dam RD Rolling Dips SE Seeded 

DA Ditch Armoring REC Road Reconditioning SF Silt Fence 

EC Erosion Control RECMP Repaired CMP SSE Spot Seeded 

FER Fertilized RERD Reroute Road WB Water-barred 

MUL Mulch RSS Spot Surfacing WBT Water Bar Treatment 

NCMP New CMP RSUR Road Resurfacing   

PWI Planted Willow SB Sediment Basins   

RCL Road Closure SC Stream Crossing   

RCL-O Road Closure - Obliteration SCB Stabilized Cutbank   

 

 
Table 6.  Proposed Tracking Sheet for Sediment Load Reduction, Cost-Effectiveness, Priority Setting, and Cost Accounting for Projects 
 

Estimated sediment    
reduction in tons/yr    Estimated cost Designated 
or percent reduction effectiveness Priority   

Item from current Estimated cost $/reduction unit rank, Date Actual Spent   
No. (if applicable) Federal $ State $ Private $ Grant $ (if applicable) 1, 2, or 3 Compl. Federal $ State $ Private $ Grant $ 

1 

2  

3  

4  

5  

6  

7  

8  

9  

10  
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2.2  Forest Practices Implementation Plan (FPIP) 
 
The Idaho Department of Lands (IDL) will be the lead agency in compiling the FPIP report 
section.  The report section will have contributions from the following agencies: 
 

IDL as administrator of the Idaho Forest Practices Act (FPA).  IDL will consult and develop 
report contributions from representatives of the non-industrial and industrial timber industry 
in Idaho.  Scott Marshall and Jim Colla are the leads for IDL, working with staff from the 
Sandpoint and Cavanaugh Bay IDL regional offices.  Jim Linton is the WAG member 
representing private non-industrial timber, and Wade Pierce from Stimson Lumber Co. is the 
WAG member representing the industrial timber industry. 

 
U.S. Forest Service.  Kathy Murphy and Jill Cobb from the Priest Lake Ranger District are the 
WAG members for USFS. 

 
The Washington Department of Natural Resources (WDNR) as administrator of the  
WA - FPA.  The WDNR will consult and develop report contributions from representatives of 
the non-industrial and industrial timber industry in Washington.  Marc LeClair and Jill Jones 
are the WAG members from WDNR, and Wade Pierce also represents industrial timber in 
Washington. 

 
A good deal of the FPIP, and the other implementation plan sections, revolves around 
improvement targets on unpaved roads, particularly at stream crossings.  A road map of the 
watershed is shown in Figure 5.  There is a tremendous amount of detail in the road network that 
simply cannot be captured in this small-scale map.  In addition, the road network changes over 
time with road obliterations, new temporary roads for timber sales, and new permanent private 
roads servicing rural home development.  Poster sized maps with projects completed and proposed 
improvements on road segments will be developed as part of implementation tracking. 
 
 

2.2.1 Submittal by Idaho Department of Lands 
 

LOWER WEST BRANCH TMDL FOREST PRACTICES 
IMPLEMENTATION PLAN 

 
December 2003 

 
I.  Introduction 
 
This Forest Practices Implementation Plan outlines an approach to meeting the requirements for 
pollution reduction set forth in the Lower West Branch of Priest River total maximum daily load 
(TMDL).  This plan covers the following drainage units (Figure 2): 
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Figure 5.  Road map of the Lower West Branch Watershed. 
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) Pine Creek Subwatershed 

) Snow Creek Subwatershed 

) Lower-East Sidewall 

) Moores Creek Subwatershed 

) Flat Creek Subwatershed 

) Headwaters Sidewall 

) Bear Paw Creek Subwatershed 

) Center-West Sidewall 
 
All or portions of Flat Creek, Headwaters Sidewall, Bear Paw Creek , and Center-West Sidewall 
drainage units are within the state of Washington where Washington Department of Natural 
Resources has jurisdiction over forest practices. 
 
According to the TMDL, forest land comprises the majority of the total acreage within the TMDL 
planning area.  Industrial private, non-industrial private, U.S. Forest Service, and State endowment 
lands are present in this planning area. 
 
The Lower West Branch TMDL document prepared by the Idaho Department of Environmental 
Quality (IDEQ) lists non-irrigated crop and grazing lands, failures on roads (crossings and fill 
prisms), and road and skid trail construction associated with forest land harvest activity as the 
primary nonpoint source of pollutants.  This portion of the TMDL implementation plan addresses 
nonpoint source pollution from road and skid trail construction and other forest practices activities 
associated with timber harvest in order to reduce sediment loads.  In addition, the Cumulative 
Watersheds Effects Process for Idaho (CWE), which was conducted in all these drainages, has 
preliminarily identified adverse temperature conditions.  This plan will address those temperature 
conditions. 
 
Forest roads have long been recognized as a potential main source of sediment from forest 
harvesting activities.  Forest road sedimentation problems are most acute during major storm 
events and on new road construction, especially when roads are located close to streams when 
appropriate BMP’s have not been properly applied.  As with other soil disturbances, sedimentation 
generally declines at vegetation establishment on roadsides and implementation of erosion control 
measures. 

 
To mitigate for any potential impacts from forest practices, state, federal and other technical 
specialists have conducted varying degrees of subwatershed assessments in these drainages.  The 
assessments include the CWE process noted earlier on State and private lands, and U.S. Forest 
Service watershed assessment models on federal lands.  These assessments are the basis for 
prescribing additional practices in the watersheds to insure allocated sediment loads are reduced 
and water quality standards are met and maintained.  Generally, these practices include elements 
that address site specific road drainage and stabilization measures, fish passage through stream 
crossings, and streamside canopy cover and large woody debris recruitment. 
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II.  Public Involvement 

 
In accordance with Idaho’s Nonpoint Source Management Plan, the Department of Lands is the 
designated lead agency for Forest Practices activities on all forest lands in the state of Idaho, 
including federal lands.  As the lead agency, the Department of Lands is responsible for soliciting 
input from affected landowners and technical specialists to help develop practices that will fully 
restore the beneficial uses. 
 
In accordance with FPA Cumulative Watershed Effects rules, for each subwatershed, the 
Department of Lands will form a forest practices working group consisting of industrial and non-
industrial forest landowners, state and federal land managers.  This group will be charged with 
evaluating the analysis data generated from the TMDL and the resulting preliminary management 
practices.  The group will finalize watershed-specific best management practices and 
implementation guidelines.  The Department of Lands will facilitate these groups and report 
progress and recommendations to the appropriate Watershed Advisory Group (WAG) or Basin 
Advisory Group (BAG) as recommended by IDEQ. 
 
III.  Implementation Time Line 
 

TIME SCHEDULE 

 
WORK TO BE DONE DATE RESPONSIBLE PARTY 

FINALIZE FOREST PRACTICES 
IMPLEMENTATION PLAN 

December 2003 IDL –FPA Coordinator 

FORM WORK GROUPS  

 
December 2003 IDL- Forest Practice Advisor 

CWE REVIEWED - SSBMPs 
FINALIZED 

April 2004 Work Group 

APPROVAL 

 
June 2004 IDEQ 

COMMENCE SSBMP 
IMPLEMENTATION AND 
DOCUMENTATION 

November 2004 Landowners and FPA Advisor 

FOLLOW-UP MONITORING 2008 CWE Coordinator 
Landowners, IDEQ 

 
 
IV.  Forestry Implementation Plan Funding 
 
Under the FPA, the party responsible for conducting the forest practice must meet applicable rules 
and BMPs.  IDL has responsibility to administer and enforce the FPA.  The cost of complying 
with the FPA is borne by the operator, landowner, or third party, depending on any contractual 
agreements that may be in existence.  At present, private forest landowners are annually assessed $ 
0.10 per acre for all forestlands and $ 0.12 per thousand board feet harvested to help fund IDL 
administration of the FPA.  State endowment lands fund FPA administration out of dedicated 
funds appropriated for timber sale administration.  IDL also has authority to expend funds out of a 
rehabilitation account, but this is limited to only those costs associated with the repair of 
unsatisfactory practices identified in the Notice of Violation process. 
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Some site-specific practices that may arise out of the work group process may be considered 
voluntary and thus the operator or landowner may not be required to bear the full cost of 
implementation.  In addition, current and prospective funding levels may not be adequate for IDL 
to oversee administration of additional practices in the drainages.  To fully implement additional 
practices, additional sources of funding must be secured for operator implementation and IDL 
administration.  Options for increased funding include additional landowner assessments, income 
tax credits, increasing federally funded forestry cost share practices, or grants. 
 
[The following is a note provided by Tom Johnson, IDL, Sandpoint, on cost-share programs that 
will be of value to explore within the LWB watershed]: 
 

Forest Land Enhancement Program (FLEP) is the cost-share component to the Forest 
Stewardship Program.  It provides up to 75% funding for activities such as tree planting, 
thinning, management plans or hazard abatement. The Idaho Forest Legacy Program 
provides funding for conservation easements to qualified landowners to maintain a forest 
land base. 

 
Information concerning these programs is available at our Dept. of Lands web site 
www2.state.id.us/lands.  Look under Quick Reference for Forestry Assistance. You will also 
find Forest Stewardship Guidelines for Water Quality BMPs. This is the picture book guide 
to the Idaho Forest Practice Act (FPA). 

 
V.  Goals and Objectives 
 
The goal of the Forest Practices Implementation Plan is to restore the identified beneficial uses to 
full support status.  In all eight of the above listed segments, sediment is the pollutant that is 
causing the nonattainment of beneficial uses.  In addition, CWE has identified an adverse 
condition for stream temperature in some reaches. 
 
The Lower West Branch TMDL calls for specific reduction of these pollutants.  The short term 
objective, over the next 6 months, of the Forest Practices Implementation Plan will be to finalize 
the management practices contained in this plan needed to reduce the amount of sediment entering 
the streams from forest practices activity. 
 
Potential sources of sediment from forest lands include forest roads, skid trails, landings and 
stream crossings.  In addition, there are a number of legacy issues that occur within this subbasin 
related to historic forest practices (fires and other activities) that may have impacted the function 
and health of the riparian zones and the stability of stream channels.  The long-term goals of this 
plan will be to implement identified mitigation to maintain or restore these riparian zones and 
stream channels to a full functioning condition. 
 
VI.  Linkages to Federal and State Water Quality Programs  
 
Under the 1972 Clean Water Act, Congress authorized states to control nonpoint sources of 
pollution through the implementation of Best Management Practices (BMPs).  A BMP is defined 
as a measure determined to be the most effective and practical means of preventing or reducing 
pollution inputs from point or nonpoint sources in order to achieve water quality goals.  Idaho’s 
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forestry BMPs are included in the Idaho Forest Practices Act, title 38, chapter 13 Idaho Code, 
passed by the legislature in 1974.  The Act and associated administrative rules have been updated 
on several occasions since that time.  The FPA is designed to assure the continuous growing and 
harvesting of forest tree species, and to protect and maintain the forest soil, air, water resources, 
wildlife and aquatic habitat.  FPA rules address timber harvesting practices, forest road 
construction and maintenance, forest tree residual stocking and reforestation, use of chemicals, 
and the management of slash and the use of prescribed fire. 
 
The Idaho Water Quality Standards and Waste Water Treatment Requirements, title 39, chapter 1 
Idaho Code reference the Forest Practices rules as the approved BMPs for silvicultural activities. 
The Idaho Department of Lands is the designated state agency responsible for administering and 
enforcing the FPA on all forest lands in the state.  On federal lands, the FPA must be met or 
exceeded.  Generally, additional regulatory and administrative review requirements under NFMA 
and NEPA result in practices that exceed FPA minimum standards. 
 
Provisions are also included within the FPA to address water quality impacts across the drainages. 
 In 1991, the FPA was amended to include provisions for minimizing watershed impacts resulting 
from cumulative effects of multiple forest practices.  The Idaho Cumulative Watershed Effects 
(CWE) process includes assessment of erosion hazards, canopy closure, stream temperature, 
hydrology, sediment delivery, channel stability, beneficial uses and nutrients. The CWE process 
provides a broad scale watershed assessment that determines if water quality problems exist and 
what should be done to mitigate those problems.  This is done as part of a cooperative approach 
with affected landowners through development of site specific forestry BMPs. 

 
In 1999 Department of Lands field crews conducted CWE assessments in the eight subwatersheds 
in this plan.  Information gained from those field studies combined with parallel work conducted 
by the U.S. Forest Service have been consolidated into a mitigation plan for the drainages with 
respect to forest practices activities. 
 
VII.  Sediment Load Allocation and Reduction 

 
The sediment load and reduction allocations were defined in the TMDL by 
ownership/management.  The following table summarizes the data from the TMDL as follows: 

 
    Load Allocation (t/yr)          Load Reduction (t/yr) 

 
USFS       4,186    2,105 
Industrial Timber (ID & WA)      101         20 
Private Forest & Ag Lands (WA)     152         66 
Private Forest & Ag Lands (ID)  1,131       610 
Endowment Land (ID)         46           8 
Bonner County Roads       199       189 
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VIII. Proposed Management Actions 
 
A. Convene Forest Practices Working Group 
 

1. Membership to include landowner representatives from the following: 
 

) USDA-Forest Service – Priest Lake Ranger District 

) Idaho Department of Lands –Priest Lake and Pend Oreille Lake Areas 

) Stimson Lumber Company 

) Non-industrial Private Forest Owners  
 
  December 2003     N/C 
 
B. Legacy Problems 
 

1. CWE Management Problems 
 

The Forest Practices Working Group will evaluate, prescribe repairs, estimate repair 
costs, prioritize and seek funding for the 15 CWE Management Problems and 2 mass 
failures identified in CWE reports. 

 
The Forest Service, Idaho Department of Lands and Stimson Timber Company will 
identify other legacy problems within their respective ownerships and the Forest 
Practices Working Group will recommend priorities for repairs. 

 
  April 2005    Costs to be determined. 
 

2. Pine Creek Residential Access Roads 
 

Pine Creek contains approximately 5 miles of roads which are used jointly for forest 
practices and access to rural residential tracts.  Significant portions of these roads have 
been recently rocked (mostly using 3”+ coarse base rock) to improve all weather 
access. New ditches and ditch relief culverts were installed along some locations.  
However, no new culverts were installed at any of the stream crossings some of which 
contain undersized pipes.  Although all of these streams are intermittent Class II (non-
fish bearing), approximately 6-8 culverts should be replaced to meet current Forest 
Practices Act standards. 

   
Fall 2003      $15, 000 

  Summer 2004, 2005, 2006   $25, 000 
 

3. Pine Creek Crossing 
 

A privately maintained residential access / forest practices road crosses Pine Creek in 
Section 27, Township 57 North, Range 5 West. The crossing consists of a CMP 
approximately 6 feet in diameter and an earthen fill of about 200 feet.  Although the 
culvert size and fill appear stable enough to handle high flows, this crossing should be 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

39 

be evaluated for proper culvert size, fish passage and fill stability.  A bridge might 
make a more suitable crossing if replacement is warranted.  

 
  April 2004     $8,000 + If Needed 
 

A minor amount of soil erosion resulting from exposed mineral soil is occurring at the 
southern approach to this crossing.  Grass seed and straw mulch should satisfactorily 
reduce this erosion source. 

 
  April 2004     $100 
 

4.  Pine Creek / State Endowment Land 
 

A fill slope failure on State of Idaho Endowment Land in Section 5, Township 56 
North, Range 5 West will be repaired as part of the development package for a future 
timber sale. 

 
C. Site Specific Best Management Practices (SSBMPs) 
 

1. The Forest Practices Work Group will develop Site Specific Best Management 
Practices to recommend for forest practices. 

 
  April 2004     Costs to be determined. 

 
D. Information / Education for Private Forest Owners   
 

1. Develop a brochure explaining SSBMPs for distribution to forest owners/operators 
obtaining a Notification of Forest Practice.  

 
  June 2004      $300 
 

2. Develop press release on SSBMPs for distribution to local media. (Priest River Times, 
Gem State Miner, etc.)  

 
  June 2004      N/C 
 

3. Public / Landowner / Media Field Trip to view SSBMP implementation. 
 
  Summer 2005     $500 
 

4. Encourage forest landowners to develop forest management plans that identify water 
quality concerns and encourage the implementation of SSBMPs. 

 
  2003, 2004, 2005, 2006    N/C 
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E. Forest Practices Implementation and Effectiveness Audits 
 

1. The Forest Practices Work Group will annually conduct an audit to determine the 
implementation and effectiveness of Site Specific BMPs and related projects within 
the Lower West Branch.  Estimates of sediment reduction will be calculated during 
these audits to determine if TMDL goals are being met. 

 
  October 2004, 2005, etc.    $500 
 
As mitigation work is completed within the watershed, load allocations and reductions will be 
analyzed for calibrating the TMDL model.  Load reduction calculations will be used as a method 
for relative comparisons and not as an absolute target.  Load reduction targets may be utilized as 
indicators to assess the effectiveness of BMPs and sediment reduction projects. 
 
IX.  Compliance and Enforcement Actions 
 
Prior to the harvest of timber a logging operator must notify the Department of Lands of planned 
timber harvest by filing a Certificate of Compliance and Notification of Forest Practices.  This 
notification form lists the contractor responsible for slash management and the operator 
responsible for Forest Practices compliance, the landowner and the log purchasers.  Fire hazards 
and basic forest environmental information on streams, soils, and slopes are collected in the form 
and identified on a map.  
 
IDL has the authority to enter logging operations, to inspect for compliance with the Fire Hazard 
Reduction Laws and the FPA.  Any time department personnel inspects a logging operation, a 
report of inspection will be completed that lists satisfactory practices and unsatisfactory rule 
violations.  While most FPA rules are mandatory, application of BMPs resulting from the CWE 
process are encouraged but not mandatory. 
 

When IDL has determined that the operator has violated any provision of the FPA, it shall be 
considered a violation.  If the violation is minor, the operator may only receive an unsatisfactory 
inspection report.  If the unsatisfactory items are corrected in a timely manner, no Notice of 
Violation will be issued.  A Notice of Violation will be issued for all major infractions or if 
serious resource damage has occurred or will occur when an operator has multiple minor 
infractions which are collectively significant or when an operator fails to correct previously noted 
unsatisfactory conditions.   
 
The Notice of Violation will specify the reason for the violation, any damage or unsatisfactory 
condition and required repair or mitigation.  If the operator corrects the violation, no further action 
is taken.  If an operator fails to correct the Notice of Violation, the department can complete the 
repair and take civil action to recover repair and legal costs.  Provisions also exist to deny an 
operator the ability to obtain new notifications if an operation has a current violation or the 
operator can be required to post a bond if it is determined the operator is a repeat or habitual 
offender of the FPA.  
 
As IDL does not always have the resources or the need to inspect all logging operations in the 
area, department personnel work cooperatively with the University of Idaho, industry, 
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environmental groups and other agencies to assist in training private forest landowners and 
logging operators on appropriate forest management and water quality protection practices.  In 
addition, the Associated Logging Contractors has embarked on an accreditation program for 
loggers in the State of Idaho.  Most purchasers of forest products in this area require that only 
accredited loggers can sell logs to local mills. 
 
Accreditation is obtained through rigorous initial training and continuing education.  Performance 
standards are verified by follow-up field inspections for compliance with the Forest Practices Act 
standards.   
 
X.  Implementation Effectiveness Monitoring Plan  
 
IDL and other landowners employ rigorous BMP implementation monitoring programs as funding 
allows.  However, many studies have been conducted that quantitatively demonstrate BMP 
effectiveness and past FPA audits have demonstrated that if BMPs are properly applied, they are 
effective at reducing impacts to beneficial uses. 
 
Forest practices in this drainage will be inspected for compliance with the FPA and any other 
recommended practices.  If any unsatisfactory conditions are identified, they will be corrected 
using IDL standard enforcement procedures as described in the preceding section.  If any 
voluntary BMPs are not met, the landowner operator will not be eligible for any cost-share funds. 
In addition, provisions exist in the FPA to require operating bonds of repeat or habitual violators 
of the FPA and IDL has the authority to deny a notification for operators with a current Notice of 
Violation.  The IDL office in Sandpoint will be the office of record for all inspection reports in 
these drainages. 
 
The Idaho Cumulative Watershed Effects process will be reapplied in 2008 to help monitor 
progress in meeting beneficial use of attainment goals.   
 
In addition to the regular FPA inspection program and follow-up CWE assessment conducted by 
IDL, the Forest Practices Water Quality Management Plan calls for state-wide audits of the 
application effectiveness of Forest Practices rules. 
 
In addition, the department conducts internal audits on an annual basis.  In the past, these audits 
have demonstrated a very high rate of compliance with standard FPA rules.  The audit process is a 
key component of the feedback loop mechanism used by the Forest Practices Act Advisory 
Committee and Idaho State Board of Land Commissioners to evaluate the effectiveness of Idaho 
forestry BMPs.  Selected sales will be audited within these drainages on an annual basis using the 
established audited protocols. 
 
2.2.1.1  IDEQ Comments to Submittal by Idaho Department of Lands 

 
IDL has committed in their plan to form a Forest Practices Working Group to develop specific 
TMDL implementation approaches for the Lower West Branch.  In IDEQ’s request package to 
IDL for input to the draft TMDL-IP (July 2003), there were some specific issues that IDEQ felt 
needed to be addressed.  These issues are listed here for consideration by the Working Group: 
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To what degree if any does IDL modify its FPA administrative approach within an EPA 
approved TMDL watershed? 

 
Identify any land stewardship programs that would help finance or provide assistance for 
small timber landowners on projects to reduce sediment, create streamside buffers, etc.  Could 
logger training and accreditation programs be further promoted within the Priest River Basin? 

 
There are some Site Specific Best Management Practices (SSBMPs) that need to be 
considered within identified sections of the watershed.  Examples of areas where SSBMPs are 
perceived to be needed by IDEQ, include: 

 

) The steep canyon slopes adjacent to Lower West Branch main stem from the Peninsula 
Road Bridge upstream for about 5 river miles.  These slopes are known to be susceptible 
to mass failure.  Based on estimates of documented past failures, the Lower West Branch 
TMDL estimated an average slide of 12,000 tons occurring every 15 years.  This is a 
sediment load directly into the stream, and is a loading that is vastly greater than other 
nonpoint source contributors.  There is a need for SSBMPs to be established to lessen the 
potential threat of major slides into the stream. Documented landslides are, in part, a 
natural phenomenon, but at least one mass failure was directly attributed to a vegetative 
clearing on a steep slope followed by a thunderstorm and subsequent slide (Figure 6). 

 

 Figure 6.  Landslide into Lower West Branch main stem (1992) from canyon area just south of  
    Pine Creek inflow. 

 
 

) SSBMPs within the FPA Stream Protection Zones where Lower West Branch stream 
segments exhibit accelerated stream bank sloughing and erosion, and have a temperature 
adverse condition as determined by the CWE process. 

 

) There has been a problem with timber access roads adjacent and abutting Bear Paw 
Road.  In some observations by IDEQ, the access road approach abutting the county road 
was not armored, and produced significant sediment to the ditch system of Bear Paw 
Road. During rain storms and snow melt this sediment is delivered to streams crossing 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

43 

crossing under the county road.  In a couple of cases the initial logging road construction 
filled in the county road drainage ditch (no culvert), with the temporary blockage causing 
sediment runoff and road wash.  SSBMPs need to be applied along Bear Paw Road. 

 

2.2.2 Submittal by U.S. Forest Service 
 
In the February, 2003 Lower West Branch WAG meeting, personnel from the USFS Priest Lake 
Ranger District submitted a list of road improvement projects completed between 1997 – 2002 on 
Federal lands within the watershed.  The itemized list is shown is Table 8, and the USFS summary 
of work is shown below in Table 7.  USFS also presented proposed projects beginning in 2003.  
These are entered in Table 5A, items 15 – 21.  Items 15 and 16 were completed in 2003. 

 
 
Table 7. Summary of Road Improvement Projects by the USFS within the  

Lower West Branch Watershed, 1997 - 2002 

 
 

Sediment Reduction Project 
 

Total Accomplishment 

Road obliteration 40.7 miles 

Culvert upgrades/new installations 59 each 

Culverts removed 38 each 

Road blading 78.9 miles 

Seed, fertilizer, and mulch 4.2 miles 

Hand waterbar 1.7 miles 

Check dam installation 9 each 

Waterbar and seeded 15.1 miles 

Road reconditioning 88.3 miles 

Sediment basins 21 each 

Spot surfacing with rock aggregate 10.3 miles 

Rolling dips 157 each 

Erosion control and cutbank stabilization 7 acres 

Road reroute 0.3 miles 

Clean ditchlines 1,300 feet 

Silt fences  200 feet 

Willow stabilization 2 acres 
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Table 8.  List of Completed Road Improvement Projects on National Forest Land in the Lower West Branch watershed, 1997 – 2002 
 

Item Project Road Units Unit Date Date 
No. Stream subwatershed type Practices Location Treated Type Ident. Compl. 

1 Moores Road Seeding, fertilizer, water bar 1098, 1042, 1042a 6.8 miles 1997 

2 Moores Road Blading 2291 4.3 miles 1997 

3 Moores Road Blading 416 0.9 miles 1997 

4 Moores Road Blading 1301 4.8 miles 1997 

5 Butch Road Check dam 305 4 CD 1997 

6 Butch Road Road reconditioning 305 5.9 miles 1997 

7 Butch Road Silt fence 305 170 feet 1997 

8 Butch Road Sediment basins 305 6 SB 1997 

9 Butch Road Spot surfacing 305 -- RSS 1997 

10 Butch Road New corrugated pipe 305 7 NCMP 1997 

11 Butch Road Road reconditioning 462 3.8 miles 1997 

12 Butch Road Spot surfacing 462 -- RSS 1997 

13 Butch Road Rolling dips 462 14 RD 1997 

14 Butch Road Sediment basins 463 1 SB 1997 

15 Butch Road Spot surfacing 463 -- RSS 1997 

16 Butch Road Rolling dips 463 1 RD 1997 

17 Butch Road New corrugated pipe 463 2 NCMP 1997 

18 Butch Road Spot surfacing 463A -- RSS 1997 

19 Butch Road Rolling dips 463A 3 RD 1997 

20 Butch Road Sediment basins 1084 1 SB 1997 

21 Butch Road Spot surfacing 1084 -- RSS 1997 

22 Butch Road Rolling dips 1084 19 RD 1997 

23 Butch Road New corrugated pipe 1084 1 NCMP 1997 

24 Butch Road Sediment basins 1084I 1 SB 1997 

25 Butch Road Spot surfacing 1084I -- RSS 1997 

26 Butch Road Rolling dips 1084I 2 RD 1997 

27 Butch Road Sediment basins 1142 1 SB 1997 

28 Butch Road Spot surfacing 1142 -- RSS 1997 

29 Murray TS Road Water bar, spot seed 1302B 1.7 miles 1997 

30 Ojibway TS Ri. Zone Planted willow, stabilize bank 318F 2 acres 1997 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

45 

Table 8. Continued 

 

Item Project Road Units Unit Date Date 
No. Stream subwatershed type Practices Location Treated Type Ident. Compl. 

31 12 Mile TS (Moores?) Road Seed & fertilize closed roads 2291, 2291, landings 1 miles 1997 

32 Purepaw Road New corrugated pipe 318 7 NCMP 1997 

33 Purepaw Road Road reconditioning 318 2.8 miles 1997 

34 Purepaw Road Sediment basins 318 7 SB 1997 

35 Purepaw Road Spot surfacing 318 -- RSS 1997 

36 Purepaw Road New corrugated pipe 1113 1 NCMP 1997 

37 Purepaw Road Road reconditioning 1113 1 miles 1997 

38 Purepaw Road Sediment basins 1113 1 SB 1997 

39 Purepaw Road Rolling dips 1113 7 RD 1997 

40 Purepaw Road Spot surfacing 1113 -- RSS 1997 

41 Stonebead (Tunnel & Snow) Road Road reconditioning 527 1.2 miles 1997 

42 Stonebead (Tunnel & Snow) Road New corrugated pipe 527 3 NCMP 1997 

43 Stonebead (Tunnel & Snow) Road Spot surfacing 527 -- RSS 1997 

44 Stonebead (Tunnel & Snow) Road Road reconditioning  1331 0.7 miles 1997 

45 Stonebead (Tunnel & Snow) Road Spot surfacing 1331 -- RSS 1997 

46 Stonebead (Tunnel & Snow) Road Rolling dips 1331 1 RD 1997 

47 Stonebead (Tunnel & Snow) Road Road reconditioning 1332 2 miles 1997 

48 Stonebead (Tunnel & Snow) Road New corrugated pipe 1332 1 NCMP 1997 

49 Stonebead (Tunnel & Snow) Road Sediment basins 1332 2 SB 1997 

50 Stonebead (Tunnel & Snow) Road Spot surfacing 1332 -- RSS 1997 

51 Stonebead (Tunnel & Snow) Road Rolling dips 1332 1 RD 1997 

52 Stonebead (Tunnel & Snow) Road Road reconditioning 1092P 3.5 miles 1997 

53 Castro TS (?) Road Road closure and water bars T347 & 984-B,C,E 6.5 miles 1998 

54 Ojibway Road Roads treated - seeding, water bars  1109 & 318-J,F,G,H 2.6 miles 1998 

55 Puzzle, Pee Wee TS Landings Erosion control 1314-C,D,F,H,I 5 acres 1998 

56 West Moores TS Road Road closure 2291J 1 miles 1998 

57 West Moores TS Road Removed corrugated pipe 2291J 3 RCMP 1998 

58 West Moores TS Road Water bar treatment 2291A 4 miles 1998 

59 Ojibway Road Road closure - obliteration Jeep trail 4 miles 1998 

60 Ojibway Road Road closure - obliteration Section 16 roads 2 miles 1998 

 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

46 

Table 8. Continued 

 

Item Project Road Units Unit Date Date 
No. Stream subwatershed type Practices Location Treated Type Ident. Compl. 

61 Ojibway Road Removed corrugated pipe Section 16 roads 11 RCMP 1998 

62 Castro (?) Road (?) Check dam ? 5 CD 1998 

63 Castro (?) Road Seeding, mulching 984 2.7 miles 1998 

64 Murray Creek Road Seeding, fertilizer, mulching 1320B 0.5 miles 1998 

65 Ojibway Road Cut bank seeding & fertilizer 318J 2 acres 1998 

66 Flat & Moores Creek DFB Road Road resurfacing 305 0.2 miles 1998 

67 Rogers & Mosquito Road Blading 1092 9.6 miles 1998 

68 Rogers & Mosquito Road Repaired corrugated pipe 1092 1 RECMP 1998 

69 Rogers & Mosquito Road Road resurfacing 1092 0.1 miles 1998 

70 Purepaw Road Blading 318 (from 1109 - 318A) 6.4 miles 1998 

71 Purepaw Road Spot surfacing 318 (from 1109 - 318A) -- RSS 1998 

72 Moores Road Road resurfacing 416 0.6 miles 1998 

73 Moores Road Ditch armoring 416 1300 feet 1998 

74 Moores Road Blading 416 0.9 miles 1998 

75 Moores Road Blading 2291 4.3 miles 1998 

76 Ole Road Blading 1092 9.6 miles 1998 

77 Ojibway Road Road closure - obliteration Section 16 roads 1.3 miles 1999 

78 Moores Road Road closure - obliteration 2250B 0.3 miles 1999 

79 Ojibway Road Road closure - obliteration 1332F 0.7 miles 1999 

80 Bearpaw Road Road reroute to avoid slump 305 0.3 miles 1999 

81 Flat Moores TS Road Road closure - obliteration 462E 0.5 miles 2000 

82 Flat Moores TS Road Removed corrugated pipe 462E 3 RECMP 2000 

83 Flat Moores TS Road Road closure - obliteration 462A 0.4 miles 2000 

84 Flat Moores TS Road Road closure - obliteration 462B 0.4 miles 2000 

85 Ojibway Road Road closure - obliteration 318B 0.55 miles 2000 

86 Ojibway Road Removed corrugated pipe 318B 1 RECMP 2000 

87 Ojibway Road Road closure - obliteration 318D 1.4 miles 2000 

88 Ojibway Road Removed corrugated pipe 318D 10 RECMP 2000 

89 Ojibway Road Road closure - obliteration 318F 3.26 miles 2000 

90 Ojibway Road Road closure - obliteration 1113B 0.7 miles 2000 
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Table 8. Continued 

 

Item Project Road Units Unit Date Date 
No. Stream subwatershed type Practices Location Treated Type Ident. Compl. 

91 Quartz Jasper TS Road Road closure - obliteration 1335C 0.88 miles 2000 

92 Quartz Jasper TS Road Removed corrugated pipe 1335C 7 RECMP 2000 

93 Twelve Mile KV Road Water bars 2291B 1.7 miles 2000 

94 Moores Road Road closure - obliteration 2291A 0.3 miles 2000 

95 Moores Road Removed corrugated pipe 2291A 3 RECMP 2000 

96 Moores Road Blading and water bars 1301 4.8 miles 2000 

97 Moores Road Rolling dips 1301 10 RD 2000 

98 Quartz Jasper TS (Moores) Road Road reconditioning 416 0.6 miles 2000 

99 Quartz Jasper TS (Moores) Road Road reconditioning 416A 1.1 miles 2000 

100 Quartz Jasper TS (Moores) Road Road reconditioning 1314 3.7 miles 2000 

101 Quartz Jasper TS (Moores) Road Spot surfacing 1314 -- RSS 2000 

102 Quartz Jasper TS (Moores) Road New corrugated pipe 1314 3 NCMP 2000 

103 Quartz Jasper TS (Moores) Road Road reconditioning 1314D 1.4 miles 2000 

104 Quartz Jasper TS (Moores) Road Spot surfacing 1314D -- RSS 2000 

105 Quartz Jasper TS (Moores) Road Road reconditioning 1314F 0.9 miles 2000 

106 Quartz Jasper TS (Moores) Road Spot surfacing 1314F -- RSS 2000 

107 Quartz Jasper TS (Moores) Road Road reconditioning 1314H 1 miles 2000 

108 Quartz Jasper TS (Moores) Road Spot surfacing 1314H -- RSS 2000 

109 Quartz Jasper TS (Moores) Road Rolling dips 1314H 1 RD 2000 

110 Quartz Jasper TS (Moores) Road Road reconditioning 1335 3.3 miles 2000 

111 Quartz Jasper TS (Moores) Road Spot surfacing 1335 -- RSS 2000 

112 Quartz Jasper TS (Moores) Road Rolling dips 1335 8 RD 2000 

113 Quartz Jasper TS (Moores) Road New corrugated pipe 1335 8 NCMP 2000 

114 Quartz Jasper TS (Moores) Road Road reconditioning 1335A 0.8 miles 2000 

115 Quartz Jasper TS (Moores) Road Spot surfacing 1335A -- RSS 2000 

116 Quartz Jasper TS (Moores) Road Rolling dips 1335 4 RD 2000 

117 Quartz Jasper TS (Moores) Road Road reconditioning 2232 1.3 miles 2000 

118 Quartz Jasper TS (Moores) Road Spot surfacing 2232 -- RSS 2000 

119 Quartz Jasper TS (Moores) Road Road reconditioning 2232A 0.8 miles 2000 

120 Quartz Jasper TS (Moores) Road Spot surfacing 2232A -- RSS 2000 
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Table 8. Continued 

 

Item Project Road Units Unit Date Date 
No. Stream subwatershed type Practices Location Treated Type Ident. Compl. 

121 Quartz Jasper TS (Moores) Road Road reconditioning 2243 0.4 miles 2000 

122 Moores Road Blading 416 0.9 miles 2001 

123 Lower West Branch Road Blading 305 9.5 miles 2001 

124 Moores Road Blading 2291 4.1 miles 2001 

125 Moores Road Blading 1302 5.6 miles 2001 

126 Flat Moores TS Road Road obliteration 462A 4 miles 2002 

127 Flat Moores TS Road Road obliteration 462E 1.7 miles 2002 

128 Flat Moores TS Road Road obliteration 2730B 0.8 miles 2002 

129 Flat Moores TS Road Road obliteration 1312 3.6 miles 2002 

130 Flat Moores TS Road Road obliteration 462D 0.8 miles 2002 

131 Flat Moores TS Road Road obliteration 1336A 2.2 miles 2002 

132 Flat Moores TS Road Road obliteration 1041H 0.4 miles 2002 

133 Bear Paw (Purepaw TS) Road Ditch line and road surf. improv. 318 3 miles 2002 

134 Moores Road Blading 2291 4.3 miles 2002 

135 Moores Road Blading 219 2 miles 2002 

136 Lower West Branch Riparian Channel stabilized with boulders 2291 100 feet 2002 

137 Lower West Branch Road Spot surfacing 2291 -- RSS 2002 

138 Flat Moores TS (LWB) Road Road reconditioning 305 4 miles 2002 

139 Flat Moores TS (Flat Creek) Road Road reconditioning 462 3.8 miles 2002 

140 Flat Moores TS (Flat Creek) Road Spot surfacing 462 -- RSS 2002 

141 Flat Moores TS (Flat Creek) Road Road reconditioning 462A 2.2 miles 2002 

142 Flat Moores TS (Flat Creek) Road Spot surfacing 462A -- RSS 2002 

143 Flat Moores TS (Flat Creek) Road Rolling dips 462A 1 RD 2002 

144 Flat Moores TS (Flat Creek) Road New corrugated pipe 462A 1 NCMP 2002 

145 Flat Moores TS (Flat Creek) Road Road reconditioning 463 0.4 miles 2002 

146 Flat Moores TS (Flat Creek) Road Road reconditioning 462D 0.7 miles 2002 

147 Flat Moores TS (Flat Creek) Road Road reconditioning 462E 1 miles 2002 

148 Flat Moores TS (Moores Crk) Road Road reconditioning 1041 2.7 miles 2002 

149 Flat Moores TS (Moores Crk) Road Sediment basin 1041 1 SB 2002 

150 Flat Moores TS (Moores Crk) Road Rolling dips 1041 6 RD 2002 

 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

49 

Table 8. Continued 

Item Project Road Units Unit Date Date 
No. Stream subwatershed type Practices Location Treated Type Ident. Compl. 

151 Flat Moores TS (Moores Crk) Road New corrugated pipe 1041 4 NCMP 2002 

152 Flat Moores TS (Moores Crk) Road Spot surfacing 1041 -- RSS 2002 

153 Flat Moores TS (Moores Crk) Road Road reconditioning 1041A 0.5 miles 2002 

154 Flat Moores TS (Moores Crk) Road Road reconditioning 1041H 0.4 miles 2002 

155 Flat Moores TS (Moores Crk) Road Road reconditioning 1042 2.2 miles 2002 

156 Flat Moores TS (Moores Crk) Road Road reconditioning 1095 3.6 miles 2002 

157 Flat Moores TS (Moores Crk) Road Rolling dips 1095 18 RD 2002 

158 Flat Moores TS (Moores Crk) Road Spot surfacing 1095 -- RSS 2002 

159 Flat Moores TS (Moores Crk) Road Road reconditioning 1096A 0.8 miles 2002 

160 Flat Moores TS (Moores Crk) Road Road reconditioning 1098 7 miles 2002 

161 Flat Moores TS (Moores Crk) Road Rolling dips 1098 28 RD 2002 

162 Flat Moores TS (Moores Crk) Road Spot surfacing 1098 -- RSS 2002 

163 Flat Moores TS (Moores Crk) Road New corrugated pipe 1098 18 NCMP 2002 

164 Flat Moores TS (Flat Crk) Road Road reconditioning 2730 3 miles 2002 

165 Flat Moores TS (Flat Crk) Road Road reconditioning 2730B 0.8 miles 2002 

166 Flat Moores TS (Moores Crk) Road Road reconditioning 1115 2.4 miles 2002 

167 Flat Moores TS (Moores Crk) Road Rolling dips 1115 11 RD 2002 

168 Flat Moores TS (Moores Crk) Road Spot surfacing 1115 -- RSS 2002 

169 Flat Moores TS (Moores Crk) Road Road reconditioning 1312 3.6 miles 2002 

170 Flat Moores TS (Moores Crk) Road Rolling dips 1312 10 RD 2002 

171 Flat Moores TS (Moores Crk) Road Spot surfacing 1312 -- RSS 2002 

172 Flat Moores TS (Moores Crk) Road Road reconditioning 1336 1.9 miles 2002 

173 Flat Moores TS (Moores Crk) Road Rolling dips 1336 10 RD 2002 

174 Flat Moores TS (Moores Crk) Road Spot surfacing 1336 -- RSS 2002 

175 Flat Moores TS (Moores Crk) Road Road reconditioning 1336A 2.2 miles 2002 

176 Flat Moores TS (Moores Crk) Road Road reconditioning 2117A 0.5 miles 2002 

177 Flat Moores TS (Moores Crk) Road Spot surfacing 2117A -- RSS 2002 

178 Flat Moores TS (Moores Crk) Road Road reconditioning 2291 2.8 miles 2002 

179 Flat Moores TS (Moores Crk) Road Spot surfacing 2291 -- RSS 2002 

180 Flat Moores TS (Moores Crk) Road New corrugated pipe 2291 2 NCMP 2002 

181 Flat Moores TS (Moores Crk) Road Road reconditioning 2291A 1.1 miles 2002 

182 Flat Moores TS (Moores Crk) Road Rolling dips 2291A 2 RD 2002 
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2.2.2.1  IDEQ Comments to Submittal by USFS 
 
The discussion in Sections 1.9 and 1.10 on sediment load reduction credits, and the selected 
method of load estimation, needs to be applied to the USFS list of projects in Table 8 for 
accounting and tracking purposes. 
 
No response has been received from the USFS to the IDEQ request package of July, 2003.  The 
narrative below was the content of the request for contributions to this draft TMDL-IP.  Likely, 
many of the issues will be addressed in the Forestry Working Group convened by IDL. 
 
Request to the USFS in July 2003 
 
The USFS will be requested to provide a significant contribution to the TMDL Implementation 
Plan strategies simply because Idaho Panhandle National Forest lands comprise around 75% of the 
total Lower West Branch watershed acreage, along with related land use activities.  The Forest 
Practices Implementation Plan (FPIP) section of the TMDL plan will be developed by IDL as the 
designated lead agency for Forest Practice activities on all forest lands in the state of Idaho, 
including federal lands.  However, IDEQ envisions the USFS developing its own draft report 
section and submitting this draft to IDL for inclusion into the FPIP. 
 
Below is a draft outline of FPIP content that the USFS might consider: 
 
a. The USFS management approach on federal lands within the Lower West Branch watershed 

based on the fact that the Idaho segment of the LWB main stem is on the federal Clean 
Water Act 303(d) list as “water quality impaired,” and the LWB watershed has an EPA 
approved sediment TMDL. 

 

b. At our last Watershed Advisory Group (WAG) meeting on February 6, 2003, USFS 
provided a rather extensive list of road maintenance, road improvement, and road 
obliteration projects that have been conducted in the LWB watershed (both Idaho and 
Washington) between 1997 – 2002.  This list has been reformatted into a spreadsheet 
developed by IDL, and will be included in its entirety in the FPIP.  One technical task for the 
WAG is to develop a standardized method to apply sediment reduction credits to these 
projects (either in tons/year or in percent reductions).  Candidates for sediment reduction 
methods include the USFS derived models, WATSED or WEPP. 

 
c. At our February 6th meeting a WAG member brought up a point that the improvement 

projects of 1997 – 2002 need to be balanced by concurrent timber sale activities during this 
time that resulted in sediment yield to watershed streams.  IDEQ had not requested this 
information of Jill, but this seems to be a valid point.  It would seem that a concurrent list of 
1997 – 2002 activities need to be identified which are considered as producing sediment 
increases to watershed streams.  An estimated sediment yield value would be applied in the 
same way as reduction credits from improvement projects. 

 
An additional consideration is whether to include in the TMDL Implementation Plan, past 
projects or future proposed projects (item “e” below ) that have been long-term established 
maintenance procedures on roads.  An example might be routine scheduled blading on FS 
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road 305.  If this has been a regularly budgeted maintenance over the years, then it is 
IDEQ’s view that it should not be included.  If there is a newly budgeted maintenance 
procedure that represents an improvement over past maintenance schedules, then it should 
be included. 

 
d. The implementation plan will need to incorporate not only a spreadsheet accounting of the 

1997 – 2002 projects, but also an electronic mapping of the projects for long-term tracking. 
IDEQ would like to meet with your GIS technicians and discuss current and future ArcView 
mapping possibilities for tracking projects and for presentation displays to the WAG and 
other local groups within the Priest River Basin.  IDEQ would also like to take a field trip 
with USFS staff this summer to view some of the 1997 – 2002 listed improvement projects, 
and to continue with photo-documentation as part of the implementation plan. 

 
e. USFS also provided a list of planned future improvement projects.  We would request that 

the USFS examine this list and see if there are any additional foreseeable projects that can 
be added at this time.  For identified future projects, the same considerations as the 1997 – 
2002 project list should apply, i.e., concurrent timber sale activities that will yield sediment 
to watershed streams should be identified, and all projects should be entered into electronic 
mapping for long-term tracking and for public presentations.  Refer to the example 
spreadsheet at the end of this document for the format to list projects. 
 
During the IDL Cumulative Watershed Effects (CWE) road inventory of the LWB 
watershed in 1999, the Forest Service road segments below were identified and mapped as 
having moderate to severe erosion problems.  These might be considered for remediation if 
not already completed between 1997 – 2002. 

 
Sections of Road 305 that parallels the headwaters of LWB main stem.  This road is 
on a steep slope, and culvert discharges may form 1st order channels that flow directly 
down to the stream.  We have also received a complaint about erosion on this road 
section from a local landowner (June 2003). 

 
  A section of Road 1142 crossing upper Butch Creek. 
 
  A section of Road 1095 adjacent (west) of Flat Creek in Section 1. 
 

A section of Road 1113A that crosses 1st order channels of Bear Paw Creek, Sections 
23 & 26. 

 
Blown out culvert discharge(s) on a closed spur off Road 1332 in headwaters of 
Tunnel Creek, and other erosion on Road 1332. 

 
  Off the Johnson Cutoff Road (north from the Four–Corners Grange Hall), FS Road  

57A in Section 8 approaches and crosses the LWB main stem.  This crossing is used 
by 4-wheelers to cross the stream.  The downward grade to the stream and adjacent 
crossing slope are heavily rutted and delivering sediment to the stream.  This road 
approach needs fixing. 
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f. If appropriate or realistic, the USFS would identify any future projects on federal land that 
could enhance in-stream fish habitat, stream bank stability, or riparian condition. 

 
g. For any future improvement or remediation projects identified in items (e) and (f), please 

provide cost-estimates if feasible. 
 
h. If appropriate or realistic, the USFS would identify any future monitoring on federal land. 

Monitoring might include in-stream assessments such as stream flow, electro-fishing, channel 
and streambed condition.  USFS might also monitor the implementation and effectiveness of 
activities to reduce sediment loading. 

 
i. The USFS report section should identify any livestock grazing permits on federal lands within 

the LWB watershed.  If there are active permits and grazing, are there any Assessments for 
Standards of Rangeland Health that need to be readjusted in the future in association with the 
303(d) listing and TMDL status of the LWB? 

 
 

2.2.3 Submittal by the Washington Department of Natural Resources 
 
Washington DNR Forest Practices:  Program Overview 
 
In 1974, the Washington state legislature passed the Forest Practices Act, Chapter 76.09 of the 
Revised Code of Washington (RCW).  The Act defines a plan to protect public resources while 
allowing Washington to continue to be a productive timber growing area.  The Act regulates 
activities related to growing, managing, harvesting or processing timber on local government, state 
and private forestlands.  The Forest Practices Act required forested buffers along streams and 
rivers to protect water quality and wildlife habitat. The Department of Natural Resources (DNR) 
was directed to develop and enforce Forest Practices Rules that defined how forested riparian 
areas are to be managed.  Forest Practices rules are enacted to protect water quality, provide fish 
and wildlife habitat, protect capital improvements of the State, and ensure that harvested areas are 
reforested. 
 
In 1999, the Washington State Legislature responded to the Endangered Species Act listing of 
several salmon species by passing the Salmon Recovery Act, which authorized the Forest 
Practices Board to adopt rules for salmon recovery.  The resulting Forest and Fish Report became 
the basis for the rule changes. These rules increased the size of riparian buffers and created further 
measures to protect water quality and restore salmon habitat. 
 
In May 2001, the Forest Practices Board adopted permanent rules implementing the “Forest and 
Fish Report” passed by the Legislature in 1999.  The rules are designed to provide protection for 
aquatic resources and to ensure compliance with the Endangered Species Act and the Clean Water 
Act while providing for the economic viability of the forest industry.  There were four key goals of 
the Forest and Fish Report: 
 

1. To provide for compliance with the Endangered Species Act for aquatic and riparian 
species on non-federal forest lands, 
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2. To restore and maintain riparian habitat on non-federal forest lands to support a 
harvestable level of fish, 

 
3. To meet the requirements of the Clean Water Act for water quality on non-federal 

forest lands, and 
 
4. To keep the timber industry viable in the State of Washington. 

 
Forest Practices Board Manual 
 
The Forest Practices Board Manual serves as an advisory technical supplement to the Forest 
Practices Rules.  It contains 26 sections of guidelines for conducting all forest practice activities 
regulated by the DNR.  Sections include guidelines on riparian or wetland protection, road 
construction and maintenance, unstable slope hazards, determination of fish use for water typing, 
determination of stream channel characteristics and widths, among other topics. 
 
Training 
 
In WAC 222-08-020 “Orientation and training” it states “The department shall be responsible for 
a continuing program of orientation and training, relating to forest practices and rules thereof…” 
Such program shall include: 
 

1. Investigation of current developments in and practical applications of forest resources 
and related technology. 

 
2. Continuing training of department personnel in the current status of forest resources 

technology and related disciplines. 
 

3. Dissemination of information on current forest practice technology to the public, in a 
manner determined by the department to be effective.” 

 
The Forest Practices Division conducts regular training opportunities for loggers, operators, 
private and industrial foresters on topics such as the forest practices application process, 
riparian/wetland harvest and protection, road maintenance/abandonment, slope stability, and 
channel migration zones and bankfull widths. 
 
In addition, the Upper Columbia Basin (UCB) working group, in the spirit of the 1988 Timber, 
Fish, and Wildlife Agreement, meets every two months to update participants on changes to forest 
practices, training opportunities (some are during meetings), and share information on agency 
policies and research activities.  Participants include representatives of tribal governments, state 
agencies, industrial forest landowners, and private forest consultants. 
 
Landowner Assistance Programs: 
 
Recognizing that the new “Forest and Fish” rules would have a disproportionate effect on small, 
family-owned forests, the legislature authorized a Small Forest Landowner Office be created 
within the Department of Natural Resources to assess ways in which policies could be crafted to 
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support landowners who harvest an average of less than two million board feet of timber from 
their property per year.  The Office is directed to serve as a “resource and focal point for small 
forest landowner concerns and policies”, and seeks to develop policies that conserve 
Washington’s privately owned non-industrial forests.  Recognizing the significant contributions 
small landowners make to protecting Washington's public natural resources, the office strives to 
equip landowners with all the necessary tools and information they need to keep their land in 
forestry use. 
 
With a goal to improve the economic viability and environmental quality of small forestland 
holdings, the Office pursues the following objectives:  
 

1. Promote, implement, and manage the Forestry Riparian Easement Program.  
 

2. Provide expertise in the management of small forest landholdings.  
 

3. Provide expertise of government programs applicable to small forest holdings.  
 

4. Develop alternative management and harvest plans for small forest holdings.  
 

5. Collect demographics on small forest landowners and their land holdings.  
 

6. Recommend incentives to improve management of small forest holdings for water 
quality and other environmental and economic goals.  

 

To assist the small forest landowner office in developing policy and recommending rules to the 
Forest Practices Board, an Advisory Committee was established.  The advisory committee consists 
of seven members, including a representative from the Department of Ecology, the Department of 
Fish and Wildlife, and a tribal representative.  Four additional committee members are small 
forest landowners who were appointed by the Commissioner of Public Lands from a list of 
candidates submitted by the board of directors of the Washington Farm Forestry Association. 

 
Forest Riparian Easement Program 
 
The Forestry Riparian Easement Program (FREP) is a further response of legislature recognizing 
the disproportionate impact of the Salmon Recovery Act of 1999 on small forest landowners.  
FREP is managed by the Small Forest Landowner Office within DNR.  The easement program 
acknowledges the importance of small forest landowners and the contributions they make to 
protect wildlife habitat.  The program is also intended to help small forest landowners keep their 
land in forestry.  
 
DNR’s FREP financially compensates eligible small forest landowners for the economic impacts 
of the new riparian rules in exchange for a 50-year easement on “qualifying timber.”  This is the 
timber the landowner is required to leave unharvested as a result of new forest practices rules 
protecting Washington’s forests and fish.  Landowners cannot cut or remove the qualifying timber 
during the easement period.  The landowner still owns the property and retains full access, but has 
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but has “leased” the trees and their associated riparian function to the state.  The lease does not 
allow public access to the leased property. 
 
Road Maintenance and Abandonment Plans 
 
Background:  The chapter on Road Construction and Maintenance (Chapter 222-24 WAC) begins 
with a policy statement as follows: 
 

Note: Rules marked with an asterisk (*) pertain to water quality protection and have been adopted 

or amended by the Forest Practices Board with agreement from the Department of Ecology per 

WAC 222-12-010. 

 
WAC 222-24-010 Policy. 
 
*(1)  A well designed, located, constructed, and maintained system of forest roads is essential to 
forest management and protection of the public resources.  Riparian areas contain some of the 
more productive conditions for growing timber, are heavily used by wildlife and provide essential 
habitat for fish and wildlife and essential functions in the protection of water quality.  Wetland 
areas serve several significant functions in addition to timber production: providing fish and 
wildlife habitat, protecting water quality, moderating and preserving water quantity.  Wetlands 
may also contain unique or rare ecological systems. 
 
*(2)  To protect water quality and riparian habitat, roads must be constructed and maintained in a 
manner that will prevent potential or actual damage to public resources.  This will be 
accomplished by constructing and maintaining roads so as not to result in the delivery of sediment 
and surface water to any typed water in amounts, at times or by means, that preclude achieving 
desired fish habitat and water quality by: 
 

) Providing for fish passage at all life stages (see Washington state department of fish and 
wildlife hydraulic code Title 220 WAC) 

) Preventing mass wasting 

) Limiting delivery of sediment and surface runoff to all typed waters 

) Avoiding capture and redirection of surface or ground water. This includes retaining streams 
in their natural drainages and routing subsurface flow captured by roads and road ditches 
back onto the forest floor 

) Divert most road runoff to the forest floor 

) Provide for the passage of some woody debris 

) Protect stream bank stability 

) Minimizing the construction of new roads 

) Assure that there is no net loss of wetland function 
 
The road construction and maintenance rules in this chapter must be applied in achieving these 
goals. Additional guidance is identified in the board manual, section 3.  If these goals are not 
achieved using the rules and the applied guidance, additional management strategies must be 
employed. 
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*(3)  Extra protection is required during road construction and maintenance to protect public 
resources and timber growing potential.  Landowners and fisheries and wildlife managers are 
encouraged to cooperate in the development of road management and abandonment plans. 
Landowners are further encouraged to cooperate in sharing roads to minimize road mileage and 
avoid duplicative road construction. 
 
*(4)  This section covers the location, design, construction, maintenance and abandonment of 
forest roads, bridges, stream crossings, quarries, borrow pits, and disposal sites used for forest 
road construction, and is intended to assist landowners in proper road planning, construction and 
maintenance so as to protect public resources. 
 
Following the sections on road construction and maintenance comes the new sections adopted in 
March, 2000:  WAC 222-24-050 and 051: 
 

WAC 222-24-050 *Road maintenance and abandonment. The goals for road maintenance are 

established in WAC 222-24-010. All forest roads must be improved and maintained to the 

standards of this chapter within 15 years of the effective date of these rules.  Guidelines for 
how to meet these goals and standards are in the board manual, section 3.  Work performed 
toward meeting the standards must generally be even flow over the 15-year period with priorities 
for achieving the most benefit to public resources early in the period.  Replacement will not be 
required for existing culverts functioning with little risk to public resources or for culverts 
installed under an approved forest practices application or notification if they have been properly 
maintained and are capable of passing fish, until the end of the culvert’s functional life. 
 

WAC *222-24-051 Road maintenance schedule.  All forest roads must be covered under an 
approved road maintenance and abandonment plan within 5 years of the effective date of this rule 
or by December 31, 2005.  This includes all roads that were constructed or used for forest 
practices after 1974.  Inventory and assessment of orphan roads must be included in the road 
maintenance and abandonment plans as specified in WAC 222-24-052(4). 
 
On May 14, 2003, the Washington State legislature passed a law that provides assistance to small 
forest landowners to help maintain their roads to the standards required by law and rule. The May 
2003 law requires the Department of Natural Resources (DNR) and the Department of Fish and 
Wildlife (WDFW) to create a cost-share program to help pay some of the small forest landowners’ 
costs of eliminating fish passage barrier on forest roads.  A fish passage barrier is any artificial in-
stream structure that impedes the free passage of fish. 
 
The DNR, WDFW, or a Lead Entity will evaluate each potential fish passage barrier.  A Lead 
Entity is a local group (such as a conservation district) working on behalf of DNR, WDFW, or the 
Salmon Recovery Funding Board.  If the evaluation determines the landowner does not have a 
barrier, the landowner will not be enrolled in the program.  If the landowner does have a barrier, 
the barrier will be placed on a prioritized list, and the landowner will be eligible for cost share 
when the funding is available and the barrier becomes a priority within the watershed.  Any 
qualifying small forest landowner who enrolls in the cost-share program may defer replacing or 
repairing verified fish passage barriers until the time their project is prioritized.  The landowner 
may elect to fix the barrier with or without the cost share money. 
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Watershed Analysis in Washington State 
 
Watershed analysis is a biological and physical assessment of a watershed conducted in order to 
reduce the adverse cumulative effects of forest practices on specific public resources (fish, water, 
and capital improvements of the state).  Watershed Analysis is a process that was developed by 
forest landowners, Indian tribes, environmental groups and state natural resource agencies, and 
was adopted into rule by the Forest Practices Board in 1992. 
 
Watershed analysis is performed on Watershed Administrative Units (WAUs).  WAUs are areas 
defined by hydrology and geomorphology, ranging in size from about 10,000 to 50,000 acres.  Of 
825 Watershed Administrative Units in Washington, 754 are forested.  Each analysis is conducted 
by a team of experts from relevant scientific disciplines, such as hydrology and fish biology.  Each 
team member must have minimum qualifications in education, field experience, and training in the 
watershed analysis process.  Based on this assessment, “prescriptions” become requirements for 
conducting forest practices within a watershed. 
 
Since watershed analysis prescriptions are rarely more restrictive than the rules that resulted form 
the 1999 Forest and Fish Report to the Legislature, they are superceded by the new rules, 
especially in relation to riparian areas and road construction and stream crossings.  There is 
currently no plan to conduct a watershed analysis for the Priest River WAU. 
 
Adaptive Management Program & Cooperative Monitoring Evaluation and Research 
 
The Adaptive Management program was created to provide science-based recommendations and 
technical information to assist the Forest Practices Board in determining if and when it is 
necessary or advisable to adjust rules and guidance for aquatic resources to achieve resource goals 
and objectives.  The Forest Practices Board may also use this program to adjust other rules and 
guidance. 
 
The goal of the program is to affect change when it is necessary or advisable to adjust rules and 
guidance to achieve the goals of the Forests and Fish Report or other goals identified by the board. 

 
There are three desired outcomes: 
 

) Certainty of change as needed to protect targeted resources, 
 

) Predictability and stability of the process of change so that landowners, regulators and 
interested members of the public can anticipate and prepare for change, 

 

) Application of quality controls to study design and execution and to the interpreted results. 
 

Adaptive Management Participants:  The Forest Practices Board manages the program and has 
empowered the following entities to participate in the program:  The cooperative monitoring 
evaluation and research committee (CMER), the Timber, Fish and Wildlife (TFW) (1988) policy 
committee (or similar collaborative forum), the adaptive management program administrator, and 
other participants as directed to conduct the independent scientific peer review process.  The 
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program strives to use a consensus-based approach to make decisions at all stages of the process. 
Specific consensus-decision stages will be established by CMER and approved by the board. 
 
The board established the CMER committee to impose accountability and formality of process, 
and to conduct research and validation and effectiveness monitoring to achieve the resource 
objectives.  The purpose of CMER is to advance the science needed to support the adaptive 
management process.  CMER is made up of members that have expertise in a scientific discipline 
that will enable them to be most effective in addressing forestry, fish, wildlife, and landscape 
process issues.  Members represent timber landowners, environmental interests, state agencies, 
county governments, federal agencies and tribal governments from a scientific standpoint, not a 
policy view.  CMER members are approved by the board. 
 
CMER also develops and manages: 

(A) Scientific advisory groups and subgroups, 
 
(B) Research and monitoring programs, 
 
(C) A set of protocols and standards to define and guide execution of the process 

including, but not limited to, research and monitoring data, watershed analysis reports, 
interdisciplinary team evaluations and reports, literature reviews, and quality 
control/quality assurance processes, 

 
(D) A baseline data set used to monitor change, and 
 
(E) A process for policy approval of research, monitoring, and assessment projects and 

use of external information, including the questions to be answered and the timelines. 
 
Landslide Hazard Zonation Project 
 
The goal of the Landslide Hazard Zonation (LHZ) Project is to create a vastly improved screening 
tool by better describing and mapping all potentially unstable slope areas in priority watersheds.  
The purpose is to eliminate any errors of omission in the identification of unstable landforms 
during both harvest layout and permitting process.  In addition to identifying areas of hazard for 
mass wasting, landforms and hazard classifications are linked to the degree of hazard and 
sensitivities to land management practices.  The LHZ project will also provide information useful 
for mitigation solutions as appropriate.  Improved regulatory efficiency is therefore expected not 
only at the FPA permitting level, but up front in land management planning, harvest unit layout 
and subsequent SEPA review.  This approach produces a “no surprises” working environment 
between landowners, stakeholders and regulators in regard to unstable slopes. 
 
Forest Stewardship Program 
 
The Forest Stewardship Program provides information and advice, financial help for projects, 
educational programs and materials, and a “Stewardship Forest” recognition program. 
 
Forest Stewardship is a nationwide program designed to assist non-industrial private forest owners 
in managing their properties for a variety of resource values.  Assistance is customized to meet 
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meet specific needs and objectives.  The program is funded and administered by the U.S. 
Department of Agriculture (USDA) Forest Service and the Washington Department of Natural 
Resources (DNR) in close cooperation with several other state and federal agencies and private 
organizations.  Landowners with at least five forested acres can request on-site assistance from a 
DNR stewardship forester and wildlife biologist.  
 
DNR's Federal Assurances Program 
 
DNR, on behalf of the State of Washington, is applying for assurances from the National Marine 
Fisheries Service (NOAA Fisheries) and U.S. Fish and Wildlife Service that all forest practices 
activities conducted according to the state forest practices rules and administrative program will 
satisfy federal requirements under the ESA for aquatic species. 
 
The primary component of federal assurances is relief from any claim that forest practices 
conducted in accordance with the rules would constitute an impermissible "take" of any threatened 
or endangered species or would otherwise violate the ESA or implementing regulations with 
respect to aquatic species. 
 
The State is seeking assurances for fifty years.  The State is seeking to provide protection of 
aquatic species to the maximum extent practicable consistent with maintaining commercial forest 
management as an economically viable use of forest lands and to provide a regulatory climate and 
structure more likely to keep landowners from converting forest lands to other uses that would be 
less desirable for recovery of salmonids. 
 
Without such assurances, landowners would be individually responsible for working with these 
federal agencies on a case-by-case basis to assure compliance with the ESA.  DNR is also working 
with the U.S. Environmental Protection Agency and the Washington State Department of Ecology 
to ensure that the forest practices program will meet the goals and standards of the state Water 
Pollution Control Act and the federal Clean Water Act. 
 
 
2.2.3.1  IDEQ Comments to Submittal by DNR 
 
IDEQ appreciates the involvement of the WDNR in the Lower West Branch TMDL-IP process, 
and the above overview of the Washington Forest Practices program.  There are significant 
differences between aspects of Idaho and Washington Forest Practice regulations and programs.  
The indications are that WDNR will commit to particular vigilance of Forest Practice 
requirements within this sediment TMDL watershed. 
 
Private ownership in Washington lands within the LWB watershed are 1,013 acres of industrial 
timber land, and 1,119 acres of other private land which does include timber harvesting activities. 
 This is a small portion of the total watershed (3.8%).  However, there are opportunities to identify 
specific improvement projects within these private lands.  The USFS has documented some 
problem areas within private lands of the Ojibway Creek headwaters, and the LWB headwaters 
(Figure 2).  Again, Washington has not included any of the LWB stream system on their §303(d) 
list.  Hopefully, within the Forest Practices Working Group sessions, specific improvement 
projects on forested land in Washington will be identified. 
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WDNR along with NRCS staff in Newport, Washington have recently provided assistance to a 
Washington landowner with 20 acres that includes two stream crossings over Bear Paw Creek by 
legacy timber roads.  IDEQ made a site visit to this property, and the steep road approaches to the 
stream are badly eroding.  The landowner applied for EQIP funding assistance.  This project will 
be referenced in Section 2.2.2 under the Washington Agricultural IP. 
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2.3  Agricultural Implementation Plan (AIP) 
 
The Idaho Soil Conservation Commission (ISCC) will be the lead agency in compiling the AIP 
report section.  The report section will have contributions from the following agencies: 
 

The Idaho Conservation Partnership of ISCC, Coeur d’Alene (Mark Hogen); NRCS, 
Sandpoint (Jeff Stewart, and Dick Yetter in Lewiston); and the Bonner Soil & Water 
Conservation District, Sandpoint (Linda O’Hare).  The partnership would consult with Allen 
Cary, the Watershed Advisory Group (WAG) member representing private agricultural 
interests in Idaho. 

 
The Washington Conservation Partnership of NRCS, Newport (Mark Simpson), and the Pend 
Oreille Conservation District, Newport (Russ Fletcher, lead).  The partnership would consult 
with Bill Egolf, the WAG member representing private agricultural interests in Washington. 

 

2.3.1 Submittal by the Idaho Conservation Partnership 
 

Lower West Branch TMDL Implementation Plan 
 

ISCC, NRCS, Bonner Soil & Water Conservation District 
 

AGRICULTURE IMPLEMENTATION PLAN 
 
Past & Current Agricultural and Grazing Activity 

 
Moores Creek livestock fencing and riparian tree plantings:  A Continuous Conservation Reserve 
Program (CCRP) project with a landowner.  Lower meadow is fenced from grazing.  Started 
fencing on upper meadow, but it is not finished.  Old conservation plans exist with a number of 
landowners in the watershed, but there has been no activity in the past 5 years.  Inventory maps are 
being completed on all the agriculture and grazing land in the LWB Watershed by Bill Dansert 
with SCC. 
 
Public Information and Education Programs Within LWB 

 
A quarterly newsletter is distributed by the Bonner Soil & Water Conservation District, and some 
of the LWB landowners receive this.  (There is a need to secure names of all LWB landowners 
from Glen Rothrock.)  The newsletter contains information on the tree seedling sale, sponsored by 
the district, as well as other pertinent articles on available programs and conservation issues. 
 
The Natural Resource Conservation Service and the Soil Conservation Commission are non-
regulatory agencies that work with private landowners on a request basis.  Because the Lower 
West Branch Watershed has impaired beneficial uses, we will put added emphasis on explaining 
our technical and financial assistance available to landowners in the watershed.  We will do this 
through the newsletter, through our one-to-one assistance with landowners, and in conjunction and 
cooperation in working with other agencies. 
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Overview of Lower West Branch BMP’s 

Summary of Treatments: 
i.   Agricultural Waste Management Systems and Nutrient Management 
ii.  Beaver Dam Management 
iii.  Engineering Techniques 
iv.  Wetland Enhancement and Creation 
v.  Erosion Control with Soil Bioengineering/Geo-technical Construction 

Techniques 
vi.  In-Stream Fish Habitat Improvement 
vii.  Livestock Management 
viii.  Riparian Zone Management 
ix.  Roadside Erosion Management 

 
i.  Agricultural Waste Management Systems and Nutrient Management 

 

Description: 

 

A livestock concentration inventory should be completed as part of the Lower West Branch 

Watershed Implementation Plan.  A high, medium or low hazard rating should be assigned for 

surface or groundwater pollution potential.  

The recommendations below are aimed at managing waste, fertilizers, biosolids, legume crop and 

crop residues in rural areas in a manner that prevents or minimizes degradation of air, soil, and 

water resources and protects public health and safety.  Systems are planned to preclude discharge 

of pollutants to surface or groundwater and to recycle waste through soil and plants to the fullest 

extent practicable. 

Agricultural waste management and nutrient management are closely related and will be addressed 

in one set of recommendations.  The main difference is that agricultural waste management 

usually involves on-site animal waste storage or filtering, whereas nutrient management includes 

the proper management and planned application of one or both inorganic (commercial) and 

organic (usually animal waste) fertilizers and nutrients. 

All practices below are further outlined in the standards described in the Natural Resources 

Conservation Service Field Office Technical Guide, Section 4.  Numbers after practices are the 

practice standard number. 

* WASTE MANAGEMENT SYSTEM (312)  

The above practice actually includes one or more of a series of related practices that can be 

used to improve the management (storage, handling and land application) of inorganic 

fertilizers and liquid or solid animal waste including runoff from concentrated waste areas. 

 These other practices include the following:  

• waste storage ponds (425) 

• waste storage structures (313) 

• diversions (362) 
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• dikes (356) 

• fencing (382)  

• subsurface drains (606)  

• streambank and shoreline protection (580) 

• roof runoff management (558)  

• forest riparian buffer 

• filter strip 

* NUTRIENT MANAGEMENT(680)  

This practice is aimed at reducing the potential for applied nutrients to pollute surface or 

groundwater by applying only the amount needed to produce a crop consistent with the 

land user's goals.  It accomplishes this by managing the amount, form, placement and 

timing of plant nutrients.  Planning is done to properly supply plant nutrients for optimum 

forage and crop yields, minimize entry of nutrients to surface and groundwater, and to 

maintain or improve the chemical and biological condition of the soil. 

Minimum requirements for the practice include, with technical assistance, the development 

of a nutrient management plan by the farmer.  This nutrient management plan will include 

a nutrient budget accounting for the following:  

• current nutrients in the soil for the intended crop  

• realistic yield goals  

• nutrient credits or carryover   

Nutrient management planning includes testing of soils, manure analysis, equipment calibration, 

and field specific fertilizer and manure applications.  The end result is improved crop production 

and less polluted runoff.  

 

Recommendations: 

1. Accelerate planning and monetary assistance to implement the nutrient management and waste 

management system practices in the watershed. 

2. Potentially high hazard livestock concentration areas should receive priority assistance for 

agriculture waste management systems. 

3. At a minimum, a first level awareness nutrient management education effort should be 

implemented in the watershed. 

4. An effort should be made to inform local agribusiness of the efforts of the Lower West Branch 

Watershed Council.  Local area crop consultants and agricultural chemical consultants may be 

able to assist with development of future recommendations for the Watershed Council. 
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Positives of Recommendations: 

1. Nutrient and bacterial loading to surface waters and groundwater will be reduced. 

2. The nutrient management practice has a low initial cost and, in almost all cases, improves 

profitability for the farmer. 

3. The technology needed to implement these practices is available, well-understood, and well-

documented; networks of farmers using these practices can be established to encourage their 

use. 

 

Negatives of Recommendations: 

1. Waste management systems can be costly depending on barn and feedlot locations, water 

table, soils, etc. 

2. Staff power is limited, so an accelerated effort may require more resources than are currently 
available. 

 

ii.  Beaver Dam Management: 

 

Description: 
 
In steep terrain, streams move with high velocity and tend to be good trout habitat.  Beaver dams 
in such terrain can be detrimental to the trout fishery due to restriction of fish movement up or 
downstream, and from increased water temperature which can occur in the pooled area behind the 
dam.  In flat terrain, beaver dams may be a significant source of high quality type 3 or 4 wetlands. 
 Because each situation is unique, decisions on whether beaver dams should remain or be removed 
should be made jointly by a knowledgeable hydrologist, wildlife manager and fisheries biologist. 

 
Recommendations: 

1. If beaver dams are removed, the water should be released slowly. 

2. Retain beaver dams in very flat terrain. 

3. In areas where beaver are to be discouraged, manage riparian zones for conifers and long-lived 
hardwoods.  Beaver prefer aspen and tend to leave large conifers and hardwoods. 

4. Encourage coordination between county, state highway maintenance and land managers on the 
issue of dam removal and removal techniques. 

 
Positives of Recommendations: 

1. Slow release of dam pond will minimize erosion caused by removal of a dam. 

2. Maintains potential for high quality wetlands created by beaver. 

3. Root systems of long-lived conifers and hardwoods will help stabilize streambanks.  These 
trees will also become large woody debris which will provide structure necessary to the health 
of the stream. 
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Negatives of Recommendations: 

1. Managing riparian zones for conifers and long-lived hardwoods is long-term. 

2. If dams are removed, negative impacts on wildlife that benefited from the pond and associated 
habitat may occur. 

 

iii.  Engineering Techniques:  

 

Description: 

 

Conventional engineering techniques reduce erosion and prevent downstream transport of 

sediments.  Potential techniques within the Lower West Branch Watershed could involve one or 

more of the following: 

• grade control using drop structures to reduce downcutting 

• streambank/stream toe protection (rip-rap, sheet piling, concrete, etc.)  

• drainage of slopes which are unstable due to high soil water content  

 

Recommendations: 

1. Use on sites where there is potential loss of life, where major transportation delays may result, 

and where there are property, building, recreational, or other losses which can justify the cost 

of these practices. 

2. Consider use of soil bioengineering/geotechnical construction techniques where economics for 

engineering techniques are not favorable.  

 

Positives of Recommendations: 

1. Usually considered long-term. 

2. Highly effective if designed properly. 

3. Benefit is usually realized immediately. 

4. A highly visual indication that something is being done. 

5. Fish and wildlife habitat can often times be incorporated into the practice. 

 

Negatives of Recommendations: 

1. High cost. 

2. Possible impacts on soil and fisheries during installation. 

3. Potential site access problems. 

4. Finite life span of these practices. 
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iv.  Wetland Enhancement and Creation: 

 

Description: 

 

Wetland enhancement and creation can improve water quantity, water quality, and wildlife 

conditions within a watershed.  Water quantity benefits include reduction of peak flows by virtue 

of the storage properties of the wetland and maintaining base flows by acting as groundwater 

recharge areas.  Water quality benefits include sediment filtering and nutrient uptake by wetland 

plants.  Wildlife benefits include providing habitat for diverse species and a food and water source 

for land animals.    

Wetlands also can benefit urban or residential areas.  Incorporating wetlands in roadway designs 

can offset increased peaks associated with surface ditching.  They can maintain flows and 

sediment loadings at pre-development levels for residential or commercial areas.  

It is difficult to determine how many of the original wetlands in the LWB Watershed have been 

drained or filled.  There have been and still are wetland manipulations for agricultural, urban and 

road building purposes.  Although agriculture in the area is declining, much of the drainage 

remains today.  Urban development and road building have also contributed to wetland loss to a 

lesser degree. 

The restoration of altered wetlands is more effective than the creation of wetlands because the 

hydrology, soils, and seed bank are usually still present on the site.  In addition, restored wetlands 

have a higher functional value than created wetlands.  Created wetlands do not support the 

diversity of plant and wildlife species which are found in natural or restored wetlands.    

Bonner County has prioritized wetland areas in its Comprehensive County Local Land Use Plan. 

Certain categories of wetlands will be targeted for high protection levels possibly including 

financial assistance. 

U.S. Army Corps of Engineers also has some wetland manipulation regulatory authority through 
the Clean Water Act Section 404 permits.  The Natural Resources Conservation Service has some 
disincentives for USDA program participants for draining, filling or altering of wetlands for the 
purpose of crop production.  
 
Recommendations:  

1. The existing wetlands within the LWB Watershed should be maintained through current local, 
state, and federal laws.  Although the current level of wetland area within the LWB Watershed 
is high, the distribution and function of wetlands could be improved.  Thus, wetland 
restoration, enhancement, and creation in the LWB Watershed should be encouraged. 

2. Priority should be given to those sites having one or more of the following characteristics:  

• within or near the riparian zone except in cases where water from the wetland can exit at 

seeps in bluffs and having a direct connection to zones of bluff slumping 

• within an area having a high concentration of artificial surface drainage 

• the site has potential for being an open water wetland 
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• the site is within an area having urban development pressures  

3. Emphasis should be placed on restoring drained wetlands rather than creating wetlands.  Some 

specific design considerations include the following:  

• Where a wetland is being created or restored for mitigation purposes, its location should be 

within the same hydrologic management unit as the wetland that is being altered.  

• For open water wetlands, the potential safety hazards should be considered.  

• Care should be taken to locate sites so that unique or valuable upland habitats are not 

destroyed in the process of creating or restoring a wetland.  

• Ensure that any wetland restoration or creation does not restrict the movements of 

migratory fish.  

• Design of a wetland should be such that water bird nest predation is minimized.  

 

Positives of Recommendations:  

1. Storage characteristics can reduce peak discharges downstream. 

2. Sediment and nutrient storage improves downstream water quality. 

3. Can be part of "greenspace belt" in developed areas. 

4. Protects downstream fish spawning habitat from sediment. 

5. May improve current fish spawning and rearing. 

6. More habitat for water birds, mammals, amphibians, etc. 

7. Water level manipulation may allow intensive habitat improvement.  

 

Negatives of Recommendations:  

1. Structure failure may destroy downstream habitats. 

2. Increased water temperature. 

3. Created wetland may need operation, management, and maintenance plans. 

4. Structures create liabilities in the event of failure. 

5. Cost of mitigation is high due to need to create wetlands. 
 

v.  Erosion Control with Soil Bioengineering/Geotechnical Construction Techniques: 

 
Description: 
 
Soil bioengineering/geotechnical construction techniques combine mechanical, biological and 
ecological concepts and treatments to reduce slope failures and erosion (NRCS Engineering Field 
Handbook, Chapter 18).  Two approaches to soil bioengineering are woody vegetative systems and 
woody vegetative systems combined with simple structures.  Nonliving approaches use rigid 
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constructions, such as surface armoring, gravity retaining walls and rock buttresses.  The type of 
system used must fit the site.  Treatment sites should be carefully selected.  Woody vegetation 
may not solve a stability problem caused by geologic parameters. 

Field studies have shown instances where combined slope protection systems have proven more 
cost effective than the use of either vegetative treatments or structural solutions alone.  Where 
construction methods are labor intensive and labor costs are reasonable, combined systems may be 
especially cost effective.  Where labor is either scarce or extremely expensive, however, soil 
bioengineering systems may be less practical than structural measures.  

Soil bioengineering/geotechnical construction offers a promising alternative to traditional riparian 
engineering techniques for the LWB Watershed.  Most traditional engineering practices used to 
control bluff erosion along streams require good access to the site, and a great deal of earth 
moving on site to install the practices.  In contrast, soil bioengineering can often be done by hand, 
with minimal disturbance to the site.  Some common soil bioengineering techniques are fascines 
(bundles of small diameter live brush tied together), brush mattresses (many long branches criss-
crossed and fastened to the ground with dead stakes), live stakes (insertion of medium (1”) 
diameter live vegetative cuttings into the ground) and root wads (part of the trunk and roots of 
dead, uprooted trees).  The LWB Watershed has many remote areas with poor road access.  These 
areas are valued by the public as high quality aesthetic resources.  If we wish to reduce erosion 
damage in the riparian corridor and still maintain high aesthetic values, these labor intensive, but 
simple, bioengineering practices seem to offer the best solution.  
 
Recommendations: 
 
1. Where possible use soil bioengineering/geotechnical construction to incorporate large woody 

debris, such as root wads and tree revetment, into streams.  It is highly recommended that a 

people with considerable experience in soil bioengineering techniques be consulted prior 
to planning these systems.  Soil bioengineering/geotechnical construction is a developing 
science that requires a good interdisciplinary understanding of the problem.  Each site should 
be custom designed with someone knowledgeable in soil bioengineering/ geotechnical 
construction techniques and, for streambank sites, the evolution of stream systems.  All 
practices done to improve stream channel condition should be done with an understanding of 
channel morphology and classification.  Rosgen’s stream classification, or a similar system, 
should be used.  Stream classification used in combination with knowledge of the evolution of 
stream systems will assure that the practice applied will have the best potential to succeed.  

2. Research done for similar river systems has led to the following recommendations:  (1) where 
possible, woody species should be phased into the herbaceous cover; (2) among woody 
species, more advanced successional species are preferred, largely due to their greater root 
strength; (3) along streambanks and the associated drainage area, soil stability equations 
should be employed to demarcate the “safe zone” (i.e. a 100 ft. wide strip adjacent to each 
streambank).  Within this zone, all human activity that arrests or reverts the successional 
process should be discouraged.  This includes logging and building construction unless these 
activities are consistent with forest management practices that promote advanced successional 
stands; (4) in critical erosion sites, the establishment of advanced successional woody 
vegetation should be actively promoted by acceptable methods of forest management 
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including planting of seedlings, selective cutting; and (5) on construction sites, vegetation 
should be established at the earliest opportunity.  Critical area planting could be used to 
stabilize some slopes and eroding areas.  It is preferable to use native plant species since exotic 
species often compete with native species, leading to their decline.  

 
Positives of Recommendations: 

1. Otherwise inaccessible sites can be treated. 

2. Root mass development and leaf litter can help hold soil. 

3. Soil bioengineering/geotechnical construction can have minimal impact on soil and fisheries 
during installation. 

4. Soil bioengineering/geotechnical construction can cost much less than traditional engineering 
structures. 

5. The aesthetic value of the LWB Watershed is enhanced. 

6. Riparian wildlife habitat is protected and enhanced.  
 
Negatives of Recommendations: 

1. Soil bioengineering/geotechnical construction techniques will not solve all of the erosion 
problems in the riparian zone.  Often these techniques must be used in combination with 
structural treatments. 

2. The use of vegetative methods alone, specifically for reducing soil moisture content in the 
surface zones of clay or high water table soils, may not be beneficial for controlling massive 
slides. 

 
vi.  In-Stream Fish Habitat Improvement: 

 
Description: 
 
Trout eggs must have gravel bed streams to successfully incubate.  The eggs are dependent upon 
adequate oxygen and low silt loads in the water to survive.  They also must have water moving 
over them to remove waste products.  If the gravel in which the eggs are laid is covered with 
sediment, the eggs are smothered and die.  There is a need to determine the trout spawning 
locations within the watershed and prevent these areas from being covered by sediment.  
Spawning beds can be improved by creating areas of constricted flow where the sediment is 
removed from the gravel by increased water flow. 
 
Recommendations: 

1. Inventory and map any in-stream areas suitable for fish spawning and designate these areas for 
preservation and enhancement.  This process would consider water temperature, substrate 
embeddedness, forage base, pollution sources, conditions of stream crossings and access 
points, etc.  
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2. For those areas where enhancement is recommended, consider restoration measures such as 
channel constrictors, double and single wing deflectors, low stage check dams, rock vortex 
weirs, gravel traps, etc., ensuring that measures are appropriate for the stream type.  

3. For those areas without adequate substrate, consider introduction of artificial substrates and 
shaping of the channel to maintain this substrate.  If the velocity of the water is insufficient, 
the artificial substrate will become covered with fine sediment.  

4. Encourage introduction of suitable large woody debris into stream channels through 
appropriate silvicultural management of riparian areas.  (See Riparian Zone Management.)  
This treatment also will help provide adequate water temperatures for trout production.  

 
Positives of Recommendations: 

1. Improved trout and salmon habitat. 

2. Improved recreational opportunities for local landowners. 

3. Potential outside income from increased tourism. 
 
Negatives of Recommendations: 

1. Spot constriction of flow may cause erosion of the streambank at that point.  Spot constriction 
of flow also causes more deposition to occur in the pool area.  Spot constriction does not 
consider the overall health of the system. 

2. Construction costs may be prohibitive. 

3. Remoteness of sites from road access for construction machinery may limit treatment of some 
sites. 

 
vii.  Livestock Management: 

 
Description: 
 
Livestock have two major impacts on watershed condition:  1) Pastures in wet soils are compacted 
by livestock.  The compaction decreases infiltration rates and increases runoff.  The impact of 
increased water yield from compaction is an increase in channel forming flows, which accelerates 
streambank erosion;  2) Unrestricted livestock access to streams removes vegetation and root 
systems from streambanks.  This removal of vegetation reduces the resistance of the streambank to 
erosion.  As a result of compaction and removal of vegetation by livestock, the stream channel 
becomes wider and shallower. 
 
Recommendations: 

1. Reduce impacts of livestock grazing by using rotational or controlled grazing and other pasture 
management techniques.  This will reduce compaction and produce healthier vegetation to 
reduce water yield from pastures.  
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2. Eliminate or control livestock access to riparian zone and stream channels.  

• Fence livestock out of riparian zone. 

• Regenerate trees in riparian zone by planting, seeding, or natural regeneration. 

• If livestock need to access the stream to cross to another pasture, use a designed hardened 
crossing (rock ford) an arched culvert or an engineered bridge. 

• Use other watering techniques when livestock do not need access to stream.  
 
Positives of Recommendations:  

1. Most practices used to improve grazing management have low initial costs and in many cases 
improve profitability for the farmer. 

2. Practice will improve hydrologic condition of the managed area. 

3. The technology needed to implement these practices is available, well understood, and well 
documented; networks of farmers using these practices can be established to encourage their 
use. 

4. Practice will result in improved water quality of runoff from the managed area. 

5. Prevents erosion, overgrazing, pollution. 

6. Allows vegetation to recuperate. 

7. Benefits riparian zone fish, wildlife, and wetlands. 

8. Helps prevent livestock and woodland predator encounters.  
 
Negatives of Recommendations:  

1. Intensive management is required for many low cost practices. 

2. Some practice components, such as fencing, are costly and not always well accepted by 
farmers.  Some type of incentive, such as cost-sharing, may be needed to increase acceptance. 

3. Installed conservation practice components require increased maintenance by landowner. 

4. Soils and fisheries may be impacted during in-stream structure construction.  For example, 
during construction of a livestock crossing, sediment may be introduced into the stream. 

 
viii.  Riparian Zone Management: 
 
Description: 
 
The riparian zone is land and vegetation bordering lakes, streams, and wetlands.  It is the 
transition zone between the terrestrial (land) ecosystem and the aquatic (water) ecosystem.  The 
terrestrial and aquatic ecosystems are modified by each other in this zone of transition.  Open 
water and groundwater near the surface cause the riparian zone to have a humid microclimate 
which changes the type of vegetation, increases its growth rate, and increases the diversity of 
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wildlife habitat.  Vegetation in the riparian zone is a source of energy to the aquatic ecosystem.  
Trees that fall into smaller streams and remain in place are often a major component of stream 
structure and fish habitat.  The riparian zone is a band of land that has a significant influence on 
the streams and is significantly influenced by the streams.  
 
Recommendations: 

1. Institute coordinated forest management in the watershed.  

• The LWB Watershed Advisory Group (WAG) should meet on a yearly basis to discuss 
riparian zone management recommendations and specifically if more protection is needed. 
 A no commercial harvest cut zone recommendation could exceed the forest practices act 
requirements. 

2. Provide financial incentives, educational opportunities, and technical assistance to landowners 
to enable them to manage their riparian zones for stream ecosystem improvement.  

• Landowner implementation of riparian zone recommendations is on a voluntary basis.  
Therefore, a coordinated effort to inform and assist them is needed to implement 
recommendations.   

• The length of a riparian zone from a perennial stream should extend upstream into 
intermittent channels, and end at the point when a streambank can no longer be identified.  

• The riparian zone management area applies to agricultural and urban areas as well as forest 
land. 

• Establish or manage riparian zones in agricultural and urban areas to have a buffer between 
the cultivated field and street and lawn runoff. 

3. Manage the riparian zone for large, woody debris. 

• Thin stands that are too dense to enable large crowns to develop.  Trees with large crowns 
have large root systems. 

• Plant long-lived deciduous and coniferous trees in sparsely forested areas.  Plant trees 12 to 
25 feet apart.  Begin 5 feet from the streambank and end 50 to 100 feet from the stream.  
Some of these trees will be lost because the streambanks will continue to erode at a rapid 
rate.  The goal is to have large trees near the bank at about 25 feet apart.  

• Retain coniferous and deciduous trees throughout the riparian zone area.  Harvesting 
should favor growth of long-lived coniferous and deciduous trees such as cedar, spruce and 
cottonwood  

• Livestock use should be restricted or should be managed to prevent the loss of benefits 
from other uses.  

• Manage livestock grazing by complete exclusion or controlled grazing systems.  

• Where needed, provide controlled access to the stream by rock fords, or install off-site 
watering devices.  
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4. Take precautions to avoid blocking floodplains when building a road across a stream.  Where 
roadbeds cross floodplains, use long bridges, multiple elevation culverts, or rock fords rather 
than single culverts in the streambed. 

• When a culvert or bridge is used to cross a stream, do not straighten the stream above the 
crossing because it causes downcutting in the upper part of the straightened section. 

 
Positives of Recommendations: 

1. Improve the hydrologic condition of the streams.  

• By acting as dams, large, woody debris can change a uniformly flowing stream into a 
stream of alternating pools and riffles.  

• Woody debris dams can reduce the effective slope of a stream, reduce stream velocity and 
erosion potential.  

2. Provide food and habitat for aquatic organisms.  

• Fallen leaves and other organic debris from trees are the base of the food chain for aquatic 
organisms in forested watersheds.  

• The pools formed by large, woody debris retain organic matter in the stream long enough 
for microorganisms to decompose them, and for fish to eat the microorganisms.  

3. Filter sediment and nutrients from runoff.  

• Forested riparian zones are a buffer between logging roads, skid trails, and log landings 
and streams.  

• In agricultural and urban areas, vegetated riparian zones are buffers between cultivated 
fields and city streets and lawns.  

4. Large trees help stabilize streambanks and reduce erosion rates.  

5. A mixture of deciduous and coniferous trees allows the stream to warm in the spring and 
prevents excessively high temperatures in the summer.  

6. The nutrient-rich environment of the riparian zone and the presence of water result in 
increased wildlife diversity and use.  

7. Allows flows above the bankfull level to spread out on the floodplain rather than being forced 
through a single culvert.   

 
Negatives of Recommendations: 

1. It will take a very long time for large, woody debris to have an impact on stream structure. 

2. In forested areas leaving trees in a riparian zone will reduce landowners’ income from timber 
sales. 

3. Maintaining a forested riparian zone adjacent to cultivated fields will reduce income and could 
add to production cost. 
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4. Removing or controlling grazing of livestock in riparian areas will cost the landowner money 
to install fencing and watering devices, and will increase maintenance costs. 

5. Landowners receive little direct economic benefits from managing riparian areas for watershed 
improvement.  Therefore, implementation will require financial incentives, education, and 
technical assistance. 

 
ix.  Roadside Erosion Management: 

 

Description: 

 

Difficulties with high water table soils, low strength soils, steep terrain and occasional sudden 

heavy rains, have caused many problems for road and structure maintenance.    

Roads and ditches are efficient at delivering water to streams, which increases peak flows and 

streambank erosion. 

All agree that road construction and maintenance should be performed using a watershed friendly 
approach.  It should be done in a way that ensures the impact from roads is at the lowest level that 
can be reasonably achieved.  Many of the common erosion control practices used in the watershed 
are not adequate or will require extra measures for success.  

 

Recommendations:  

1. Initiate the coordination of a transportation committee.  Meet annually to discuss progress on 

practices and recommendations. 

2. Utilize statewide Best Management Practice Standards and Specifications.  Modify practices 

where needed, to address the unique soil, runoff, and vegetation establishment problems. 

3. Research measures that have been used in other areas dealing with the same type of soil. 

4. Make more frequent use of traverse drains, ditch blocks, tile, cutouts, etc., to reduce road-ditch 

flow. 

5. Complete a roadside erosion inventory for the watershed utilizing CWE data and local 

knowledge.  Develop a prioritization system. 

6. Work with road supervisors to inventory and prioritize existing erosion problems on non-

county or state maintenance roads. 

7. Complete work on two or more problem sites each summer in each county. 

8. Try bioengineering in select locations for erosion control. 

9. Minimize or disallow road building in severe erosion prone areas of the watershed. 

10. Conduct workshops for road construction contractors to discuss special problems of working 

in the watershed. 

11. Gate and close "problem” roads and other travel ways during wet times of the year to prevent 

erosion. 
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12. Coordinate construction of logging roads among different logging companies to minimize total 

miles of roads. 

13. Work with Department of Tourism to educate people on the hydrologic impacts from rutting 

and compaction of the soil due to careless operation of recreational vehicles. 

 

Positives to Recommendations:   

1. Networking and sharing of technical knowledge by meeting annually will save time and 

money. 

2. Bioengineering, tried first in some situations, may save earth-moving costs. 

3. A group working together usually has a better chance of securing erosion control dollars. 

4. Prioritizing will help solve the worst problems first. 

5. Workshops are a cost-effective way to disseminate knowledge of practices that work. 

6. Limiting new roads in portions of the watershed will result in lower future maintenance costs. 

7. Documenting modified sediment control practices for portions of the watershed will help 

future practices succeed and prove their value when personnel change. 

 

Negatives of Recommendations:  

1. Coordination takes time and leadership. 

2. Implementing extra measures to stabilize erodible soil and slopes takes extra dollars that will 

need to be found. 

3.   Workshops take time and money to conduct. 
 
 
Agricultural Cost Share Programs Available 

 

  Program  Complete Title       Agency 

EQIP Environmental Quality Incentive 
Program 
(largest & most used) 

Natural Resource Conservation 
Services 

WRP Wetlands Reserve Program NRCS 

CCRP Continuous Conservation Reserve 
Program 

Farm Services Agency 

CRP Conservation Reserve Program FSA 

WHIP Wildlife Habitat Improvement Program NRCS 

RCRDP Resource Conservation & Rangeland 
Development Program 
(grant or loan program) 

Soil Conservation Commission 

WQPA Water Quality Program for Agriculture SCC 

HIP Habitat Improvement Program Idaho Fish & Game 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

76 

319 Grant Nonpoint Source Management Grants DEQ 

Partners  
Program 

Partners Program with Private 
Landowners 

US Fish & Wildlife 

FLEP Forest Land Enhancement program Idaho Department of Lands 

FPP Farmland Protection Program NRCS 

FLP Forest Legacy Program IDL 

 
 
Current Programs Initiated by Agricultural Landowner 

 
A landowner in the LWB on Moores Creek has fenced livestock from a creek, is planting trees 
along the creek, and installing two creek crossings designed by NRCS.  Examples of the cost share 
expenses involved are: 
 

Practices Cost Shares Available 

Fencing – 4 strand fence 1.50/ft. 

Tree Planting 1) $1.50/per bare root plant 
2) $2.50/per containerized plant 

Creek Crossing 75% of cost up to $15,000 

 
 
This landowner signed up for assistance with NRCS and enrolled 22 acres along a creek in a 
program called the Continuous Conservation Reserve Program (CCRP) administered by the Farm 
Services Agency.  Under this program there is a $150 per acre sign-up bonus and annual rental 
payments to the landowner for 15 years for not haying or grazing inside the fence next to the 
creek.  Depending on the soil type, payments per acre range from $40 to $80 annually.  There are 
other cost-share programs that allow occasional grazing inside the fence. 
 
Future Identified Projects 

 
Snow Creek:  Sediment/temperature 
1.  Potential fish barrier (ponds) 
2.  SVAP (Stream Visual Assessment Protocol) 1.8 miles 
3.  Forest Riparian Buffer Practice 
4.  Livestock exclusion/watering 
 
Tunnel Creek:  Sediment/Temperature 
1.  Culvert blow-outs below Bear Paw Rd. 
2.  SVAP 2.3 miles 
3.  Forest Riparian Buffer Practice 
4.  Livestock exclusion/watering 
 
Ole/Slough Creeks:  Sediment/Temperature 
1.  SVAP 1.7 miles 
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LWB Creek:  Sediment/Temperature 
1.  Potential Animal Feeding Operation (just above mouth of Moores Creek) 
2.  SVAP 0.5 miles 
 
Moores Creek:  Sediment/Temperature 
1.  SVAP 5 miles (upper section along Highway 57) 
 
Peewee Creek:   
1.  Gully erosion from intermittent side channels 
 
SVAP would identify more critical areas for treatment (canopy cover, grazing in creeks) 

 

SVAP – Summer 2004 

 
Agricultural Improvement Plan 

 
Our Plan is to meet with Allen Carey. 
 
 
2.3.1.1 IDEQ Comments to Submittal by Idaho Conservation Partnership 
 
The comprehensive list of BMPs applicable for the Lower West Branch watershed (treatments  
i – ix) will be extremely helpful to the WAG in seeking out effective project areas.  Of particular 
usefulness is the information presented in Recommendations, Positives, and Negatives of each 
treatment category. 
 
With the ISCC and NRCS, IDEQ has toured the site listed above as a current CCRP project on 
Moores Creek.  With the landowners permission, this project area could serve as a demonstration 
area for other interested landowners in the watershed that have a stream running through their land 
and graze cattle or horses. 
 
IDEQ also toured the sites listed above as Potential Identified Projects.  Attempting to interest 
landowners in agricultural projects within the Snow Creek Valley and along the Tunnel Creek 
flatlands would be a high priority.  Portions of these stream systems have lost their shrub riparian 
vegetation and are badly eroding. 
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Figure 7.  Agricultural landuses within the Idaho portion of the Lower West Branch watershed, as 

submitted by the Idaho Conservation Partnership. 

L
o
w
e
r W

es
t B

ran
ch
 P
riest R

ive
r

Pine 
Creek

P
ee
w
ee
 C
re
ek

K
a
v
a
n
a
u
g
h
 C
re
e
k

G
u
in
n
 C
re
ek

Snow Creek

Tunnel Creek

Ole 
Cree

k

Sou
th O

le C
reek

B
ig
 H
 C
r e
e k

Low
er W

est B
ranch 

Priest R
iver

Moores 
Creek

E
as
t 
Fo
rk

Moores
Creek

W
est F

ork
 M
o
o
res

 C
reek

Moores Creek

Roger 
Creek

Lower 
West Branch 
Priest River

1 6

30

19

18

12

13

25

4

10 11

12

3

13

16

24
21

23

29 25

36

125

3231 34 35

28

20

32 33

6 5 4

18

19 20

30 29

31 32

9 10

3

33

28

3534

26

23

15

16

21

58N

57N

57N

56N

6
W

5
W

59N

58N

Agricultural Landuses

Grazing - 226 acres

Hay - 1062 acres

Horses - 142 acres

Private (non-commercial) Forest Land - 8431 acres 

Perennial Streams

Intermittent Streams

Subwatershed Outline

Lower West Branch Priest River Watershed (Idaho side)

Legend

State Highway 57

Other Roads

Lower West Branch of Priest River Watershed
(Idaho Side)

Showing Agricultural Landuses

W
A
S
H
IN
G
T
O
N

0.5 0 0.5 1 1.5 2 Miles

1:100000



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

79 

 

Figure 8.  Land management within the Idaho portion of the Lower West Branch watershed, as submitted 

by the Idaho Conservation Partnership. 
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2.3.2 Submittal by the Washington Conservation Partnership  
 
Response Letter from NRCS and POCD - Newport, WA 
 
(1).  Even though the Washington portion of the watershed, called the Bear Paw, is not on 
Washington States DOE 303(d) list, it is believed the watershed has some contribution to the 
sediment load problem.  This contribution has not been measured. 
 
(2).  I have looked at bank erosion problems in this portion of the watershed.  I believe the 
majority of the bank erosion is being caused by increase in the “time of concentration” relating to 
past timber harvest operations on primarily U.S. Forest Service properties.  This has allowed 
larger flows of water down the system.  These flows are being dissipated in the wetlands and less 
steep portions of the watershed that still exist to some degree.  Unfortunately, these dissipation 
areas are where all agricultural activities exit.  Private landowners have responded and added to 
the problem by straightening and deepening the creek beds which run though their property.  The 
degree of manipulation varies and there are many landowners where no stream channeling and 
deepening exists.  Generally, this manipulation of the stream occurs where the land was cleared up 
to the stream.  See the aerial map for those locations.  The purpose of these practices was done to 
make the land adjacent to the creek farmable and to prevent the creek from flooding these fields.  
These activities have further increased flow velocities for the downstream portions of the creek.  
Vegetation was removed along the creek bed at this time because it was felt that it hindered flow.  
These stream banks have vegetation that has grown back.  But, the lower portion of these banks 
can’t handle high flow events and they are still susceptible to erosion.  This is the situation on the 
property along Flat Creek. 
 
(3).  A few weeks ago, I provided you a map of all the landowners in the Bear Paw area (attached). 
 We obtained these boundaries from the Pend Oreille Assessor’s office.  There are very few 
landowners in this area.  I have worked with three of them.  I have developed a plan for a 
landowner on Bear Paw Creek, and I am developing a conservation plan for a landowner on Flat 
Creek. 
 
(4).  Land use along the streams on private land falls into one of four categories: Forest or 
Woodland, Grazable Woodland, Pasture, and headquarters or housing. 
 
(5).  The conservation practices I recommend for the landowners on the farm along Flat Creek are 
listed below.  They have given me permission to give you this information.  I’ve included the 
resource concern(s) it addresses and the reason I’m recommending this practice.  The number 
represents the NRCS’s code for the practice. 
 

Riparian Forest Buffer (391):  This practice was recommended for the area along Flat Creek. 
At this time, planning requirements require the buffer to range from 35 feet to 50 feet in width 
on one side of the creek.  The required width is dependent on the width of the flood plain 
adjacent to the creek.  On this property, the required width would need to be 50 feet due to the 
large floodplain.  But, from the barn upstream to where the road intersects with the creek, a 35 
foot zone is okay on the road side.  This 50 foot width is not feasible for the landowner 
because it would take away much of his farm ground.  He has agreed to do 35 feet along the 
whole creek.  The buffer is not needed to filter sediment coming from neighboring fields but 
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neighboring fields but it would add shade and other fish habitat characteristics to the stream. 
 

Fence (382):  To keep livestock out of the above riparian area, a fence would be needed. This 
is to allow the shrubs and trees to grow.  Although this type of erosion doesn’t add much 
sedimentation to the creek compared to the erosion caused by the water, livestock are 
prevented from breaking off eroded banks with this practice. 

 
Livestock Exclusion (472):  A management practice that is usually accomplished with 
fencing. 

 
Access Road (560):  This practice is recommended whenever access is needed on property.  It 
often involves practices such as bridges and culverts when crossing streams. These structures 
need to be installed correctly so that they do not cause fish passage problems and so that they 
do not reduce fish habitat more than is reasonable.  They also need to be installed so that they 
do not increase sedimentation or stream bank erosion.  The landowner wants to remove a 
bridge and install one that can handle a large logging truck.  Other structures would include 
water bars and road construction.  Road construction would involve placement of road, slope 
considerations, and other factors to limit erosion.  POCD and I are also evaluating the culverts 
which run through the county roads on the landowners property to see if they meet WDFW 
fish passage standards. 

 
Critical Area Seeding (472):  This practice involves, for the most part, grass seeding.  This 
will be recommended on all forest roads, especially after harvest operations. 

 
Tree/Shrub planting (612):  This practice will be recommended in the riparian zone and for all 
areas that will be harvested. 

 
Site Preparation (490):  This practice is recommended as part of all tree/shrub planting 
activities.  It helps the tree/shrubs to become established. 

 
Forest Stand Improvement (666):  This practice involves commercial and pre-commercial 
thinning and pruning for the most part.  We will be recommending this practice on the 
landowners upland forests.  The practice will not benefit sediment reduction. 

 
Animal Trails and Walkways (575):  This practice is used for allowing livestock access to the 
stream for water and to allow them access to the other side of the creek.  The crossing may be 
hardened and protected to minimize sedimentation.  It is a sacrifice area with the Riparian 
Forest Buffer.  It makes the riparian zone feasible for the landowner to install. 

 
We are also looking at the feasibility of installing a sediment basin (350).  This practice would be 
very expensive and it would require a lot of O&M but it may directly benefit sedimentation.  I 
believe that it may also help to slow flows down so that erosion downstream is lessened. 
 
The landowners on Flat Creek participated in the USDA-Farm Service Agency’s (FSA) 
Agricultural Stabilization Program (ACP) about 10 years ago.  They installed some riparian 
fencing with that program.  They recently installed some more riparian fence through a POCD 
grant.  They have applied for the Wetland Reserve Program (WRP) to place the north end of their 
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property in an easement.  If accepted, this land will be managed by NRCS but they will still own 
the property.  NRCS will mainly exclude livestock from the property and allow the plants to come 
back on their own.  They have applied for EQIP to complete the above plan.  EQIP may not fund 
all of the projects in the plan.  CRP and the Wildlife Incentives Program (WHIP) is also an option 
of the landowners.  Either program will cost/share with them to install the riparian fence and plant 
the interior to vegetation.  We may add other conservation practices to the landowners plan but 
these are the main conservation practices that we are looking at. 
 
The following are other conservation practices that I think may help in these areas. 
 

Fish Passage (396) 
 Forest Trails and Landings (655) 
 Pasture and Hayland Plantings (512) 
 Stream Channel Stabilization (584) 
 Streambank & Shoreline Protection (580) 
 
Sincerely, 
 
 
Mark Simpson 
Resource Conservationist 
 
 
Grant Application Submitted by POCD 
 
For Fiscal Year 2004, the POCD developed an application package to the Washington Department 
of Ecology (DOE) for Lower West Branch project funding under the Clean Water Act §319 
Nonpoint Source Fund.  A major project under this cost-share grant proposal was at the Bear Raw 
Road stream crossing where Lower West Branch main stem crosses under the road  
(Figure 5).  The project was to replace the existing, twin 4-foot culverts with a 24-foot bottomless 
arch.  The Pend Oreille County Road Department would do this work.  See Section 2.3 (County 
Roads) for details on this project.  The POCD grant package also included requested cost-share 
funds for livestock exclusion and riparian plantings on Bear Paw Creek and Flat Creek.  The 
POCD package cited the EPA approved sediment TMDL for Lower West Branch, as developed by 
IDEQ, for priority points consideration. 
 
The POCD application was not awarded a cost-share grant for the FY 2004 funding cycle.  The 
POCD has reworked the grant package and submitted the package to the DOE for the FY 2005 
funding cycle. 
 
 
2.3.1.2  IDEQ Comments to Submittal by Washington Conservation Partnership 

 
IDEQ has toured the Flat Creek property that is referenced in the letter by Mark Simpson of 
NRCS.  It is clear that the property owner is very willing to install multiple conservation practices 
on the land.  These installed practices can serve as a demonstration project to watershed 
landowners both in Washington and Idaho.  Within the boundaries of the NRCS covenants with 
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participating landowners, it would be helpful to establish accounting of practices and costs of both 
completed and proposed projects on this property as part of the TMDL-IP. 
The Flat Creek subwatershed, and the property described above under planning for conservation 
practices, presents an interesting window into the Lower West Branch watershed as a whole in 
regards to the mosaic of land uses, stream condition, and landowner interactions. 
 
Flat Creek is a perennial, fish bearing stream with a subwatershed size of 4,095 acres, 7.2% of the 
LWB watershed.  Just from visual appearance, Flat Creek appears to have potential for good fish 
habitat and a viable fishery.  IDEQ cannot find any record of fisheries surveys in Flat Creek, and it 
certainly is a candidate for some biological and habitat assessments. 
 
The upper lands of the subwatershed are managed by the USFS for timber production, with an 
associated timber road network.  Some of the upper lands have been grazing allotment areas. 
 
The west and east forks of Flat Creek converge just below the Forest Road 1095 crossing as it 
enters the landowners property.  The stream is flat gradient through the property, about 2,635 feet 
in length. Historically, it is likely that this stream segment meandered through meadowland, but at 
some point in time, was straightened for agricultural land reclamation.  The upper end of Flat 
Creek in this property has been fenced from large animal access.  This upper segment seems to be 
reestablishing its meander.  Currently, it is a tight meander with many of the outside curves 
eroding at the banks (raw vertical banks).  In some outside curve sections, the rate of bank lateral 
recession could be estimated because the fencing posts are now hanging over the outside curve. 
 
While the eroding outside curves are adding sediment to the stream, this is the short-term price to 
pay until a meander equilibrium is established, which should lead to a healthier stream segment.  
There are also a few beaver dams in this segment, playing a role in hydrologic dynamics.  Also, 
there is speculation, or at least an opinion, by the landowner and NRCS that spring peak flow 
volume and velocity have been accelerated by a history of upland timber harvesting activities and 
timber road development.  This may also play a role in the hydrologic dynamics.  There is also a 
perception by the landowner that an excess sediment load has been delivered to the lowland 
stream segment from upland activities.  Some landowners have stated, “why install conservation 
practices on my property when I’m continuing to get sediment load from the forest land above?” 
 
Concerning erosion at the outside curves, the advice from federal hydrologists is to not attempt 
bank stabilization at this time.  Bank stabilization will likely be a futile exercise until the meander 
pattern widens and stabilizes on its own. 
 
Flat Creek leaves the agricultural part of the property as it passes under Forest Road 305.  From 
this point to where it flows into Lower West Branch, the terrain appears to be undeveloped shrub 
land with conifers, under mostly federal ownership.  This area is mapped as grazing allotment 
land, but it does not appear to be currently grazed.  Flat Creek may be braiding through this area, 
and depositing sediment in the flood plains.  This feature needs to be confirmed. 
 
Flat Creek enters Lower West Branch above the Road 305 crossing.  The LWB stream crossing is 
two, 4-foot culverts, called “the tubes.”  An interesting feature is that the culverts and road fill 
have restricted bankfull flow enough to create a large pond and wetland area just upstream from 
the road crossing.  In essence, the pond has served somewhat as a sediment basin.  As detailed in 
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Section 2.3, there are proposals to replace the culverts with a spanned arch, or at least a single, 
large diameter culvert.  This project is deemed necessary because of a potential for mass failure.  
The outlet of “the tubes” is also a fish migration block.  However, if the culverts are replaced, the 
road-created pond and surrounding wetlands may drain as a more natural stream flow, within 
defined stream banks, is reestablished.  Thus, a sediment settling area on the main stem has been 
lost. 
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2.4  County and State Road Implementation Plan (CRIP) 
 
The Idaho Department of Environmental Quality (IDEQ) will compile the CRIP report section.  
The report section will have contributions from the following agencies: 
 
 Bonner County Road Department, Chuck Spickelmier, Director  
 
 Pend Oreille County Road Department, Washington, Ron Curren, Director 
 
 Idaho Department of Transportation, Dave Karsann, Coeur d’Alene Office. 
 
 

2.4.1  Proposed Projects by County Road Departments 
 
1.  Bear Paw Road Sediment Yield Reduction by Check Dams 
 
IDEQ has recently gone into partnership with the Bonner County Road Department (BCRD) and 
the Pend Oreille County Road Department (POCRD) to submit an Idaho Nonpoint Source 
Program §319 grant proposal for the FY 2005 funding cycle.  This project would construct 
approximately 145 rock check dams within the drainage ditch system of Bear Paw Road.  A 
summary description of the project, taken from the grant package, is presented below as an 
illustration of project details that might be considered by the WAG when establishing a priority 
rank for TMDL-IP proposed projects. 
 
Project Area and Need 

 
Bear Paw Road begins in Bonner County as a county maintained graveled road off Highway 57 in 
T57N, R5W, S16 (Figure 5).  The road travels west and then northwest until it crosses the Idaho – 
Washington state line.  The road continues northwest paralleling the headwaters of the Lower 
West Branch (T33N, R45E).  In Washington, the road is maintained by the Pend Oreille County 
Road Department.  Bear Paw Road is a heavily traveled road, servicing auto traffic for area 
residents and recreational users, along with logging trucks from watershed timber harvesting. 

 
The road section under project consideration begins at what is called the “four corners” 
intersection (Figure 5).  From this point to the end of the project section at the Lower West Branch 
stream crossing, Bear Paw Road is 5.3 miles in length.  The project also includes a section of 
Snow Creek Road, which heads south off Bear Paw Road at four corners, and also a section of 
Johnson Cutoff Road which heads north from four corners. 
 
For the 6 miles of Bear Paw Road under project consideration (including sections of Snow Creek 
and Johnson Cutoff Roads), there are 11 perennial tributaries and 2 intermittent streams with 
definite stream beds and banks, that cross perpendicular under the road and then join the Lower 
West Branch main stem. The perennial stream count does include two crossings of the main stem 
itself.  All but one of the crossings is corrugated metal pipe of various diameters (one bridge 
crossing). 
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Figure 9. Bear Paw Road with a dual ditch system (left), and drainage ditch discharging down into a 

perennial stream crossing. 
 
 

The road surface of Bear Paw Road (project section) is a crowned gravel base with a flat-rolling 
grade.  The road surface averages about 24 feet in width including shoulders.  There are drainage 
ditches on both sides of the road (Figure 9, left).  Water runoff from the road system as conveyed 
by the drainage ditches, has very few discharge points to a forest floor for settling of suspended 
sediment.  Instead, most of the ditch runoff is conveyed down rolling grades toward each stream 
crossing.  The runoff is discharged at the top of the stream crossing fill, and cascades down to the 
upstream and downstream ends of the culverts (Figure 9, right).  Thus, at each stream crossing 
there are four ditch discharge points.  At most ditch discharge points, there is very little effective 
vegetated fill slope and buffer length to settle sediment prior to reaching the streams. 

 
Numerous in-the-field observations by IDEQ, and the TMDL sediment load calculations, show 
that the Bear Paw Road system is a significant sediment contributor to the Lower West Branch 
stream system.  Fine sediment comes from several sources, including: 

 
Sediment from the road tread.  Although the road tread received a new bed of large gravel in 
1999, IDEQ observations during a rainy day field trip in December 2002 showed 
considerable fine sediment (yellowish-brown) flowing off the road into the ditch system.  
Evidently, the heavy road travel has ground-down the gravel base into a high percentage 
fines.  

 
Loose soil is produced during periodic ditch maintenance practices in the fall.  The ditches 
are scraped clean and the spoils are piled on top of the ditches.  County maintenance 
protocol states that ditch scraping is a necessary practice to maintain sufficient carrying-
capacity in the ditches to prevent overflow and road wash. 

 
Another sediment source is timber access roads adjacent to and abutting Bear Paw Road (see 
Section 2.1.1.1).  In some cases, the access road approaches are not armored, and produce 
significant sediment to the ditch system during rain storms and snow melt periods. 
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The counties have installed straw bales and silt fences at a few of the ditch terminals of stream 
crossings, and at the bottom of fill slopes near the streams.  Many of these temporary structures 
are now topped with sediment, and are inadequately preventing sediment discharge to streams. 
 
Project Proscription 
 
Rock check dams will be installed within the portion of the drainage ditches that slope or grade 
down to each of the thirteen stream crossings.  It is estimated that an average of three (3) rock 
check dams will be installed per ditch section, or 145 check dams total.  In Idaho, Bonner County 
RD would install check dams at nine stream crossings.  In Washington, Pend Oreille County RD 
would install check dams at four stream crossings.  
 
In addition to rock check dams, the county road departments will subcontract hydro-seeding of 
grasses to inside ditch sections that have no or minimal vegetative cover.  This hydro-seeding is 
desired to more quickly establish the growth of grass vegetation over that which is occurring 
naturally. 
 
Project Costs and Sediment Reduction Estimates 
 
Total project cost was estimated at $48,390.  This includes a post-project BMP monitoring effort 
by IDEQ and the county road departments. 

 
The Lower West Branch sediment TMDL allocated 190 tons/yr sediment reduction to county 
maintained roads, or 6.3% of the total reduction required (Table 2).  Of the county allocated 
reduction, 120 tons/yr are assigned to road prism sedimentation (tread, ditches, and fill/cut slopes). 

 
Using two sediment load estimation methods, CWE and WEPP:Road, the pre-project annual 
sediment yield to streams in this project area ranged from 37 – 83 tons/yr.  The proposed structural 
ditch treatment of rock check dams for sediment trapping is estimated to prevent approximately 
90% of the current load from reaching streams.  Using the range from the CWE and WEPP model 
runs, this translates to a mid point sediment reduction estimate of 55 tons/yr, or 45% of the county 
allocation to reduce sediment from road surface and ditches. 

 
Using an estimated effective project life of 20 years, a cost benefit ratio of $48,389 total cost for 
55 tons/yr sediment calculates to $44/ton/yr of sediment abatement over 20 years.  Using a much 
more liberal annual sediment load reduction of 200 tons/yr, as estimated from the Washington 
Forest Practices Board manual (WFPR 1997), abatement calculates to $12/ton/yr over 20 years. 
 
As part of the project specifications, the county road departments agree to long-term maintenance 
of the rock check dam structures.  This includes annual inspection and repair of check dams, and 
the removal of entrained sediment behind the check dams when needed. 
 
An additional benefit of this project relates to the public perception of an ongoing sedimentation 
problem from the Bear Paw Road system.  Over the last twelve years, IDEQ has responded to a 
few complaints about sedimentation into the streams crossing under the road.  These complaints 
followed the periodic ditch scraping procedures.  A structural method to abate the sediment load 
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into streams, that can be easily observed, hopefully will be viewed as a positive use of resources 
by the area residents. 
 
This project will also serve as a demonstration of whether the selected sediment reduction method 
is cost effective and could be used on other county roads and USFS forest roads.  The established 
post-project monitoring efforts are meant to both quantify volume of sediment generated from the 
road system, and evaluate the effectiveness of sediment yield abatement. 
 
2.  Replacement of Bear Paw Road Culverts at Lower West Branch Crossing 
 
As previously mentioned in Section 2.2.2, Pend Oreille County Road Department, along with 
other partners, are seeking cost-share funding sources to replace the twin 4 foot culverts with 
either a 24 foot bottomless arch or a single, large diameter corrugated metal pipe. 
 
A main reason prompting this project is the potential for a mass failure at this crossing.  There 
have been two mass failures on Bear Paw Road in the last ten years.  A substantial road fill failure 
just north of the Ole Creek stream crossing (Figure 5) resulted in an estimated sediment delivery 
of 4,800 tons to Ole Creek.  In 2000, there was a failure at the Bear Paw Creek crossing. This 
failure is believed to have been caused by an undersized culvert, which backed up the spring 
bankfull flows of Bear Paw Creek, and through hydrostatic pressure and seepage into the road fill, 
precipitated the failure.  Based on measured dimensions of the failure, 2,880 tons of sediment 
were delivered to the stream.  This failure also caused a rerouting of traffic flow on Bear Paw 
Road. 
 
The same fear of what happened at Bear Paw Creek prevails at the Lower West Branch crossing. 
The current assessment is that this culvert crossing shows increasing vulnerability to failure with 
each spring high water event.  A total culvert failure creates an urgency with the POCRD, and an 
unplanned expense.  A road failure at this crossing would deliver an estimated 960 - 2,000 tons 
sediment to Lower West Branch.  One estimation of cost for a 24 foot bottomless arch was around 
$135,500. 

Figure 10. Bear Paw Road at Lower West Branch crossing; upstream pond created by road fill and twin  
culverts (left), and downstream view of culverts showing fish migration block (right). 
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Opening up the crossing with either a bottomless arch or embedded large diameter pipe may well 
drain the pond and some wetlands created by the current road fill (Figure 10, left).  With the 
reestablishment of a stream flow within banks, upstream of the crossing, some sediment trapping 
function from the pond may be lost.  On the other hand, it seems important to prevent a mass 
failure event. 
 
As can be seen from Figure 10 (right), the outlet drop of the twin culverts may pose as an 
upstream fish migration block.  Interestingly, there has been some discussion that replacement of 
the existing culverts may pose a threat to resident cutthroat populations of the headwaters by 
allowing migration of brook trout past the crossing.  IDEQ has not been able to document any fish 
surveys in Lower West Branch above this crossing.  USFS snorkeling and electro-fishing surveys 
within segments of Bear Paw Creek and Ojibway Creek (just south of LWB), in 1998 and 1999, 
showed some reaches with excellent cutthroat densities and some reaches with low density or no 
cutthroat, and in all reaches surveyed, brook trout were present. 
 
3.  IDEQ Proposal to BCRD for Culvert Replacement at Slough Creek. 
 
Slough Creek crosses underneath Bear Paw Road north of the Ole Creek crossing (Figure 5).  The 
existing culvert is a 24” pipe, and the inlet is about one-third filled with sediment.  In a meeting 
with BCRD and POCRD, all agreed that this crossing has a potential for road failure.  Again, a 
failure at these stream crossings on Bear Paw Road can cause a direct downstream sediment load 
ranging between 1,000 – 3,000 tons. 
 
IDEQ will work with the BCRD to seek cost-share funding for replacement with an embedded, 
larger diameter pipe.  A rough estimate of total cost was around $60,000. 
 
4.  Other County Road Problems Detected by the CWE Road Inventory  
 
Refer to Section 2.4.1 for a list of road stream crossings identified as Special Management 
Problems in the CWE inventory.  Most of these appear to be private access roads in Idaho.  It is 
hoped that partnerships can be established with private landowners, county personnel, and the 
WAG, to identify funding aid for private road remediation projects and to provide technical 
assistance. 
 

2.4.2  Idaho Department of Transportation 
 
IDT did not submit narrative to this draft TMDL-IP.  In the July, 2003 request package for 
contributions to this draft document, IDEQ requested the following input: 
 
1. A description of road maintenance and repair procedures on State Highway 57 segments close 

to watershed streams and at stream crossings.  This discussion should include any appropriate 
modifications in maintenance, repair, and construction procedures that could be made to 
reduce sediment yield in lieu of the fact that the Idaho segment of the LWB main stem is on 
the federal Clean Water Act 303(d) list as “water quality impaired,” and the LWB watershed 
has an EPA approved sediment TMDL.  The IDT road system is paved, but there are 
maintenance procedures done on the unpaved shoulders that drain toward stream crossings, 
such as Pine Creek and LWB main stem. 
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2. A description of how IDT might provide technical and other assistance to Bonner County 
Road Department in their effort to reduce sediment yield to watershed streams from the 
unpaved County road network within the LWB watershed. 
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2.5 Bonner County Planning, Zoning, and Development Implementation Plan  
(PZIP),  

 
The Idaho Department of Environmental Quality (IDEQ) will take the lead in formulating the 
PZIP report section.  The report section will have contributions from the following agencies: 
 
 Bonner County Planning Department (BCPD), Claire Marley, Supervisor 
 
 Idaho Department of Environmental Quality (IDEQ), Glen Rothrock. 
 
The PZIP plan will include existing private roads, stream crossings, and developed slopes. 
 
 

2.5.1.  Bonner County Planning Department 
 
Bonner County PD did not submit narrative to this draft TMDL-IP.  In the July, 2003 request 
package for contributions to this draft document, IDEQ requested the following input: 
 
1. A description of how BCPD will regulate, inspect, and enforce provisions of Bonner County 

Stormwater Ordinance #227 (1993) as revised by ordinance #343 (1997), and any other 
County Ordinances that have provisions relating to surface water protection, within the 
Lower West Branch watershed.  This discussion should include any appropriate changes in 
the approach of Ordinance regulation and compliance by BCPD in lieu of the fact that the 
Idaho segment of the LWB main stem is on the federal Clean Water Act 303(d) list as 
“water quality impaired,” and the LWB watershed has an EPA approved sediment TMDL. 

 
2. A description of assistance the BCPD can provide to private landowners who have existing 

private road segments near streams, road stream crossings, and developed home-site slopes 
near streams, that have been identified as having erosion problems and contributing 
significant sediment delivery to LWB streams.  For existing private land, does the BCPD 
have any regulatory jurisdiction on problems leading to excess sediment delivery to surface 
waters? 

 

2.5.2 Idaho Department of Environmental Quality 
 
IDEQ has observed that there is increasing rural homestead development within the watershed  
(5 – 20 acre lots).  The level of erosion and water runoff BMPs called for in Bonner County 
stormwater ordinances are not being strictly adhered to, and in same cases, ignored.  IDEQ, in its 
role of TMDL administration within a watershed, can interact with private landowners to provide 
information on how to comply with county ordinances for new development, and provide 
information for improvement projects on existing developed private land.  This role as a liaison 
between landowners and local governmental agencies could lead to some technical assistance, and 
also to explore cost-share programs for improvement projects.  Examples of target projects are 
private road segments close to streams, road stream crossings, and developed home sites on slopes 
near streams that have erosion problems and poor water management features, and are 
contributing significant sediment to streams. 
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IDEQ has made several site visits to private landowner sites within the LWB watershed during 
2002 and 2003 (at the homeowner’s request).  The landowners have been genuinely interested in 
water quality issues, and with funding assistance, would be willing to take on improvement 
projects. 
 
During the IDL - CWE road inventory of the LWB watershed in 1999, there were a few private 
road segments and slopes that were identified and mapped as having moderate to severe erosion 
problems.  These are: 
 

 ) Two stream crossings, and maybe more, across Pine Creek, Sections 26, 27, and 28.  
These crossings were also identified by IDL as having erosion problems, and were listed 
in Section 2.1.1.  Some of these crossings might be county maintained roads. 

 

 ) A private road and home lot development along the northern edge of Pine Creek was 
observed as having erosion problems. 

 

 ) A private access road crossing of Snow Creek, 
 

 ) Two stream crossings of PeeWee Creek tributaries.  One crossing is a private access 
road, the other is on the county maintained Peterson Road. 
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2.6 Fisheries Management Implementation Plan (FMIP) 
 
The Idaho Department of Environmental Quality (IDEQ) will compile the FMIP report section.  
The report section will have contributions from the following agencies: 
 
 Idaho Department of Fish & Game (IDFG), Chip Corsi (temporary) Coeur d’Alene 
 
 Washington Department of Fish & Wildlife (WDFW), Jeff Lawlor, Spokane 
 
 US Fish & Wildlife Service (USF&WS), Scott Deeds, Spokane 
 

2.6.1  Idaho Department of Fish & Game 
 
Response Letter from Idaho Department of Fish & Game 
 
Mr. Glen Rothrock 
DEQ Watershed Coordinator 
2110 Ironwood Parkway 
Coeur d’Alene, Idaho 83814 
 
Dear Glen: 
 
 REFERENCE: LOWER WEST BRANCH TMDL IMPLEMENTATION PLAN 
 
The Idaho Department of Fish and Game thanks you for the opportunity to comment on the Lower 
West Branch TMDL Implementation Plan.  We believe efforts to improve water quality and 
restore habitat in water quality impaired streams is necessary to prevent future listing of and 
restore Idaho’s native fish.  Comments in this document have focused on those areas that you 
specified you wanted responses to in your February 10, 2004 letter. 
 
Our understanding of the Idaho section of the Lower West Branch is it is a lower gradient stream 
(~ 1% slope), dominated by fine substrate and limited in-stream and riparian cover.  In addition, 
water temperatures probably exceed 20°C during the summer.  These are poor conditions for 
salmonid species and it is not surprising that past fish surveys have found that few fish occur in 
much of this stream reach and the only salmonid species known to occur there is brook trout.   
 
Habitat conditions more suitable to salmonids are known to occur in the headwaters of this 
watershed up in Washington.  In fact, cutthroat trout have been documented in some of these 
tributaries.  A natural barrier (Torrelle Falls) about 5 miles upstream from the mouth of the Lower 
West Branch prevents any fluvial or adfluvial salmonids (mountain whitefish, cutthroat trout or 
bull trout) from utilizing or colonizing any of the watershed upstream of this falls. 
 
We support efforts to improve the native salmonid community it this watershed.  In the upper 
watershed (upstream of the falls) we believe the best opportunity for native fish is to expand the 
cutthroat trout population that occurs in the headwaters.  Downstream of the falls, mountain 
whitefish and cutthroat trout have the ability to colonize this section of stream once habitat and 
water temperatures improve.  It is unlikely bull trout will ever colonize this watershed, as the falls 
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falls would prevent them from reaching the headwaters where cold-water temperatures necessary 
for their survival might exist.  
 
We believe reductions in fine sediment, and improvements in in-stream cover and riparian shading 
are necessary in the Lower West Branch before native fish can expand their range into the Idaho 
portion of this watershed.  Brook trout have been found to out-compete cutthroat trout where fine 
sediment is abundant and warmer water temperatures occur.  In some systems, brook trout have 
been found to out-compete cutthroat trout in low gradient, granitic streams where the habitat was 
relatively undisturbed.  For this reason we are unsure if cutthroat trout will ever re-colonize the 
low gradient stream reaches in Idaho as long as brook trout are present. 
 
We believe restoration work in this watershed should attempt to mimic what you would see in 
undisturbed streams of a similar gradient and geology.  For example, we would support stream 
bank stabilization projects that would use woody debris, fencing off the riparian area, and planting 
native vegetation.  Re-establishing cedar groves where they historically existed could provide 
great benefits in the forms of bank stabilization, cooler stream temperatures and long-term large 
woody debris recruitment.  We do not support the use of riprap in low gradient streams.  Where 
rip-rapping appears to be the best or only solution to stabilize banks, we would suggest combing it 
with bank barbs, and plantings of native vegetation.   
 
Introduced fish have been found to compete, hybridize, prey upon and reduce the survival of many 
native fishes.  For this reason, we do not support stocking fish into any of the streams in this 
Lower West Branch Watershed.  Currently, the Idaho Department of Fish and Game does not 
plant fish into any river or stream in the Panhandle Region.  We do not see this practice changing 
unless unique circumstances occur such as re-introducing native fish into a stream they were 
extirpated from.  We would only do this if factors that we believed led to their extirpation were 
removed or corrected.  Because cutthroat trout still occur in the Lower West Branch (above the 
falls) or have the ability to recolonize it naturally (below the falls), stocking cutthroat trout into the 
Lower West Branch would not be supported.  We do support the stocking of fish into ponds that 
will not allow them to enter nearby rivers or streams.  Stocked ponds provide excellent fishing 
opportunities and give individuals an opportunity to harvest fish while not creating a risk to the 
native fishery. 
 
The Idaho Department of Fish and Game comments on many state and federal timber sales, road 
construction projects and activities requiring a stream alteration permit.  Our goal in our 
comments is to reach a balance where the individual/organization can accomplish their task while 
protecting the fishery and surrounding wildlife.  When 303(d) listed watersheds are included in the 
project area we would prefer that the operator show how their activity will lead to improved 
conditions or no increase in the pollutant of concern. 
 
If you have any questions or there are issues we did not address, please give us a call. 
 
Sincerely, 
 
 
Charles E. Corsi 
Regional Supervisor 
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2.6.1.2  IDEQ Comments to Submittal by Idaho Department of Fish & Game 

 
First, a couple of clarifications from the IDFG letter.  Torrelle Falls may have not been a natural 
fish migration barrier.  Highway 57 and the predecessor road to Hwy 57 tightly pinched the Lower 
West Branch main stem to the west over the falls.  Based on the topography in the vicinity of the 
falls, historically, the stream may have meandered over a less severe drop.  Secondly, IDEQ 
placed a temperature sensor in the main stem down from Torrelle Falls from June 24 – October 2, 
2000.  During the warmest period of the season, from early July to mid August, daily maximum 
temperatures ranged from 15 – 19° C (Rothrock 2001). 
 
In the July, 2003 request package for contributions to this draft document, IDEQ’s request for 
input from IDFG included: 
 
a. A statement of fisheries management goals, objectives, and/or policies for the Lower West 

Branch main stem within Idaho, and its perennial tributaries within Idaho.  The above 
statement should take into account the fact that the Idaho segment of the LWB main stem is 
on the federal Clean Water Act 303(d) list as “water quality impaired”, and the LWB 
watershed has an EPA approved sediment TMDL. 

 
b. A list of practical and economically reasonable methods to improve stream bank and in-

stream fish habitat within the LWB and tributaries.  Glen Rothrock is collecting a list of 
private landowners that have segments of the LWB main stem or tributaries running through 
their property, and have expressed interest, or would otherwise go along with, fish habitat 
improvement projects within their property.  A list of project possibilities might include 
placement of large wood to form pools and cover.  A list of fish habitat improvement 
projects should include cost estimates. 

 
IDEQ does not believe that the above requests were satisfactorily addressed by IDFG. 
 

2.6.2  Washington Department of Fish & Wildlife 
 
Response Letter from Washington Department of Fish & Wildlife 
 
I can personally commit to working with any landowners private or otherwise that want to work 
on improving habitat and water quality issues in the Lower West Branch.  In fact, any projects 
within the OHWL of state waters requires a Hydraulic Project Approval from WDFW.  As the 
Area Habitat Biologist for Pend Oreille County, I am responsible for issuing these permits. 
 
With regards to economically reasonable methods to improve stream bank and in-stream fish 
habitat within the LWB and tributaries, I would refer interested parties to WDFW - Aquatic 
Habitat Guidelines Documents located on our web site: www.wa.gov/wdfw/hab/ahg.  Our 
telephone number is (360) 902-2534, and fax number is (360) 902-2946. 
 
The recently revised Integrated Streambank Protection Guidelines is an excellent document and 
addresses issues such as erosion-control, bank stabilization, anchoring and placement of LWD, 
construction considerations, cost of techniques, etc. 
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With regards to landowners expressing an interest in developing trout ponds, WDFW would 
discourage the construction of trout ponds unless they are completely separate and isolated from 
waters of the state.  We would definitely not authorize the construction of fish ponds within 
flowing streams.  Prior to constructing any fish pond the landowner would need to contact WDFW 
and speak with a fisheries biologist and the area habitat biologist. 
 
At a minimum WDFW would require a fish transport permit and possibly a Hydraulic Project 
Approval.  WDOE would have to be contacted with regards to water rights and diversions.  If 
WDOE approved a water right and diversion from a flowing stream then screening would be 
required by WDFW along with a HPA.  Fish would have to come from approved sources and 
would likely be required to be sterile (triploids). 
 
The request to build a fish pond would have to be looked at on a case by case basis.  My 
experience has been that private fish ponds would not improve the water quality issues that the 
LWB faces. 
 
With regards to grant programs for habitat improvement, the only grant program that I am familiar 
with at this time is the EQIP program.  This is being administered by NRCS.  I believe you can 
contact Mark Simpson at the Newport NRCS office for more information. 
 
There may be some additional money available through the state forest practice program in the 
future.  The road maintenance and abandonment requirements for small landowners have just 
undergone a change in legislation.  Nobody is really certain what the new law means yet.  One of 
the main concerns with the program was the high cost of replacing fish passage barriers (old 
culverts, etc).  I am not sure if additional money will be available in the form of grants etc. to 
assist these landowners. 
 
With regards to WDFW’s role on new construction projects, timber sales, etc, the only actual 
permit WDFW issues with the exception of the fish transport permit is the Hydraulic Project 
Approval.  Any construction project, culvert replacement project, bank stabilization project, etc, 
would require a HPA.  Comments on timber sales and forest road construction are mostly directly 
addressed by WDNR.  Our forest and fish biologist, Doug Wiedemeier, comments on and is 
involved with road maintenance and abandonment plans that are required of large and some small 
timber landowners. 
 
I do not know of any specific changes we would make or have made with regards to commenting 
on a project that is a watershed with an EPA approved sediment TMDL. 
 
I hope these comments are somewhat helpful.  Please don’t hesitate to call if you have additional 
questions or need further clarification. 
 
Sincerely, 
 
 
Jeff Lawlor, Area Habitat Biologist 
Washington Department of Fish & Wildlife 
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2.6.3 US Fish & Wildlife Service 
 
USF&WS did not submit narrative to this draft TMDL-IP.  In the July, 2003 request package for 
contributions to this draft document, IDEQ requested the following input: 
 
1. Are there additional fisheries management goals, objectives, and/or policies for the Lower 

West Branch main stem within Idaho and Washington, and its perennial tributaries, that can 
be added by a federal agency, the USF&WS? 

 
2. Can the USF&WS add to a list of practical and economically reasonable methods to 

improve stream bank and in-stream fish habitat within the LWB and tributaries.  Glen 
Rothrock is collecting a list of private landowners that have segments of the LWB main 
stem or tributaries running through their property, and have expressed interest, or would 
otherwise go along with, fish habitat improvement projects within their property.  A list of 
project possibilities might include placement of large wood to form pools and cover.  A list 
of fish habitat improvement projects should include cost estimates. 

 
3. Can the USF&WS identify any fisheries grant programs available for in-stream habitat 

improvements for inclusion in the FMIP? 



Lower West Branch TMDL Implementation Plan  DRAFT March 2004 

98 

2.7  Environmental Regulation and Oversight Implementation Plan (ERIP) 
 

The Idaho Department of Environmental Quality (IDEQ) will take the lead in formulating the 
ERIP report section.  The report section will have contributions from the following agencies: 
 
 Idaho Department of Environmental Quality (IDEQ), Glen Rothrock, Coeur d’Alene 
 
 Washington Department of Ecology (WDOE), Dennis Murray, Spokane 
 

2.7.1  Idaho Department of Environmental Quality (IDEQ) 
 
IDEQ has the role of assuring Idaho’s compliance with the Clean Water Act Section 303(d), and 
Idaho Administrative Code, IDAPA 58.01.02 – Water Quality Standards and Wastewater 
Treatment Requirements.  For Lower West Branch, IDEQ’s regulatory actions in relation to these 
laws are dictated by the following facts: 
 
1. The Idaho segment of the LWB main stem remains on the federal Clean Water Act 303(d) 

list as Not Full Support of the beneficial uses cold water aquatic life and salmonid spawning 
(i.e., “water quality impaired”), as determined by IDEQ and documented in the Priest River 

Subbasin Assessment and TMDL (Rothrock 2001). 
 
2. In accordance to IDAPA 58.01.02.054.02, IDEQ prepared a sediment TMDL for the LWB 

watershed (Rothrock 2001), and EPA approved the TMDL in March 2002.  The TMDL 
includes allocations of the sediment Load Capacity, and allocations of sediment reduction 
goals within both Idaho and Washington lands. 

 
3. The draft 2002/03 IDEQ 303(d) list adds heat as a pollutant of concern to the LWB in Idaho 

(because of water temperature exceedances of Idaho Standards for cutthroat spawning and 
incubation). 

 
4. Thus, there is a mandate for restoration to Full Support of the beneficial uses.  The attempt 

toward restoration as specified in this TMDL-IP will include long-term reduction in 
sediment yield to watershed streams, improved stream bank stabilization and stream shade, 
and improved in-stream fish habitat. 

 
The environmental regulatory role of IDEQ will work for compliance of IDAPA 58.01.02.054.04 
as follows: 
 
Waters with EPA approved TMDLs Prior to Development of an Implementation Plan 
 
.04 High Priority Provisions.  Until a TMDL or equivalent process is completed for a high 

priority water quality limited water body, new or increased discharge of pollutants which 

have caused the water quality limited listing may be allowed if interim changes, such as 

pollutant trading; or some other approach for the pollutant(s) of concern are implemented 

and the total load remains constant or decreases within the watershed.  Interim changes 

shall maximize the use of cost effective measures to cap or decrease controllable human-

caused discharges from point and nonpoint sources.  Once the TMDL or equivalent 
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process is completed, any new or increased discharge of causative pollutants will be 

allowed only if consistent with the approved TMDL.  Nothing in this section shall be 

interpreted as requiring best management practices for agricultural operations which are 

not adopted on a voluntary basis. 
 
 
IDEQ roles in the TMDL Implementation Plan process have previously been discussed in 
Section 1.4. 
 
 

2.7.2 Washington Department of Ecology (WDOE) 
 
Response Letter from Washington Department of Ecology 
 
This letter is in response to your request for the Washington State Department of Ecology’s 
Environmental Regulation and Oversight Implementation Plan (ERIP) concerning the Lower West 
Branch (LWB) Priest River sediment TMDL.  Upper watershed portions of the LWB are located 
in Washington State; Ecology realizes for effective reduction in sediment load, land use in 
Washington must be considered.  Ecology will continue to provide technical assistance and 
funding opportunities in support of the State of Idaho Department of Environmental Quality 
(IDEQ) LWB sediment TMDL Implementation Plan. 
 
The 1998 Washington State Legislature passed the Watershed Management Act (ESHB 
2514/RCW 90.82) to provide a framework for local citizens, interest groups, and government 
organizations to collaboratively identify and solve water-related issues in each of the 62 Water 
Resource Inventory Areas (WRIA’s) in Washington State.  The Watershed Management Act 
enables, but does not require, local groups called “planning units” to form for the purpose of 
conducting planning.  If certain designated local governments and special districts agree to initiate 
planning, a planning unit may be formed.  The State may then offer grant funding to the planning 
unit to fund their watershed planning.  WRIA 62, Pend Oreille formed a Watershed Planning Unit 
in the year 2000. 
 
In addition to providing funds for watershed planning, supplemental grant funds are also available 
to the planning units through Ecology.  The Pend Oreille watershed planning unit has submitted a 
water quality supplemental grant application for a web-based spatial data interface for the storage 
and analysis of water quality and stream flow data.  Ecology’s Eastern Regional Office (ERO) has 
agreed in principle to support the concept and provide the data necessary to develop the web-site 
as well as provide WRIA 62 water quality data on an annual basis. 
 
Ecology has a role of facilitating and working with other Washington state agencies, conservation 
districts, Natural Resources Conservation Service, Watershed planning units, and additional 
organizations and government agencies concerning water-related issues.  In view of the 
Department’s continuing support, technical assistance, and funding opportunities, Ecology is 
assured that these activities will allow for achieving the sediment reduction targets of the IDEQ 
Lower West Branch Priest River sediment TMDL. 
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Please contact me at (509) 329-3493 if you have any questions. 
 
Dennis Murray 
Water Quality Program 
Eastern Regional Office 
 
 
2.7.2.1  IDEQ Comments to Submittal by Washington DOE 

 
IDEQ has been in communication with the committee groups developing watershed plans for the 
Washington Water Resource Inventory Area (WRIA) 62, or the Pend Oreille River Watershed 
Planning Unit.  Boundaries of WRIA 62 include Idaho watersheds that drain east into Lower 
Priest River which in turn drains into Pend Oreille River.  Included is the Lower West Branch 
watershed. 
 
In March 2002, IDEQ gave a presentation to WRIA 62 group members explaining the §303(d) 
listing process in Idaho, along with Idaho’s TMDL process and progress.  There are also members 
on the Lower West Branch WAG who are committee members for WRIA 62, including USFS 
staff from the Priest Lake Ranger District, Washington DOE, NRCS out of Newport, Pend Oreille 
Conservation District, Kalispel Tribe, and Stimson Lumber Company. 
 
Communication between the Washington and Idaho groups has already led to some assistance in 
the TMDL effort for Lower West Branch.  An example is the grant application package that the 
POCD developed for submittal to the Washington DOE for Lower West Branch project funding 
under the Clean Water Act §319 Nonpoint Source Fund (see Section 2.2.2). 
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Appendix A.  Letter Mailed to Lower West Branch Property Owners 
 
 
February 18, 2003 
 
To:  Property and Home Owners in the Lower West Branch Priest River Watershed 
 
From: Glen Rothrock, Idaho Department of Environmental Quality, Coeur d’Alene 
 
Re:  Planning for Watershed Improvement Projects  
 
This letter is to inform property and home owners in the Lower West Branch watershed (Idaho and 
Washington) of current planning efforts for water quality improvement projects.  I would like to 
provide a brief background of events and reasons for these planned improvement projects. 
 
For the past seven years, the Idaho Department of Environmental Quality (IDEQ) has been 
conducting comprehensive state-wide assessment of Idaho waters for compliance with the federal 
Clean Water Act and Idaho Water Quality Standards (Idaho code).  This assessment in part relates 
to a 1994 lawsuit filed against the U.S. Environmental Protection Agency (EPA).  The plaintiffs 
contended that Idaho was not in compliance with the Clean Water Act (administered by EPA) in 
that Idaho had not sufficiently identified “water quality impaired” streams, rivers, and lakes within 
the state, and that the state did not have sufficient programs in place to clean up impaired waters.  
An example of a “water quality impaired stream” is a stream that has received excessive sediment 
from human land use activities (unpaved roads, timber harvests, grazing), where the sediment has 
damaged the habitat of cold water organisms.  This may mean that excess sediment has filled in 
trout pools, covered over gravels that trout spawn in, and covered over gravels where aquatic 
insects live (trout food).  EPA lost the lawsuit in federal court, and this initiated a more aggressive 
approach by Idaho in dealing with impaired streams. 
 
Through various field surveys within the Lower West Branch main stem, from the 
Idaho/Washington border to where the stream enters Lower Priest River, IDEQ has determined 
that Lower West Branch qualifies as a “water quality impaired” stream.  Overall trout numbers are 
low, and within the main stem there appears to be mainly brook trout and an absence of the native 
cutthroat trout.  Many gravel areas are covered with silt and sand, and other fish habitat features 
are generally rated as poor.  It is IDEQ’s assessment that excess sediment from decades of land 
use activities, as well as other conditions such as loss of vegetation along streambanks, is in part, 
related to this impaired cold water fishery condition. 
 
In March 2002, EPA formally approved Lower West Branch as an impaired stream.  This leads to 
the next step, which is to put together a long-term Implementation Plan of proposed projects that 
will: 1) begin to reduce the annual amount of sediment that flows from watershed lands (both 
Idaho and Washington) into the Lower West Branch and its tributaries (Bear Paw Creek for 
example), 2) reestablish shrubs and trees along streambank sections that are bare, and  
3) improve trout habitat (for example, place and secure large wood in the stream to create pools). 
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A group of government agencies, soil conservation districts, and private land owners, both from 
Idaho and Washington, has begun the process of putting together an Implementation Plan of 
improvement projects (see list of agencies and individuals on the next page).  This group will 
identify and prioritize projects to reduce, on a long-term basis, the annual sediment input to 
watershed streams, and to identify potential funding and grant sources for these projects. 
 

An Implementation Plan of future projects however, can only be successful if the property 

owners in the watershed are aware of the planning efforts, the reasons behind the efforts, 
and are willing to participate in the projects.  There are two ways that we, as a group, will 
begin to involve the property and home owners in the watershed: 
 

1. We will hold a Public Information meeting on Lower West Branch water quality and 

watershed improvement projects on Wednesday, March 19, 2003, at the Priest River 

Senior Citizens Center (4th and Jackson) beginning at 7:00 p.m.  We encourage you to 
attend this meeting so that we can present information and address your questions and 
concerns. 

 
2. Please write or telephone Glen Rothrock of IDEQ (see letterhead information) if you would 

like to participate in any improvement projects on your property.  A representative from the 
group will meet with you at your property, examine a specific problem, and discuss potential 
improvement projects.  The type of improvement projects on roads, stream crossings, steep 
slopes, hay cropping lands, and grazing lands, can include: 

 

) Improvement of road stream crossings where culvert banks are eroding into a stream 
 

) Replacement of stream crossing culverts where the culverts are undersized or are 
preventing fish passage 

 

) Improvement of road sections next to a stream where the road is eroding into a stream 

 

) Stabilization of a steep slope where the slope is eroding into a stream 
 

) Fencing along a stream section to restrict large animal access to the stream, and 
development of off-site watering facilities 

 

) Planting of shrubs and trees along a bare and damaged stream section running through 
your property 

 

) Instream fish habitat improvements on a stream section running through your 
property, such as placing large wood to create pools 

 

) Ensuring that private timber harvesting practices follow the Best Management 
Practices of the Idaho Forest Practices Act (FPA) to protect water quality 
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I would like to emphasize that projects for sediment reduction, streambank vegetation, and fish 
habitat improvements on private property are voluntary actions (except that private timber 
harvests do need to follow the Idaho FPA).  I believe you will find that representatives of 
government agencies and conservation districts are professional in their interaction with you, will 
offer practical solutions, and will not come across as trying to regulate your actions.  These 
representatives also have knowledge of resources to help finance improvement projects. 
 
In closing, I do encourage you to attend the Public Information meeting on March 19th.  We 
would like to meet with you and discuss water quality issues in the watershed. 
 
Sincerely, 
 
 
 
Glen Rothrock,  
DEQ Watershed Coordinator for the Priest River Basin 
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Appendix B.  Prospective Funding Programs for Watershed Restoration 
 
 
Appendix B, with some modification and update, has been taken from Idaho Nonpoint Source 

Management Plan (IDEQ 1999). 
 
The following is a brief summary of some of the ongoing programs currently used to abate 
nonpoint source pollution and is not meant to minimize or undermine the importance of those 
state, federal, local or tribal programs which have not been included in this chapter.  Many of 
these programs have been integrated, such as joint PL566 projects to ensure adequate 
implementation coverage, and ensure all landowners are able to participate and implement BMPs 
at some level.  Designated agencies and their partners using a mix of regulatory, voluntary, and 
incentive-based programs, target a given watershed, and in conjunction with the BAG/WAG 
process as outlined in Idaho’s Water Quality Law, provides for the abatement and prevention of 
nonpoint source pollution in a complementary holistic fashion. 

 

§104(b)(3)...Tribal and State Wetland Protection Grant, EPA 

This program provides financial assistance to state, tribal, and local government agencies to 
develop new wetland protection programs or refine and improve existing programs. All projects 
must clearly demonstrate a direct link to improving an applicant’s ability to protect, restore or 
manage its wetland resources.  
 
§303 (d)...Water Quality Planning and Management, DEQ/EPA 

Water quality standards and implementation plans including review and revision of standards, 
water quality limited segments, total maximum daily loads, the continuing planning process, and 
thermal limits. §303 (d) requires states to prepare a prioritized list of water quality limited 
segments not meeting state water quality standards. 
 
§319 (h)...Nonpoint Source Grants, EPA/DEQ 

This program provides financial assistance for the implementation of best management practices 
to abate nonpoint source pollution. The DEQ manages the NPS program. All projects must 
demonstrate the applicant’s ability to abate NPS pollution through the implementation of BMPs.  
 
Aquatic Ecosystem Restoration, CoE 

Section 206 of the Water Resources Development Act of 1996, provides financial assistance for 
aquatic and associated riparian and wetland ecosystem restoration and protection projects that will 
improve the quality of the environment. There is no requirement for an aquatic ecosystem project 
to be linked to a Corp of Engineers project. The program does require that a non-federal interest 
provide 35% of construction costs, including all lands, easements, right-of-ways and necessary 
relocations. The program also requires that 100% of the operation, maintenance, replacement, and 
rehabilitation be borne by the non-federal interest. The program limits the amount of federal 
assistance to $5 million for any single project.  
 
Challenge Cost-share Program, BLM 

This program provides 50% cost-share monies on fish, wildlife, and riparian enhancement projects 
to non-federal entities. 
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Conservation Operations Program (CO-01), NRCS 

The CO-01 program provides technical assistance to individuals and groups of landowners for the 
purpose of establishing a link between water quality and the implementation of conservation 
practices. The NRCS technical assistance provides farmers and ranchers with information and 
detailed plans necessary to conserve their natural resources and improve water quality. 
 
Conservation Research and Education, NRCS 

The Conservation Research and Education program was created through the 1996 Farm Bill and is 
administered by the National Natural Resources Conservation Foundation. The purpose of the 
program is to fund research and educational activities related to conservation on private lands 
through public-private partnerships. 
 
Conservation Reserve Program (CRP), NRCS 

The CRP program provides a financial incentive to landowners for the protection of highly 
erodible and environmentally sensitive lands with grass, trees, and other long-term cover. This 
program is designed to remove those lands from agricultural tillage and return them to a more 
stable cover. This program holds promise for nonpoint source control since its aim is highly 
erodible lands.   
 
Conservation Technical Assistance (CTA), NRCS  

Technical assistance for the application of BMPs is provided to cooperators of soil conservation 
districts by the NRCS. Preparation and application of conservation plans is the main form of 
technical assistance. Assistance can include the interpretation of soil, plant, water, and other 
physical conditions needed to determine the proper BMPs. The CTA program also provides 
financial assistance in implementing BMPs described in the conservation plan. 
 
Cooperative Studies Program, USGS  

The Cooperative Studies Program provides for up to 50% cost-share on water quality and water 
quantities studies. 
 
Ducks Unlimited Marsh Projects, Ducks Unlimited 

Ducks Unlimited is committed to wetland habitat development through their funding and 
implementation efforts. The Ducks Unlimited Marsh Project has been active in Idaho and cost 
shares on the development and/or enhancement of wildlife habitat or wetlands. 
 
Environmental Quality Incentives Program (EQIP), NRCS   

EQIP is a program based on the 1996 Farm Bill legislation and combines the functions of the 
Agricultural Conservation Program, Water Quality Incentives Programs, Great Plains 
Conservation Program, and the Colorado River Basin Salinity Control Program.  EQIP offers 
technical assistance, and cost share monies to landowners for the establishment of a five to ten 
year conservation agreement activities such as manure management, pest management, and 
erosion control.  This program gives special consideration to contracts in those areas where 
agricultural improvements will help meet water quality objectives.   
 
Environmental Restoration, CoE 

Section 1135 of the Water Resources Development Act of 1986 provides for modifying the 
structure, operation, or connected influences or impacts from a Corp of Engineer project to restore 
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restore fish and wildlife habitat. The project must result in the implementation or change from 
existing conditions, and the project benefits must be associated primarily with restoring historic 
fish and wildlife resources. Though recreation cannot be the primary reason for the modification, 
an increase in recreation may be one measure of value in the improvement to fish and wildlife 
resources. The program requires a non-federal sponsor which can include public agencies, private 
interest groups, and large national nonprofit organizations such as Ducks Unlimited or the Nature 
Conservancy. Operation and maintenance associated with the project modifications are the 
responsibility of the non-federal sponsor. Planning studies, detailed design, and construction are 
cost shared at a 75% federal and 25% non-federal rate. No more than $5 million in federal funds 
may be spent at a single location. 
 
Farm Services Agency Direct Loan Program, FSA 

This program provides loans to farmers and ranchers who are unable to obtain financing from 
commercial credit sources. Loans from this program can be used to purchase or improve pollution 
abatement structures. 
 
Flood Plain Management Services, CoE  

Section 206 of the Flood Control Act of 1960 authorizes the Corp of Engineers to provide 
information, technical assistance and guidance upon request to states and local communities to 
reduce flood damages by informing people who live and work in the flood plain of its hazards, and 
what actions they can take to reduce property damage and prevent the loss of life. 
 
Flood Risk Reduction, FEMA 

The Flood Risk Reduction program authorizes FEMA to develop voluntary contracts that provide 
a lump sum payment to producers who farm land with a high flood potential. In return for the 
lump sum payments, the producer agrees to comply with applicable wetlands and high erodible 
land requirements. 
 
Forest Incentives Program (FIP), NRCS  

The FIP program is designed to help small private landowners increase timber production on 
private-owned, nonindustrial, forest lands. Cost-share funds can be used for a variety of purposes 
including tree plantings, improving a stand of trees, and site preparation for natural regeneration of 
trees. 
 
Forest Service Challenge Cost-share Program, USFS 

This program focuses on fish and wildlife habitat improvements with funds being cost-shared to 
any non-federal entity. 
 
Forest Service Soil and Water Improvement Program, USFS 

This program includes funds to complete improvement projects designed primarily to reduce 
erosion and sedimentation, and meet targets identified in National Forest System Land 
Management Plans. 
 
Ground Water Program, DEQ  

The ground water program provides the statewide leadership role for ground water protection 
through the implementation of the Ground Water Quality Rule, regional and local monitoring, 
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wellhead protection program, and through technical and educational assistance to local, city, 
county, and state governments. 
 
In 1989, the Idaho Legislature enacted the Ground Water Quality Protection Act creating a Ground 
Water Quality Council that developed the state Ground Water Quality Plan. The plan includes six 
key policy areas and a section on development of a ground water quality-monitoring program for 
the State. The six key ground water policies of the State of Idaho are: 
 

) Maintain and protect the existing high quality of the State ground water; 

) Prevent contamination of ground water from all regulated and nonregulated sources of 
contamination to the maximum extent practical; 

) Provide educational programs on ground water protection, prevention of ground water 
contamination, and ground water restoration; 

) Provide information and encourage public participation in applicable activities related 
to ground water quality protection; 

) implement and maintain an ongoing statewide ground water quality monitoring 
network; and  

) Conduct remediation when feasible and appropriate where contamination resulting 
from human activities produces a significant potential for the impairment of an 
existing or protected beneficial use of ground water. 

 
IDEQ developed the Ground Water Quality Rule in 1996 using a negotiated rule making 
procedure. This rule establishes minimum requirements for the protection of ground water through 
ground water quality standards and an aquifer categorization system. The rule contains numerical 
and narrative standards which apply to all ground water in the state, with the numerical standards 
being based on the maximum contaminant levels established under the federal Safe Drinking 
Water Act. The plan, act, and rule provide the underlying guidance for protection of the State’s 
ground water from nonpoint source contamination. 
 
Hydrologic Unit Areas (HUAs), NRCS 

The NRCS is responsible for the HUA water quality projects. The purpose of these projects is to 
accelerate technical and cost-share assistance to farmers and ranchers in addressing agricultural 
nonpoint source pollution.  
 
Idaho Riparian Tax Credit (RTC) (Idaho Code §63-3024B), Interagency State Tax Commission 

The purpose of RTC program is to provide a public and private partnership for the improvement, 
repair, and rehabilitation of forest, range, and farm lands. Through tax incentives, landowners are 
encouraged to fence, set aside, or otherwise improve lands to enhance riparian health. 
 
Idaho Water Resources Board Financial Programs, IDWR 

The Idaho Water Resources Board Financial Program assists local governments, water and 
homeowner associations, non-profit water companies, and canal and irrigation companies with 
funding for water system infrastructure projects. The various types of projects that can be funded 
include: public drinking water systems, irrigation systems, drainage or flood control, ground water 
recharge, and water project engineering, planning and design. Funds are made available through 
loans, grants, bonds, and a revolving development account. 
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National Conservation Buffer Initiative, NRCS  

The National Conservation Buffer Initiative program provides cost-share funds in an effort to use 
grasses and trees as conservation buffers to protect and enhance riparian resources on farms. This 
program will be an integral part of TMDL/WRAS implementation planning to ensure land 
management practices are moved away from streams and riparian areas.  
 
Planning Assistance, CoE 

Section 22 of the Water Resources Development Act of 1974 authorizes the Corp of Engineers to 
assist local governments and agencies, including Indian Tribes, in preparing comprehensive plans 
for the development, utilization and conservation of water and related resources. Total costs for 
projects cannot exceed $1 million in a single year and are cost-shared at a 50% federal and 50% 
non-federal rate. 
 
Range Improvement Fund - 8100, BLM  

This program focuses on improving rangeland management conditions, including the 
implementation of best management practices. A portion of the money to operate the program 
comes from the grazing fees paid by permittees. 
 
Small Watersheds (PL-566), NRCS 

The Small Watersheds program authorizes the NRCS to cooperate in planning and implementing 
efforts to improve soil and water conservation.  The program provides for technical and financial 
assistance for water quality improvement projects, upstream flood control projects, and water 
conservation projects.  
 
Partners for Wildlife (Partners), USFWS  

The Partners for Wildlife program is implemented by the U.S. Fish and Wildlife Service and 
designed to restore and enhance fish and wildlife habitat on private lands through public/private 
partnerships. Emphasis is on restoration of riparian areas, wetlands, and native plant communities. 

 
Pheasants Forever 

Pheasants Forever can provide up to 100 percent cost-share for pheasant and other upland game 
projects which establish, maintain, or enhance wildlife habitat. 
 
Resource Conservation and Development (RC&D), NRCS  

Through locally sponsored areas, the RC&D program assists communities with economic 
opportunities through the wise use and development of natural resources by providing technical 
and financial assistance.  Program assistance is available to address problems including water 
management for conservation, utilization and quality, and water quality through the control of 
nonpoint source pollution. 
 
Resource Conservation and Rangeland Development Program (RCRDP), SCC  

The RCRDP program provides grants for the improvement of rangeland and riparian areas, and 
loans for the development and implementation of conservation improvements. 
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State Agricultural Water Quality Program (SAWQP), (1980-1999); Water Quality Cost-Share 

Program for Agriculture, SCC/ISDA 

SAWQP was the primary state planning and implementation program from 1980 through 1999. 
The state replaced SAWQP in 1999 with a new agricultural water quality incentive program, 
under the direction of the SCC as the designated agency for agriculture and grazing, which focuses 
more directly on implementation of agricultural TMDL plans. Where appropriate, state and federal 
incentive programs are integrated through the scoping process in the planning phase to maximize 
nonpoint source water quality protection for agricultural activities (see Introduction-Historical and 
Chapter 2).  
 
State Revolving Fund (SRF), DEQ 

The DEQ Grant and Loan Program administers the State Revolving Fund. The purpose of the 
program is to provide a perpetually revolving source of low interest loans to municipalities for 
design and construction of sewage collection and treatment facilities to correct public health 
hazards or abate pollution. Loans can also be made available for all sectors of nonpoint source 
pollution. The Grant and Loan Program uses a priority rating form to rank all projects primarily on 
the basis of public health, compliance, and affordability. 
 
Stewardship Incentives Program (SIP), IDL  

SIP provides technical and financial assistance to encourage non-industrial private landowners to 
keep their lands and natural resources productive and healthy. Qualifying land includes rural lands 
with existing tree cover or land suitable for growing trees. Eligible landowners must have an 
approved Forest Stewardship Plan and own less than 1,000 acres. 
 
Swampbuster, NRCS 

The Swampbuster program is designed to discourage the conversion of wetlands for agricultural 
crop production. Under this provision, anyone planting crops on wetlands converted after 
December 23, 1985, is ineligible for most USDA farm program benefits. 
 
Wetlands Reserve Program (WRP), NRCS 

WRP was established to help landowners work toward the goal of "no net loss" of wetlands.  This 
program provides landowners the opportunity to establish 30-year or permanent conservation 
easements, and cost-share agreements for landowners willing to provide wetlands restoration.  

 
Wildlife Habitat Incentive Program (WHIP), NRCS  

WHIP was established to help landowners improve habitat on private lands by providing cost-
share monies for upland wildlife, wetland wildlife, endangered species, fisheries, and other 
wildlife. Additionally, cost share agreements developed under WHIP require a minimum 10-year 
contract. 
 


